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Renovations, Improvements & Expansions

FY 2003 & Earlier  13.07 M. FY 2004  4.52 M. FY 2005  63.00 M.

Restoration of the Old Courthouse Preconstruction & West Garage Construction begins Sept 2004 Restoration of the Old Courthouse begins Jan 2005      

H. Carl Moultrie I Courthouse

FY 2005  3.90 M. FY 2006  5.00 M.

Annex Renovation for Juvenile Holding Preconstruction Construction begins June 2006

FY 2005  6.00 M. FY 2006  57.30 M.

C Street Expansion Preconstruction Construction begins Oct 2006

FY 2005  4.00 M. FY 2006  6.00 M. FY 2007  23.00 M. FY 2008  15.00 M. FY 2009 & Beyond  12.00 M.

Renovation & Reorganization

FY 2006  1.40 M. FY 2007  4.50 M. FY 2008  8.10 M.

Indiana Avenue Expansion Preconstruction Construction begins Apr 2008

FY 2004  .3 M. FY 2005  4.50 M. FY 2006  12.50 M.

Building A Modernization Preconstruction Phase I Construction May 2005 Phase II Construction begins Jan 2007

FY 2004  .25 M. FY 2005  .40 M. FY 2006  2.00 M. FY 2007  15.60 M.

Building C Modernization Preconstruction Construction begins November 2006

Funded through Existing Infrastructure Projects FY 2008  3.7 M. FY 2009 & Beyond  15.00 M.

Building B Modernization Phase I Construction Preconstruction Phase II Construction begins in Jan 2009

FY 2005  2.00 M.

Campus Signage and Building Lighting Preconstruction Installation begins in 2005

FY 2006  3.50 M. FY 2007  3.00 M.

Campus Perimeter Security Preconstruction Construction begins July 2006

FY 2006  3.00 M. FY 2007  8.00 M. FY 2008  15.00 M.

East Garage - New Construction     Preconstruction Construction begins Aug 2007

Maintain Existing Infrastructure
FY 2003 & Earlier  4.20 M. FY 2004  8.77 M. FY 2005  15.00 M. FY 2006  12.00 M. FY 2007  10.00 M. FY 2008  5.00 M. FY 2009 & Beyond  5.00 M.

BENCHMARK: HVAC 45%-60% Complete, Plumbig 80% Complete

HVAC, Electrical and Plumbing Upgrades

FY 2003 & Earlier 1.89 M. FY 2004  1.10 M. FY 2005  1.50 M.        FY 2006  .50 M.

BENCHMARK: 50% Complete June 2005

Restroom Improvements

FY 2003 & Earlier  3.28 M. FY 2004  1.00 M. FY 2005  .20 M.

                                                                                                        BENCHMARK: 100% Complete Prisoner Elevator Modernization

Elevator and Escalator Repairs and Replacement

FY 2003 & Earlier  4.24 M. FY 2004 3.95 M. FY 2005  6.00 M. FY 2006  2.00 M. FY 2007  1.00 M. FY 2008  1.00 M.

BENCHMARK: Moultrie Courthouse 100% Complete May 2005

Fire and Security Alarm Systems

FY 2003 & Earlier  4.08 M. FY 2004  1.95 M. FY 2005  2.60 M. FY 2006  4.00 M. FY 2007  3.00 M. FY 2008  1.00 M. FY 2009 & Beyond  1.00 M.

BENCHMARK: 50%-60% Complete for ADA Hardware, Signage & Finishes

Courtrooms and Judges Chambers

FY 2003 & Earlier  6.12 M. FY 2004  7.74 M. FY 2005  9.00 M. FY 2006  6.00 M. FY 2007  4.00 M. FY 2008  1.00 M. FY 2009 & Beyond  1.00 M.

BENCHMARK: Multiple Ongoing Projects

General Repair Projects

FY 2003 & Earlier  9.63 M. FY 2004  6.02 M. FY 2005  2.83 M. FY 2006  1.51 M.

BENCHMARK: "Go Live" Wave I of Family Court August 2003
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