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2. Reference Number 

00003-01-000;100-3 
 

3. Solicitation Number 

DCSC-19-RFP-076 
 

4. Type of Solicitation 
Sealed Bid (IFB) 
Sealed Proposals (RFP) 

 

5. Date Issued 
 

04/06/2020 
 

6. Type of Market 
Open 
Set Aside 

7. Issued By 

District of Columbia Courts 
Capital Project Facilities Management Division  
616 H Street, N.W., Room 622 
Washington, DC.  20001 

8. Address Offer to: 

District of Columbia Courts 
Administrative Services Division 
Procurement and Contracts Branch 
701 7th Street, N.W., Suite 615 
Washington, D.C. 20001  ATTN: Kenneth L Evans Jr 

NOTE: In the sealed bid, solicitations “offer” or “Contractor” means “bid or “bidder.” 

SOLICITATION 
9. THE DISTRICT OF COLUMBIA COURTS REQUIRES PERFORMANCE OF THE WORKS DESCRIBED IN THESE DOCUMENTS (Title, date) 
A Pre-Proposal Tele Conference will be held on April 13, 2020, at 10:00 AM local time.  Due to the Coronavirus Epidemic, no one will be allowed in the building until 
further notice.  
   Offerors   shall provide the following information no later than April 09, 2020 @3:00 PM, for all participants to (e-mail): Kenneth.Evans@dcsc.gov  to participate in the 
conference call  

a) Full name of the attendee 
b) Name of the company the attendee is affiliated with 
c) and email address  

10. The Contracting Officer shall issue the Notice to Proceed no later than __NA__calendar days after contract award. The Contractor shall achieve Final Completion 
within _NA_calendar days after receiving the Notice to Proceed.     

11. THE CONTRACTOR MUST FURNISH ANY REQUIRED BID, PERFORMANCE, PAYMENT AND WARRANTY BONDS 
        Bid Bond                                               Yes__X__ No____       _NA__%         of the total amount of their proposal  

 Performance and Payment Bond    Yes__X__ No____        _100_%           Within __5___ Calendar days after receiving the notice to proceed 
 Warranty Bond                                   Yes__X__ No____       _NA__%           Within _  NA___ Calendar days after final acceptance 

12. ADDITIONAL SOLICITATION REQUIREMENTS: 
a. Sealed offers in original and __5__ copies to perform the w ork required are due at the place specified in Item 8 by May 11, 2020, at 3:00 PM (date).  
b. Proposals shall be submitted in two parts, titled "Technical Proposal" and "Price Proposal."  
c. A separate electronic copy of the entire proposal should accompany the package.  
d. Sealed envelopes shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due. 
e. All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference. 

CAUTION: See Section L.1.2—Proposal submission date and time, and late submissions, late modification, withdrawal or modification of proposals and late 
proposals. All offers are subject to all terms & conditions contained in the solicitation 

13. For Information 
Contact 

A. Name B. Telephone C.  E-mail Address 

Kenneth L. Evans Jr (Area Code) 
(202) 

(Number) 
879-8776 

(Ext) 
 

Kenneth.Evans@DCSC.gov 
 

14. Table of Contents 

(X) Section Description Page 
No. 

(X) Section Description Page No. 

                                              PART I – THE SCHEDULE            PART II – CONTRACT CLAUSES 

X A Solicitation/Contract Form 1 X I Contract Clauses 42 

X B Supplies or Services and Price/Cost 2           PART III – LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

X C Specifications/Work Statement 5 X J List of Attachments 48 

X D Packaging and Marking 13           PART IV – REPRESENTATIONS AND INSTRUCTIONS 

X E Inspection and Acceptance 14  
X 

 
K 

Representations, certification and other 
statements of Contractors 

50 

X F Deliveries or Performance 15 

X G Contract Administration Data 20 X L Instructions, conditions & notices to 
Contractors 

56 

X H Special Contract Requirements 31 X M Evaluation factors for award 66 
 

15.  In conjunction with the above, the undersigned agrees, if this offer is accepted within   _____90________ calendar days from the receipt 
of offers specified above, to furnish any or all items upon which prices are offered at the price set opposite each item, delivered at the designated point(s), within 
the time specified herein. 

SOLICITATION, OFFER, AND AWARD (Continue d) 
(Construction, Alteration, or Repair) 

 15A. 
Name and Address 

of Contractor 

 15D.  Name and Title of Person Authorized to Sign Offer/Contract 
 
 

15B. Telephone   15 C. Check if remittance 
address  is different from above – 
Refer to  section G 

15E. Signature and Corporate Seal  

(Area Code) 
 

(Number) 
 

(Ext) 
 

All written communications regarding this solicitation should be addressed to the Contracting Officer at the mailing address listed on page 1. 

mailto:Kenneth.Evans@dcsc.gov
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SECTION B:  CONTRACT TYPE, SUPPLIES OR SERVICES, AND PRICE/COST 
 

B.1 CONTRACT TYPE:  The District of Columbia Courts is seeking a qualified contractor to provide 

construction services as specified in this solicitation. The Court is to award a single Firm Fixed Price 

(FFP) Contract for construction services for the H. Carl Moultrie Courthouse (HCMC) F19 

Combined Renovations project located at the H. Carl Moultrie Courthouse, at 500 Indiana Avenue, 

NW. 

 

B.2       SERVICES 

The Contractor shall provide all professional, technical, supervision, labor, materials, and equipment 

for the construction of the HCMC F19 Combined Renovations. The Contract includes three (3) 

projects: Pre-Trial Services and Supervised Visitation, Community Court, and Resource Center. 

 

B.3  OFFEROR SCHEDULED CONSTRUCTION 

 

The Contractor shall submit a complete project schedule which shows the sequence in which the 

Contractor proposes to perform all contractual aspects of the work and includes the dates on which 

the Contractor projects starting and completing all activities. The schedule shall be completed by the 

Contractor and will be considered a part of the Construction Project Bid-Offer. Table 1 lists the 

Contractual Milestones that shall be incorporated into the project schedule. 

 

  

Contract Milestone 
Calendar Days After 

NTP 
Submit Hazardous Material Survey (All 

Locations) 30 

Substantial Completion – Community Court 180 

Substantial Completion – Resource Center 240 
Substantial Completion – Pre-Trial Services 

& Supervised Visitation 270 

Final Completion 300 
Table 1 - Contractual Milestones 

 

B.4  PRICE  

 

The Contractor shall perform all efforts in accordance with the requirements of this contract for the 

FFP below and as further specified in the Contractor’s pricing proposal. This FFP shall include all 

direct labor, materials, equipment, communication, and other direct costs as well as all indirect costs, 

subcontractor costs, commissions, and any other profit and expenses for which the Contractor 

expects payment. No additional charge shall be made by the Contractor for the requirements of this 

Contract, including source and documentation, error correction, or expense for any other materials or 

services to be performed hereunder unless specified otherwise. The Contractor shall also guarantee 

said offered price and itemized pricing, free from any change, for ninety (90) days from the date of 
the submission of its proposal. The options may or may not be exercised at the time of the award.  
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The Contractor shall submit pricing and cost information for each section listed in the Price 

Schedules. For evaluation purposes, the Contractor shall also submit itemized pricing found within 

each division identified within Attachments K including tabs K.1, K.2, K.3, K.4, and K.5. Tab K.1 is 

inclusive of all General Requirements necessary to support the execution of the contract. Direct 

construction costs shall be separated by project on tabs K.2, K.3 and K.4. Unit prices for Hazardous 

Material Abatement shall be provided on tab K.5. Abatement work shall be allocated against the 

Hazardous Material Abatement allowance listed in B.5.5. 

 

B.4.1    PRICE SCHEDULE 

 

Refer to SECTION K, Attachment K – Tabs K.1, K.2, K.3, K.4, and K.5 

 

 

B.5   ADDITIONAL PRICING INCLUSIONS 

 

B.5.1 The Contractor shall provide full-time dedicated Project Management throughout the duration of 

the project for such items including, but not limited to, daily site walkthroughs and weekly progress 

meetings. 

 

B.5.2 The Owner’s contracted Construction Manager (CM) will manage the necessary quality assurance 

inspections.  This does not relieve the general contractor from performing Quality Control (QC) in 

accordance with their approved plan. The Contractor will be responsible for all required 

coordination and inspection.   

 

B.5.3   The Courts will provide Court Security Officers (CSO) during the construction portion of each 

phase of the project.   

 

B.5.4   The Offeror shall include an allowance of $10,000 in the Offer to cover the use of Courts Site 

Security Officers (CSOs) during the construction portion of each phase of the project.  The Offeror 

shall be required to provide monthly invoices and detailed explanations in order to support the use of 

the CSOs.  The assumed CSO company rate is $59.82 per hour.  

                                      

Estimated CSO Cost   $30,000 

 

B.5.5 The Offeror shall include allowances for the following: 

 

Hazardous Material Abatement  $50,000 

 

B.6 AUTHORIZED WORK DAY / WEEK 

B.6.1 The Contractor should build their construction schedule reflect weekday work from 6 PM to 6 AM 

(Monday-Friday). Some work will be required to be performed on the weekend. Weekend work will 

require a work plan to be submitted and approved in advance.  Weekend hours are typically 7 AM-7 

PM unless limited or prohibited by Court's weekend activities.  
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B.6.2 Legal holidays: No work shall be done at any time on legal holidays.  

 

New Year’s Day 

Birthday of Martin Luther King, Jr. 

President’s Day 

Inauguration Day 

 

D.C. Emancipation Day  

Memorial Day  

Independence Day 

Labor Day 

Indigenous Peoples' Day   

Veterans Day  

Thanksgiving Day  

Christmas Day  

  

B.6.3 Weekend and Weekday Overtime work hours; contractor must advise and receive approval from 

COTR prior to need for overtime hours and coordinate with security. Security is also needed for 

entrance into any secure area.  

 

B.6.4 Hours for core drilling and Noisy activity: after 7 PM and halt before 6 AM during the 

weekdays and weekends  

 

 

 

 

 

 

 

 

 

 

 

*****THE REMAINDER OF THIS PAGE LEFT BLANK INTENTIONALLY ******* 
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SECTION C:  SPECIFICATIONS/WORK STATEMENT 
 

C.1     SCOPE OF WORK: 

 

The District of Columbia Courts (hereafter referred to as the “Courts”) is seeking a qualified 

contractor to provide construction services as specified in this solicitation for the HCMC F19 

Combined Renovation located at the H. Carl Moultrie Courthouse, at 500 Indiana Avenue, NW.  

 

The project scope includes renovations to three separate spaces.   

 

A. Community Court – Suite 4475 must be renovated for the Interim Community Court.  The new 

space will house a public area with seats for waiting.  The public will be able to engage at a 

service counter that opens to three separate work stations staffed with three deputy clerks.  The 

public and private areas will be separated by a work station wall.  A larger resource coordinator 

workstation will be built in the private area accessed through a door in the workstation wall 

between the waiting area and the private office area.   Printer and filing/storage support areas 

will be included, as well as new carpet and finishes. 

B. Resource Center – The new Resource Center will be housed in Suite 1195 Indiana Avenue Level 

where the Old Health Unit vacated.  A main large open space will be filled with desks for 

agencies to use on a rotating basis.  There will be a reception desk and small waiting area.  There 

will also be two private offices, one that has a conference room and one with a workstation.  One 

other office will house storage and a copier.   

 

C. Pre-Trial Services and Supervised Visitation – Suite C-185 will be renovated for office space to 

house Pre-Trial Services.  The space will include sixteen workstations and a supervisor’s office, 

as well as support filing and copier area.  The space will also include additional office space for 

Supervised Visitation.  The director will occupy an office on the east side and there will be a 

public entry to the intake area. The director’s office will include access controls for both entry 

doors from both the director’s office and deputy director’s office in Office C110.01. 

 

C.2 APPLICABLE DOCUMENTS   

  
Item No.(s) Document Type Title Date 

J.21 DC Courts DC Courts Past 

Performance 

Questionnaire 

 

 J.22 DC Courts Community Court 

Design Drawings  

 

J.23 DC Courts Community Court 

Furniture Package 

 

J.24 DC Courts Resource Center Design 

Drawings 

 

J.25 DC Courts Resource Center Project 

Manual 
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Item No.(s) Document Type Title Date 

J.26 DC Courts Resource Center 

Furniture Package 

 

J.27 DC Courts Pre-Trial Services and 

Supervised Visitation 

Drawings  

 

J.28 DC Courts Pre-Trial Services and 

Supervised Visitation 

Furniture Package  

 

J.29 DC Courts Division 01 

Specifications 

 

J.30 DC Courts Cable & Management 

Procedures Manual 

 

J.31 DC Courts AV Standards  

Pre-Bid Agenda DC Courts  Pre-Bid Agenda   

 

C.3 DEFINITIONS  

 

C.3.1 Substantial Completion: 

 Substantial Completion is the stage in the progress of the work when the work or designated portion 

thereof is sufficiently complete in accordance with the Contract Documents so that the DC Courts 

can fully, safely, and securely commence their work in the Project Area.  The cabling, security, and 

furniture installations are complete.  The DC Courts IT and Telecom vendors can deliver and install 

their respective equipment and furnishings to bring this project to a final point where it is ready for 

full Occupancy. For complete definition refer to Attachment J.20 Section 9.8. 

 

C.3.2 Final Project Completion: 

Upon receipt of written notice that the work is ready for final inspection and acceptance and upon 

receipt of a final Application for Payment, the DC Courts and Construction Manager will promptly 

make such inspection and, when the DC Courts and Construction Manager finds the work acceptable 

under the Contract Documents and the Contract fully performed, the DC Courts will promptly issue 

a final Certificate for Payment, stating that to the best of the Construction Manager's knowledge, 

information and belief, and on the basis of the Construction Manager's on-site visits and inspections, 

the work has been completed in accordance with terms and conditions of the Contract Documents 

and that the entire balance found to be due the Contractor and noted in the final Certificate is due 

and payable.  The DC Courts final Certificate for Payment will constitute a further representation 

that conditions listed in Section 9.10.2 as precedent to the Contractor's being entitled to final 

payment have been fulfilled. For complete definition refer to Attachment J.20 Section 9.10. 

 

C.3.3 Written Amendments and/or graphic instruments are issued by the Contracting Officer prior to 

the execution of the Contract that modifies or interpret the Offering Documents by additions, 

deletions, clarifications or corrections. 

 

C.3.4 An Offeror is a person or entity that submits an Offer and meets the requirements set forth in the 

Offering Documents. 
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C.3.5 An Offer is a complete and fully executed proposal that explains Work to be performed for the sums 

stipulated therein, submitted in accordance with the Offering Documents. 

 

C.3.6 A Unit Price is an amount stated in the Offer as a price per unit of measurement for materials, 

equipment and/or services, or a portion of the Work as described in the Offering Documents. 

 

C.4  BACKGROUND/GENERAL  

 

The Moultrie Courthouse was constructed in the mid-1970s and completed in 1978.  It is situated at 

Indiana Avenue between C and D Streets.  It sits on a plaza connecting C and D Streets that it shares 

with the DC Metropolitan Police Department.  The Courthouse and its associated green spaces 

occupy the majority of the block.  The Courthouse is within two blocks of the Judiciary Square 

Metro Station, accessed at 441 4th Street, NW.  The National Archives Metro Station on 

Pennsylvania Avenue is also within two blocks. 

 

The site slopes up from C Street to Indiana Avenue, with an approximate 34 foot change in 

elevation.  Because of the change in elevation, the building has three entrance levels—the major 

entrance on Indiana Avenue facing Judiciary Square, an entrance on the plaza at the John Marshall 

Level primarily serving the Family Court, and below at C Street, the third public entry.  There are no 

utility or transportation easements encumbering the property.   

 

C.5 BUILDING DESCRIPTION 

The Superior Court of the District of Columbia and its many supporting functions are located in the 

H. Carl Moultrie Courthouse.  The eight story building is the Court’s largest facility comprising 

680,000 gross square feet, containing over 90 courtrooms and hearing rooms and is the focus of most 

court activities.  There is also a full level of parking below. The Moultrie Courthouse is a steel frame 

building clad in limestone panels with vertical window panels arranged in recessed niches.   

 

The Moultrie Courthouse consists of two building masses, a smaller one on the west side and a large 

one on the east, connected by an atrium that serves at the main entry and circulation point.  The 

escalators and elevators in the atrium provide the bulk of the vertical circulation throughout.  The 

lobbies from both Indiana Avenue and C Street open unto this spine.   

 

Along C Street on the south side of the Courthouse, a major addition is being built in phases along 

the length of the existing building at a height of 6 floors.  All below ground work for that addition is 

complete and the west half of the addition has been constructed.  Construction of the addition (Phase 

2B) will continue through Spring of 2021. 

 

The first section of the addition is now complete and the last phase will bring the total building size 

to 944,500 gross square feet.  The addition is seamlessly integrated into the existing building along 

its length.  It complements the original building in massing, limestone façade and articulated vertical 

windows.  One two-story section cantilevers from the building face and its glass façade highlights 

the courtroom and public-use components within. 
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C.6 DESCRIPTION OF SERVICES   

 

C.6.1  The work of the project is defined by the drawings, specifications, and standards outlined 

attachments J.21, J.22, J.23, J.24, J.25, J.26, J.27, J.28, J.29, J.30, and J.31. 

 

C.6.2 It is a requirement that the Contractor must provide and be responsible for all components not 

supplied by Owner; the Contractor is to be the single point of accountability and the responsible 

party for the entire system in accordance with the Contract Documents. 

 

C.6.3 The Contract Documents forms the Contract for Construction. The Contract represents the entire and 

integrated agreement between the parties hereto and supersedes prior negotiations, representations, 

or agreements, either written or oral. The Contract may be amended or modified only by a 

Modification.  

 

C6.4 Services shall include survey and abatement of hazardous materials. The allowance in Section B5.5 

does not include the cost of the hazardous material survey. Unit costs shall be included in Schedule 

K.5. 

 

C6.5 Design, furnish, and install all furniture and miscellaneous equipment. Contractor is responsible for 

all power and data connections to the furniture. 

 

C6.6 Design, furish, install, and test all infrastructure and wiring for Information Technology (IT) and 

Telecommunications requirements. The Court’s preferred IT and telecommunications contractor is 

Vision Tech.  

 

C6.7 Design, furish, install, and test all infrastructure and wiring for Audio Visual (AV) requirements. 

The Court’s preferred AV contractor is RCI.  

 

C.6.8 Organization of the Specifications into divisions, sections and articles, and arrangement of  

Drawings shall not control the Contractor in dividing the Work among Subcontractors or in 

establishing the extent of Work to be performed by any trade.  

 

C.6.9 Unless otherwise stated in the Contract Documents, words which have well-known technical or 

construction industry meanings are used in the Contract Documents in accordance with such 

recognized meanings in the District of Columbia.  

 

C.6.10 The Contractor shall keep on the work site a copy of Contract Drawings and Specifications that are 

current and reflect all approved changes to the design and specifications and shall always give the 

Contracting Officer, or authorized individuals access thereto.  Anything mentioned in the 

Specifications but not shown on the Contract Drawings or shown on the Contract Drawings but not 

mentioned in the Specifications shall be of like effect as if shown or mentioned in both.  

 

C.6.11 All Contract requirements are equally binding.  Each Contract requirement, whether omitted 

elsewhere in the document, is binding as though occurring in any or all parts of the Contract.   

 

C.6.12 In case of discrepancy refer to Attachment J.20 Article 1.2.4.2 
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C.6.13 Any adjustment(s) by the Contractor without a prior determination by the Contracting Officer shall 

be at his own risk and expense.  

 

C.7  DIVISION OF RESPONSIBILITIES   

 

C.7. 1. Contractor Responsibilities: The successful Contractor shall be responsible for performing all the 

work stipulated in this Solicitation. The scope of work (SOW) includes construction, maintenance 

during construction, site security, temporary structures and utilities, health and safety of the public, 

workers and subcontractors, project management, project scheduling, quality control/quality 

assurance for design and construction, materials sampling and testing, obtaining trade permits, 

coordination and design assistance for removal, clean up, and disposal of all unnecessary materials, 

as well as coordinating with The Courts and the appropriate designated Construction Manager. 

 

C.7.2. Construction Manager, (CM):   A CM will be assigned to represent The Courts as the onsite 

representative that will perform oversight responsibilities, which include management and 

construction oversight activities of the Contractor’s operations and ensure that the final project 

results satisfy the Court’s and that the Contractor meets the contract requirements. The CM  

oversees, informs and advises The Court’s of the Contractor’s conformance or not with the 

contract requirements.  

   

C.7.3.  Owner: The Owner is the person or entity identified as such in the Agreement and is referred to 

throughout the Contract Documents as if singular in number. The Owner shall designate in 

writing a representative who shall have express authority to bind the Owner with respect to all 

matters requiring the Owner's approval or authorization. Except as otherwise provided in this 

document, the Architect and Construction Manager do not have such authority. The term 

"Owner" means the Owner or the Owner's authorized representative.  The term “Court” shall 

depending on how that term is defined elsewhere in this contract, mean the Superior Court of the 

District of Columbia, the District of Columbia Court of Appeals, or the District of Columbia 

Court System.  The term “District of Columbia Government” shall mean all the branches of the 

government of the District of Columbia, including the District of Columbia Courts.  

 

C.7.4. Contracting Officer: The DC Courts’ Court Contracting Officer who has the appropriate 

contracting authority is the only DC Courts official authorized to contractually bind the DC 

Courts through signing contract documents.   

  

C.7.5. Contracting Officer’s Technical Representative (COTR): The COTR is responsible for general 

administration of the contract and advising the Contracting Officer as to the Offeror’s 

performance or nonperformance of the contract requirements. In addition, the COTR is 

responsible for the day-to-day monitoring and supervision of the contract.   

 

C.8 REVIEW OF CONTRACT DOCUMENTS AND FIELD CONDITIONS BY CONTRACTOR 

 

C.8.1  Since the Contract Documents are complementary, before starting each portion of the Work, the 

Contractor shall carefully study and compare the various Drawings and other Contract 

Documents relative to that portion of the Work, as well as the information furnished by the 

Owner, shall take field measurements of any existing conditions related to that portion of the 

Work and shall observe any conditions at the site affecting it.  These obligations are for the 
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purpose of facilitating construction by the Contractor and are not for the purpose of discovering 

errors, omissions, or inconsistencies in the Contract Documents; however, any errors, 

inconsistencies or omissions discovered by the Contractor shall be reported promptly to the 

Owner and Construction Manager as a request for information in such form as the Owner may 

require.  

 

C.8.2     The exactness of grades, elevations, dimensions, or locations given on the Construction 

Documents, or the work installed by other contractors, are not guaranteed by the Owner. The 

Contractor shall, therefore, satisfy itself as to the accuracy of all grades, elevations, dimensions, 

and locations.  In all cases of interconnection of its Work with existing or other work, it shall 

verify at the site all grades, elevations, dimensions relating to such existing or other work.  Any 

errors due to the Contractor’s failure to so verify all such grades, elevations, dimensions or 

locations shall be promptly rectified by the Contractor without any additional cost to the Owner. 

 

C.8.3   Any design errors or omissions noted by the Contractor during this review shall be reported 

promptly to the Owner, but it is recognized that the Contractor's review is made in the 

Contractor's capacity as a Contractor and not as a licensed design professional unless otherwise 

specifically provided in the Contract Documents.   

   

C.9. SUPERVISION AND CONSTRUCTION PROCEDURES 

 

C.9.1  The Contractor shall supervise and direct the Work, using the Contractor's best skill and 

attention. The Contractor shall be solely responsible for and have control over construction 

means, methods, techniques, sequences and procedures and for coordinating all portions of the 

Work under the Contract. 

  

C.9.2  The Contractor shall be responsible to the Owner for acts and omissions of the Contractor's  

employees, Subcontractors and their agents and employees, and other persons or entities 

performing portions of the Work for or on behalf of the Contractor or any of its Subcontractors.  

  

 The Contractor shall be responsible for inspection of portions of Work already performed to 

determine that such portions are in proper condition to receive subsequent Work. 

 

C.10.  LABOR AND MATERIALS 

 

C.10.1    Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for 

labor, materials, equipment, tools, construction equipment and machinery, water, transportation, 

and other facilities and services necessary for proper execution and completion of the Work, 

whether temporary or permanent and whether or not incorporated or to be incorporated in the 

Work.  

  

C.10.2    The Contractor may make substitutions only with the consent of the Owner, after evaluation by 

the Owner and in accordance with a Change Order.  

  

C.10.3    The Contractor shall enforce strict discipline and good order among the Contractor's employees 

and other persons carrying out the Contract.  The Contractor shall not permit employment of 

unfit persons or persons not skilled in tasks assigned to them.  The Contractor shall only employ 
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or use labor in connection with the Work capable of working harmoniously with all trades, crafts 

and individuals associated with the Project.  The Contractor shall use its best efforts to minimize 

the likelihood of any strike, work stoppage or other labor disturbance.  

  

C.10.4    No materials furnished by the Owner shall be applied to any other use, public or private, than 

that for which they are issued to the Contractor.  The full amount of the cost to the Owner of all 

materials furnished by the Owner to the Contractor and for which no charge is made, which are 

not accounted for by the Contractor to the satisfaction of the Contracting Officer, will be charged 

against the Contractor and his sureties and may be deducted from any moneys due the 

Contractor, and this charge shall be in addition to and not in lieu of any other liabilities of the 

Contractor whether civil or criminal.  Materials furnished by the Owner for which a charge is 

made at a rate mentioned in the specifications will be delivered to the Contractor upon proper 

requisitions therefore and will be charged to his account. 

  

C.9. 5  Should the Contractor cause damage to work or property of The Court’s or to other work at the 

site, the Contractor shall promptly remedy such damage, at no additional cost to Employer.  

 

C.9.6  Upon award of the contract and approval of the performance schedule, by the Contracting 

Officer’s Technical Representative (COTR), the Contractor shall begin construction on the date 

established in the Agreement. 

 

C.10. SITE ACCESS  

 

No other area besides the project limits of disturbance will be designated as a mobilization or 

lay-down area. Refer to Spec 01 5000 (Temporary Facilities and Controls) 

 

C.11  DEVIATIONS AND SUBSTITUTIONS TO THE ACCEPTED DESIGN 

 

Owner approval is required for any proposed deviation or substitution from the accepted design 

which still complies with the contract before the Contractor is authorized to proceed with 

material acquisition or installation. The Owner reserves the right to non-concur with any 

deviation from the design, which may impact furniture, furnishings, equipment selections or 

operations decisions that were made, based on the reviewed and concurred design. 

 

C.12 THIS SECTION IS NOT USED 

 

C.13  CONTRACTOR REQUIRED EXPERIENCE  

 

C.13.1 Firms should have the following experience: 

 

a) Contractor shall have proven experience to have worked on secure facilities 

b) Contractor should have at least 7 years of experience  

c) Contractor should demonstrate to have managed projects in the range of $1,000,000 to 

$5,000,000. 

 

C.13.2  Refer to Section H.5 for additional information and requirements 
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C.14   KEY PERSONNEL ON SITE  

 

C.14.1.  The Contractor shall employ a competent superintendent and necessary assistants who shall be in 

attendance at the Project site during performance of the Work.  The superintendent shall 

represent the Contractor, and written communications given to the superintendent shall be as 

binding as if given to the Contractor.  Important communications shall be confirmed in writing.  

Other communications shall be similarly confirmed on written request in each case.   

 

 The Contractor is required to provide the supervisory and project management staff, as indicated 

in the proposal presented for this Project.  Failure to provide those staff members, without prior 

approval of the Contracting Officer will be considered a material breach of the Contract.    

 

 The Owner has the right to approve the Contractor’s primary supervisory and project 

management staff.  The Contractor may not remove any primary supervisory or project 

management staff without the written approval of the Owner.  However, the Contractor will 

promptly remove from the project any of the Contractor’s staff to whom the Owner has a 

reasonable objection. 

  

 Qualifications 

a) Project Manager and Field Superintendent -10 years of experience on projects of similar size and 

complexity 

a. Quality Control and Safety experience  

b. OSHA 30hr Certification 

 

 

 

 

 

 

 

 
*****THE REMAINDER OF THIS PAGE LEFT BLANK INTENTIONALLY ******* 
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SECTION D:               PACKAGING AND MARKING 

 

 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

THIS SECTION IS RESERVED AND NOT APPLICABLE TO THIS SOLICITATION* 
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SECTION E:    INSPECTION AND ACCEPTANCE  
 

E.1 INSPECTION OF SERVICES: 

 

E.1.1 “Services” as used in this clause includes services performed, workmanship, and material furnished 

or utilized in the performance of services. 

 

E.1.2 The Contractor shall provide and maintain an inspection system acceptable to the Court covering the 

services under this contract. Complete records of all inspection work performed by the Contractor 

shall be maintained and made available to the Court during contract performance and for as long 

afterward as the contract requires. The COTR has been delegated the authority to inspect and accept 

all services, reports, and required deliverables or output with the advice or assistance of the oversight 

independent contractor. 

 

E.1.3 The Court has the right to inspect and test all services called for by the contract, to the extent 

practicable at all times and places during the term of the contract. The Court will perform 

inspections and tests in a manner that will not unduly delay the work. 

 

E.1.4 If the Court performs inspections or tests on the premises of the Contractor or subcontractor, the 

Contractor shall furnish, without additional charge, all reasonable facilities and assistance for the 

safety and convenient performance of these duties. 

 

E.1.5 If any of the services do not conform to the contract requirements, the Courts may require the 

Contractor to perform the services again in conformity with the contract requirements, at no increase 

in the contract amount.  When the defects in services cannot be corrected by performance, the Courts 

may:  

 

A) Require the Contractor to take necessary action to ensure that future performance conforms to 

contract requirements; and  

B) Reduce the contract price to reflect the reduced value of the services performed. 

 

E.1.6 If the Contractor fails to promptly perform the services again or take the necessary action to ensure 

future performance in conformity with the contract requirements, the Courts may (1) by contract or 

otherwise, perform the services and charge to the Contractor any cost incurred by the Courts that is 

directly related to the performance of such service or (2) terminate the contract for default. 

 

 

 

 

 

 

[END OF SECTION E] 
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SECTION F:   PERIOD OF PERFORMANCE AND DELIVERABLES 
 

F.1 TERM OF CONTRACT: 

 

F.1.1   The term of the contract shall be for a period of three-hundred (300) calendar days from the date of 

the Notice to Proceed signed by the Contracting Officer. Should extension to the contract term be 

required, the Courts, at its discretion, will modify the existing contract to extend the contract period. 

The anticipated period of performance is May 2020 through March 2021. 

  

F.1.2  Liquidated damages will be assessed for late performance in accordance with Section H.14 

“Liquidated Damages.” 

 

F.2 OPTION TO EXTEND THE TERM OF THE CONTRACT  

 

F.2.1 Time Extensions: 

 

 Time extensions for contract changes will depend upon the extent, if any, by which the changes cause 

a delay in the completion of the various elements of construction. The change order granting the time 

extension may provide that the contract completion date will be extended only for those specific 

elements related to the changed work and that the remaining contract completion dates for all other 

portions of the work will not be altered. The change order also may provide an equitable readjustment 

of liquidated damages under the new completion schedule. 

 

F.3.  DELIVERABLES  

 

F.3.1   All Deliverables shall be in a form and manner acceptable to the Courts.  The Contractor shall provide 

to the CM the deliverables specified below within the designated time frame(s). 

 

F.3.1.1 The Contractor shall prepare and keep current, for the CM’s approval, a schedule of submittals which 

is coordinated with the Contractor's construction schedule and allows the CM reasonable time to 

review submittals in accordance with the Division 013300. 

 

F.3.2  The Contractor shall perform the Work in general accordance with the most recent schedules submitted 

to the CM.  

  

F.3.3 Schedules for Construction Contracts  

 

F.3.3.1 The Contractor shall, no later than fourteen (14) calendar days after the Notice to Proceed, prepare 

and submit to the CM for approval three copies of a practicable schedule. proposes to perform the 

work, and the dates on which the Contractor contemplates starting and completing the work. The 

Contractor shall comply with the scheduling requirements set forth in Specifications Section 013216.  

If the Contractor fails to submit a schedule within the time prescribed, the CM may recommend to the 

Contracting Officer may withhold approval of progress payments until the schedule is approved. 

 

F.3.3.2 The Contractor shall enter the actual progress on the chart as directed by the Contracting Officer, and 

upon doing so shall immediately deliver three copies of the annotated schedule to the Contracting 

Officer. If in the opinion of the Contracting Officer, the Contractor falls behind the approved 
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schedule, the Contractor shall take steps necessary to improve its progress, including those that may 

be required by the Contracting Officer, without additional cost to the Government. In this 

circumstance, the Contracting Officer may require the Contractor to increase the number of shifts, 

overtime operations, days of work, and/or the amount of construction plant, and to submit for 

approval any supplementary schedule or schedules in chart form as the Contracting Officer deems 

necessary to demonstrate how the approved rate of progress will be regained. 

 

F.3.3.3 Failure of the Contractor to comply with the requirements of the Contracting Officer under this clause 

shall be grounds for a determination by the Contracting Officer that the Contractor is not prosecuting 

the work with sufficient diligence to ensure completion within the time specified in the contract. 

Upon making this determination, the Contracting Officer may terminate the Contractor's right to 

proceed with the work, or any separable part of it, in accordance with the default terms of this contract. 

 

F.3.4   Contractor Quality Management Plan 

 

F.3.4.1 Before the start of the work, submit a written Quality Management Plan for acceptance. With prior 

approval, submission of a Quality Management Plan for items of work not immediately scheduled to 

begin may be deferred. 

 

F.3.4.2   Submit the following with the Quality Management Plan prior to the pre-award meeting: 

 

A) Process control testing. List the material to be tested, tests to be conducted, the location of 

sampling, and the frequency of testing. 

B) Inspection/control procedures. Address each of the following subjects in each phase of 

construction: 

 

  (1) Preparatory phase. 

 (a) Review all contract requirements. 

(b) Ensure compliance of component material to the contract requirements. 

 (c) Coordinate all submittals, including certifications. 

(d) Ensure capability of equipment and personnel to comply with the contract 

requirements. 

 (e) Ensure preliminary testing is accomplished. 

   (f) Coordinate surveying and staking of the work. 

 

  (2) Start-up phase. 

(a) Review the contract requirements with personnel performing the work. 

 (b) Inspect start-up of work. 

 (c) Establish standards of workmanship. 

 (d) Provide training as necessary. 

(e) Establish detailed testing schedule based on the production schedule. 

   

(3) Production phase. 

(a) Conduct intermittent or continuous inspection during construction to identify and 

correct deficiencies. 

(b)Inspect completed work before requesting Government inspection acceptance. 

(c) Provide feedback and system changes to prevent repeated deficiencies. 
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 (d) Description of records. List the records to be maintained. 

 (e) Personnel qualifications. 

(f) Document the name, authority, relevant experience, and qualifications of a person 

with overall responsibility for the inspection system. 

 

C) Subcontractors. Include the work of all subcontractors if a subcontractor is to perform work under 

this Section, detail how that subcontractor will interface with the Contractor’s and other 

subcontractor's organizations. 

 

 D) Modifications or additions may be required to any part of the plan that is not adequately covered. 

Acceptance of the quality control plan will be based on the inclusion of the required information. 

Acceptance does not imply any warranty by the Government that the plan will result in consistent 

contract compliance. It remains the responsibility of the Contractor to demonstrate such 

compliance. 

 

  E) Do not begin the work until the Quality Management Plan covering that work is accepted. 

Supplement the plan as work progresses and whenever quality control or quality control 

personnel changes are made. 

 

F) Testing: 

Perform testing in accordance with the Contract Documents.  

 

 The Owner and the CM will have authority to reject Work that does not conform to the Contract 

Documents.  Whenever necessary or advisable, the CM will have authority to require inspection or 

testing of the Work, whether or not such Work is fabricated, installed, or completed.  However, 

neither this authority of the CM nor a decision made in good faith either to exercise or not to 

exercise such authority shall give rise to a duty or responsibility of the CM to the Contractor, 

Subcontractors, material and equipment suppliers, their agents or employees, or other persons or 

entities performing portions of the Work. 

 

 G) Records: 

The Contractor shall maintain at the site for the Owner one record copy of the Drawings,  

Specifications, Amendments, and other Modifications, in good order and regularly marked to 

record field changes and selections made during construction, and one record copy of approved 

Shop Drawings.  These shall be available to the Architect and shall be delivered to the  Architect 

for submittal in both electronic and hard copy form to the Owner upon completion of the Work.  

 

Maintain complete testing and inspection records by pay item number and make them accessible to 

the CM. 

 

For each day of work, prepare an "Inspector's Daily Record of Construction Operations 

Form”. Detail inspection results, including deficiencies observed and corrective actions taken. 

Include the following certification signed by the person with overall responsibility for the inspection 

system: 

 

"It is hereby certified that the information contained in this record is accurate and that 

all work documented herein complies with the requirements of the contract. Any 
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exceptions to this certification are documented as a part of this record." 

 

Submit the record and certification within one working day of the work being performed. 

If the record is incomplete, in error, or otherwise misleading, a copy of the record will be returned 

with corrections noted. When chronic errors or omissions occur, correct the 

procedures by which the records are produced. 

 

H) Acceptance: 

 

The Contractor's quality control system will be evaluated based on the demonstrated ability of the 

quality control system to result in a work meeting the contract requirements. 

 

If the Owner’s testing and inspection indicate that the Contractor's quality control system is 

ineffective, make immediate improvements to the system to correct these inadequacies. Furnish 

notification in writing of improvements and modifications to the system. 

 

F.4 REPORTING REQUIREMENTS AND COMMUNICATION 

 
F.4.1 Refer to Project Manual the following Attachment J.29 Project Manual, Division 1 Specifications in 

Attachment 
 

F.4.2 The Contractor shall submit Monthly Reports and a Final Report as follows:  

 

(a) Monthly Reports: The Contractors shall provide to the COTR, through the CM, within 5 days after 

the end of each month and as a condition for progress payment, a report on the activities undertaken 

during the month. The monthly report should seek to be a brief yet precise, description of the 

activities, with emphasis on issues that have arisen, impacts made, constraints and problems 

encountered, and proposals for remedial action to be taken. The monthly report should also include 

the Contractor’s accrued monthly expenditures, a summary of invoices, a timeline, progress photos, 

and an updated schedule.  The final format for the monthly report is to be agreed upon between the 

Contractor and the COTR. Two copies of the Monthly Report shall be submitted.  One (1) copy to 

the Administrative Services Division and one (1) to the Contracting Officer Technical 

Representative (COTR).  

 

During any delay in furnishing a Monthly Report required under this contract, the CM  may 

recommend the  withholding from payment an amount not to exceed 10 percent (10%) of the amount 

of the monthly progress payment, until such time as the Contracting Officer determines that the 

delay no longer has a detrimental effect on the Government's ability to monitor the Contractor's 

progress. 

 

 

(b) Final Report: The Contractor shall prepare a Final Report that matches accomplishments to the 

specific items in the Scope of Work. The content and submittal date of the Final Report is to be 

agreed upon between the Contractor, CM, and the COTR.  

 

The Court reserves the right to adjust the level of reporting during the performance of this contract. 
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The Contractor shall perform the activities required to successfully complete the Courts 

requirements and submit each deliverable to the Contracting Officer’s Technical Representative 

(COTR), through the CM, identified in section G.9 of this contract RFP. 

  

F.4.3 All deliverables shall be in a form and manner acceptable to the Courts. The Contractor shall furnish 

office supplies, materials, equipment, and employees required to meet and perform the requirements 

of this Contract. 

 

 

 

 

 

 

 

 

 

 

  

***THE REMAINDER OF THIS PAGE LEFT BLANK INTENTIONALLY ******* 
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SECTION G:     CONTRACT ADMINISTRATION  

G.1 Payment/Invoices  

 

G.1.1 The Courts will make invoice payments under the terms and conditions specified in the contract.  

The Contractor will be compensated upon completion and acceptance of the work as specified in the 

contract. Payments shall be considered as being made on the day a check is dated or the date of an 

electronic funds transfer.  The contractor shall be compensated as set forth below. 

  

G.1.2 Effective June 8, 2018 all invoices and payment request shall be submitted electronically through the 

U.S. Department of the Treasury’s Invoice Processing Platform (IPP) System using the “Bill to 

Agency” of Interior Business Center-FMD.  The IPP website address is https://www.ipp.gov.  In 

addition, it is the vendors’ (contractors’) responsibility to be System for Awards Management 

(SAM) registered and in IPP. The vendors (contractors) must be SAM registered in order to register 

in IPP.  The SAM website address is https://www.sam.gov.    

 

G.1.3 After contract and purchase order award, in order to receive payment, the Contractor must use the IPP 

website to register, access, and use IPP for submitting all invoice requests for payment(s).  Assistance 

with enrollment can be obtained by contacting the IPP Production Helpdesk via email at 

IPPCustomerSupport@discal.treasury.gov or by phone (866) 973-3131. 

 

G.1.4 Payment request means any request for contract financing payment or invoice payment by the 

Contractor.  To constitute a proper invoice, at a minimum, the Contractors’ electronic invoice shall 

include the following information: 

 

• Name and address of the Contractor, 

• The purchase order number, 

• Invoice date, 

• Invoice number, 

• Name of the Contracting Officer Technical Representative (COTR), 

• COTR email address, and 

• Description, quality, unit of measure and extended price of the services or supplies actually 

rendered. 

 

G.1.5 Once the electronic invoice has been submitted through IPP, no later than 2 business days from the 

electronic submission, the Contractor must email and/or mail to the COTR a copy of the electronic 

invoice along with all the required supporting documentation as stated in the contract.   

 

G.1.6 The Contracting Officer’s Technical Representative (COTR) shall review each electronic invoice for 

certification of receipt of satisfactory services prior to authorization of payment.  

 

 

 

 

 

https://www.ipp.gov/
https://www.sam.gov/
mailto:IPPCustomerSupport@discal.treasury.gov
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G.1.7 The invoice form to be reported with the following elements: 

 

TOTAL EXPENDITURES 

(Document Number:  XXX-X-XX-XXXX-XX) 
 

Line 

Item 

Description 
Approved 

Budget 

Amt. 

Voucher To 

Date 

Amt. 

Voucher 

This Period 

Balance 

of 

Approved  

Budget 

0001   $XXXX.XX $XXXX.XX  

         

0002   $XXXX.XX $XXXX.XX  

         

Total    $XXXX.XX $XXXX.XX  

 

(1) The invoice shall include a certification, signed by an authorized representative of the Contractor, 

as follows: 

 

The undersigned hereby certifies to the best of my knowledge and belief that the fiscal report 

and any attachments have been prepared from the books and records of the Contractor in 

accordance with the terms of this contract and are correct: the sum claimed under this contract 

is proper and due, and all the costs of contract performance (except as herewith reported in 

writing) have been paid, or to the extent allowed under the applicable payment clause, will be 

paid currently by the Contractor when due in the ordinary course of business; the work 

reflected by these costs has been performed, and the quantities and amounts involved are 

consistent with the requirements of this Contract; all required Contracting Officer approvals 

have been obtained; and appropriate refund to The Court will be made promptly upon request 

in the event of disallowance of costs not reimbursable under the terms of this contract. 

 

BY:______________________________________ 

TITLE:___________________________________ 

DATE: ___________________________________ 
 
 
 
G.2 Prompt Payment Act 

 

G.2.1 The Courts will pay interest (late charge) on each electronically receipted and approved invoice 

pursuant to the Prompt Payment Act, 31 U.S.C.  3901 et seq.  

 

G.2.2 Tax Exempt 

 

G.2.1 The Courts is exempt from taxation pursuant to D.C. Code 47-2005(1). 
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G.3 BILLING/ PAYMENT CERTIFICATION 

 

G.3.1  Payment to the Contractor for services satisfactorily performed shall be made by the 

Courts once the Contractor’s certified invoice has been approved by the COTR, or in the case of a 

dispute, subject to final determination by the Contracting Officer. 

  

G.3.2 Based upon Applications for Payment submitted to the Courts by the Contractor, the Courts shall 

make progress payments on account of the Contract Sum to the Contractor as provided below and 

elsewhere in the Contract Documents. 

 

G.3.3 The period covered by each Application for Payment shall be one calendar month ending on the last 

day of the month. 

 

G.3.4 Notwithstanding any other payment terms in this contract, the Courts will make invoice 

payments under the terms and conditions in accordance with the Court's policies. The Courts 

shall make progress payments monthly as the work proceeds or at more frequent intervals as 

determined by the Contracting Officer, based on percentages of work accomplished which meets the 

standards of quality established under the contract, as approved by the Contracting Officer. 

 

(1) The Contractor’s request for progress payments shall include the following substantiation: 

(i) An itemization of the amounts requested, related to the various elements of work required by 

the contract covered by the payment requested. 

(ii) A listing of the amount included for work performed by each subcontractor under the contract. 

(iii) A listing of the total amount of each subcontract under the contract. 

(iv) A listing of the amounts previously paid to each such subcontractor under the contract. 

(v) Additional supporting data in the form and detail required by the Contracting Officer. 

(vi) The release of Lien from General Contractor & 2nd tier releases from Sub-subs. 

 

(2) In the preparation of estimates, the Contracting Officer may authorize material delivered on the site 

and preparatory work done to be taken into consideration. Material delivered to the Contractor at 

locations other than the site also may be taken into consideration if -- 

(i)   Consideration is specifically authorized by this contract; and 

(ii) The Contractor furnishes satisfactory evidence that it has acquired title to such material and 

that the material will be used to perform this contract. 

 

(3) Contractor certification. Along with each request for progress payments, the Contractor shall 

furnish the following certification, or payment shall not be made: See Attachment J.9 Payment to 

Subcontractors and Suppliers Certificate form and submit to the Contracting Officer. 

 

G.3.5 Each Application for Payment shall be based on the most recent approved cost loaded schedule 

submitted by the Contractor in accordance with the Contract Documents.  The following 

requirements apply to the approved cost loaded schedule: 

1. This schedule shall allocate the entire Contract Sum among the various portions of the Work; 

 

2. The approved cost loaded schedule shall be prepared in such form and supported by such data to 

substantiate its accuracy as the Courts may be required to perform an earned value management 

analysis; 
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3. This schedule, unless objected to by the Courts, shall be used as a basis for reviewing the 

Contractor's Applications for Payment.  

 

4. The contractor should thoroughly review their cost-loaded schedule prior to submission to the 

Courts to ensure the identified costs accurately reflect the true costs of each cost-loaded activity. 

 

G.3.6  In the event DC Courts choose to delete specific portions of work, these identified and approved 

costs will be the firm costs deleted from the contract scope of work.  The contractor will not be 

allowed to modify these costs at a later date when determining potential contract cost credits.   

     

G.3.7  Applications for Payment shall indicate the percentage of completion of each portion of the work as 

of the end of the period covered by the Application for Payment. 

 

G.3.8  Subject to other provisions of the Contract Documents, the amount of each progress payment shall 

be computed as follows: 

 

1. Take that portion of the Contract Sum properly allocable to completed Work as determined by 

multiplying the percentage completion of each portion of the Work by the share of the Contract 

Sum allocated to that portion of the Work in the schedule of values, less retainage of Ten 

percent (10.00%) to be modified.  Pending final determination of cost to the Contracting 

Officer of changes in the Work, amounts not in dispute shall be; 

 

2. And that portion of the Contract Sum properly allocable to materials and equipment delivered 

and suitably stored at the site for subsequent incorporation in the completed construction (or, if 

approved in advance by the Owner, suitably stored off the site at a location agreed upon in 

writing), less retainage of Ten percent (10.00%);  

 

3. Subtract the aggregate of previous payments made by the Owner; and 

 

4. Subtract amounts, if any, for which the Courts has withheld or nullified a Certificate for 

Payment. 

 

G.3.9  The progress payment amount determined shall be further modified under the following 

circumstances: 

 

1. And, upon Substantial Completion of the Work, a sum sufficient to increase the total payments 

to the full amount of the Contract Sum, less such amounts as the Courts and CM shall determine 

for incomplete Work, retainage applicable to such work and unsettled claims; and 

 

2. And, if final completion of the Work is thereafter materially delayed through no fault of the 

Contractor, any additional amounts. 

 

G.3.10  Reduction or limitation of retainage, if any, shall be as follows: 

 

G.3.11Until the contract completion, the retainage will be held at ten percent (10.00%) of the earned value 

of the work completed to date.   
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G.3.12 Except with the Court's prior approval, the Contractor shall not make advance payments to suppliers 

for materials or equipment which have not been delivered and stored at the site.  A contractor request 

which includes payment for project material stored at a location other than the project site will not be 

approved until the contractor meets the off-site material storage requirements as indicated by DC 

Courts.  

 

G.3.13 Contractor’s certification. Along with each request for progress payments, the Contractor shall furnish 

the following certification, or payment shall not be made: (However, if the Contractor elects to delete 

paragraph (c)(4) from the certification, the certification is still acceptable.)  

I hereby certify, to the best of my knowledge and belief, that—  

(1) The amounts requested are only for performance in accordance with the specifications, terms, 

and conditions of the contract;  

(2) All payments due to subcontractors and suppliers from previous payments received under the 

contract have been made, and timely payments will be made from the proceeds of the payment 

covered by this certification, in accordance with subcontract agreements and the requirements of 

Chapter 39 of Title 31, United States Code;  

(3) This request for progress payments does not include any amounts which the prime Contractor 

intends to withhold or retain from a subContractor or supplier in accordance with the terms and 

conditions of the subcontract; and  

(4) This certification is not to be construed as final acceptance of a subcontractors performance.  

 

__________________________________________________ 

(Name)  

__________________________________________________ 

(Title)  

__________________________________________________ 

(Date)  

 

 

G.3.14  Refund of unearned amounts. If the Contractor, after making a certified request for progress 

payments, discovers that a portion or all of such request constitutes a payment for performance by 

the Contractor that fails to conform to the specifications, terms, and conditions of this contract 

(hereinafter referred to as the “unearned amount”), the Contractor shall—  

(1) Notify the Contracting Officer of such performance deficiency; and  
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(2) Be obligated to pay the Government an amount (computed by the Contracting Officer in the manner 

provided in paragraph (j) of this clause) equal to interest on the unearned amount from the 

8th day after the date of receipt of the unearned amount until—  

(i) The date the Contractor notifies the Contracting Officer that the performance deficiency has been 

corrected; or  

(ii) The date the Contractor reduces the amount of any subsequent certified request for progress 

payments by an amount equal to the unearned amount.  

 

G.3.15 Title, liability, and reservation of rights. All material and work covered by progress payments made 

shall, at the time of payment, become the sole property of the Government, but this shall not be 

construed as—  

(1) Relieving the Contractor from the sole responsibility for all material and work upon which 

payments have been made or the restoration of any damaged work; or  

(2) Waiving the right of the Government to require the fulfillment of all of the terms of the contract.  

 

G.3.16  Reimbursement for bond premiums. In making these progress payments, the Government shall, upon 

request, reimburse the Contractor for the amount of premiums paid for performance payment and 

warranty bonds (including coinsurance and reinsurance agreements, when applicable) after the 

Contractor has furnished evidence of full payment to the surety. The retainage provisions in 

paragraph (e) of this clause shall not apply to that portion of progress payments attributable to bond 

premiums.  

 

G.4  FINAL PAYMENT 

 

G.4.1  Final payment, constituting the entire unpaid balance of the Contract Sum, shall be made by the 

Courts to the Contractor when: 

 

1. The Contractor has fully performed the Contract except for the Contractor's responsibility to 

correct Work as provided Section C and all other applicable incorporated documents, and to 

satisfy other requirements, if any, which extend beyond final payment; and 

 

2.  A final Certificate for Payment has been issued by the Courts. 

3. Neither final payment nor any remaining retained percentage shall become due until the 

Contractor submits to the Owner: 

i. an affidavit that payrolls, bills for materials and equipment, and other indebtedness 

connected with the Work for which the Owner or the Owner's property might be 

responsible or encumbered (less amounts withheld by Owner) have been paid or 

otherwise satisfied,  

ii. a certificate evidencing that insurance required by the Contract Documents to remain 

in force after final payment is currently in effect and will not be canceled or allowed 

to expire until at least 30 days' prior written notice has been given to the Owner,  
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G.5 PAYMENT TO SUBCONTRACTORS 

 

G.5.1 The Contractor must take one of the following actions within seven (7) days of receipt of any 

amount paid to the Contractor by the Courts for work performed by any subcontractor under this 

contract: 

 

a) Pay the subcontractor for the proportionate share of the total payment received from the 

Courts that is attributable to the subcontractor for work performed under the contract; or 

 

b) Notify the Courts and the subcontractor, in writing, of the Contractor’s intention to withhold 

all or part of the subcontractor’s payment and state the reason for the nonpayment. 

 

G.5.2 The Contractor must pay any subcontractor or supplier interest penalties on amounts due to the 

subcontractor or supplier beginning on the day after the payment is due and ending on the date 

on which the payment is made.   Interest shall be calculated at the rate of 1% per month.   No 

interest penalty shall be paid on the following if payment for the completed delivery of the item 

of property or service is made on or before the 15th day after the required payment date for any 

other services. 

 

G.5.3 Any amount of an interest penalty which remains unpaid by the Contractor at the end of any 30-day 

period shall be added to the principal amount of the debt to the subcontractor and thereafter interest 

penalties shall accrue on the added amount. 

 

G.5.4 A dispute between the Contractor and subcontractor relating to the amounts or entitlement of a 

subcontractor to a payment or a late payment interest penalty under the Quick Payment Act does not 

constitute a dispute to which the Courts is a party.  The Courts may not be interpleaded in any 

judicial or administrative proceeding involving such a dispute. 

 

G.5.5 Subcontract requirements 

 

G.5.5.1 The Contractor shall include in each subcontract under this contract a provision requiring the 

subcontractor to include in its contract with any lower-tier subcontractor or supplier the payment 

and interest clauses. 

   
G.6 AUDITS 

 
G.6.1 At any time or times before final payment and three (3) years thereafter, the Contracting Officer may 

have the Contractor’s invoices or vouchers and statements of costs audited.  Any payment may be 
reduced by amounts found by the Contracting Officer not to constitute allowable costs as adjusted 
for prior overpayment or underpayment.  In the event that all payments have been made to the 
Contractor by the Courts and a discrepancy of overpayment is found, the Courts shall be reimbursed 
for said overpayment within thirty (30) calendar days after written notification. 
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G.7 CONTRACTING OFFICER AND CONTRACTING OFFICER’S TECHNICAL 
REPRESENTATIVE (COTR) 
  

G.7.1 Contracting Officer. The District of Columbia Courts’ Contracting Officer who has the appropriate 
contracting authority is the only Courts official authorized to contractually bind the Courts through 
signing contract documents.  All correspondence to the Contracting Officer shall be forwarded to: 

   

  Contracting Officer 

Dr. Cheryl R. Bailey 

Courts of Columbia Courts 
616 H Street, N.W., Suite 616 
Washington, D.C. 20001 

    
G.7.2 Contracting Officer’s Technical Representative (COTR):  
 
 The COTR is responsible for general administration of the contract and advising the Contracting 

Officer as to the Contractor’s performance or non-performance of the contract requirements. In 
addition, the COTR is responsible for the day-to-day monitoring and supervision of the contract.  
The COTR shall be:  

 
    Danielle Reinhold  

District of Columbia Courts 
616 H Street, N.W., Suite 622 
Washington, D.C. 20001 

 

G.8 AUTHORIZED REPRESENTATIVE OF THE CONTRACTING OFFICER 

 

G.8.1 The CO is the only person authorized to approve changes in any of the requirements of this contract. 

 

G.8.2 The Contractor shall not comply with any order, directive or request that changes or modify the 

requirements of this contract, unless issued in writing and signed by the CO. 

 

G.8.3 In the event the Contractor effects any change at the instruction or request of any person other than 

the CO, the change will be considered to have been made without authority and no adjustment will 

be made in the contract price to cover any cost increase incurred as a result thereof.  

 

G.9     CONTRACTING OFFICER’S TECHNICAL REPRESENTATIVE (COTR) 

G.9.1 The COTR is responsible for general administration of the contract and advising the CO as to the 

Contractor’s compliance or noncompliance with the contract. The COTR has the responsibility of 

ensuring the work conforms to the requirements of the contract and such other responsibilities and 

authorities as may be specified in the contract.  These include: 

a. Assure that the Contractor performs the technical requirements of the contract in accordance 

with the contract terms, conditions, and specifications. 

b. Perform or cause to be performed, inspections necessary in connection with a) above and 

require the Contractor to correct all deficiencies; perform acceptance for the Government. 

c. Maintain all liaison and direct communications with the Contractor.  Written communications 

with the Contractor and documents shall be signed as "Cognizant Technical Officer" with a 

copy furnished to the Contracting Officer. 

d. Issue written interpretations of technical requirements of Government drawings, designs, and 
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specifications. 

e. Monitor the Contractor's production or performance progress and notify the Contractor in 

writing of deficiencies observed during surveillance, and direct appropriate action to effect 

correction.  Record and report to the Contracting Officer incidents of faulty or nonconforming 

work, delays or problems. 

f. Obtain necessary permits and appropriate identification if access to Government facilities is 

required.  If to be provided, ensure that Government-furnished property is available when 

required. 

G.9.2  Keeping the CO fully informed of any technical or contractual difficulties encountered during the 

performance period and advising the CO of any potential problem areas under the contract; 

G.9.3 Coordinating site entry for Contractor personnel, if applicable; 

G.9.4 Reviewing invoices for completed work and recommending approval by the CO if the Contractor’s 

costs are consistent with the negotiated amounts and progress is satisfactory and commensurate with 

the rate of expenditure;  

G.9.5 Reviewing and approving invoices for deliverables to ensure receipt of goods and services.  This 

includes the timely processing of invoices and vouchers in accordance with the Courts payment 

provisions; and 

G.9.6 Maintaining a file that includes all contract correspondence, modifications, records of inspections 

(site, data, equipment) and invoice or vouchers.  

G.9.7 The address and email of the COTR is: 

 

Danielle Reinhold     

Capital Projects Manager 

Capital Projects and Facilities Management Division 

616 H Street, N.W., Suite 622 

Washington, D.C.  20001 

Danielle.Reinold@dcsc.gov  

G.9.8 The COTR shall NOT have the authority to: 

 

1. To award, agree to or sign any contract, delivery order or task order. Only the CO shall make 

contractual agreements, commitments or modifications; 

2. Grant deviations from or waive any of the terms and conditions of the contract; 

3. Increase the dollar limit of the contract or authorize work beyond the dollar limit of the 

contract,  

4. Authorize the expenditure of funds by the Contractor; 

5. Change the period of performance; or  

6. Authorize the use of Courts property, except as specified in the contract. 

 

G.9.9 THE RESULTANT CONTRACTOR IS HEREBY FOREWARNED THAT ABSENT THE 

REQUISITE AUTHORITY OF THE COTR TO MAKE ANY SUCH CHANGES, 

CONTRACTOR MAY BE HELD FULLY RESPONSIBLE FOR ANY CHANGES NOT 

AUTHORIZED IN ADVANCE, IN WRITING, BY THE CONTRACTING OFFICER, MAY 

BE DENIED COMPENSATION OR OTHER RELIEF FOR ANY ADDITIONAL WORK 



  DCSC-20-RFP-076 

  00003-01-000;100-3  

 29 

PERFORMED THAT IS NOT SO AUTHORIZED, AND MAY BE ALSO BE REQUIRED, 

AT NO ADDITIONAL COST TO THE COURTS, TO TAKE ALL CORRECTIVE ACTION 

NECESSITATED BY REASON OF THE UNAUTHORIZED CHANGES. 

 

G.10 Substantial Completion 

 

G.10.1 Substantial Completion is the stage in the progress of the work when the work or designated portion 

thereof is sufficiently complete in accordance with the Contract Documents so that the DC Courts 

can fully, safely, and securely commence their work in the Project Area.  The cabling, security, and 

furniture installations are complete.  The DC Courts IT and Telecom vendors can deliver and install 

their respective equipment and furnishings to bring this project to a final point where it is ready for 

full Occupancy. For complete definition refer to Attachment J.20 Section 9.8. 

 

G.11 Final Project Completion and Final Payment 

 

G.11.1 Upon receipt of written notice that the Work is ready for final inspection and acceptance and upon 

receipt of a final Application for Payment, the Owner and CM will promptly make such inspection 

and, when the Owner and CM finds the Work acceptable under the Contract Documents and the 

Contract fully performed, the Owner will promptly issue a final Certificate for Payment, stating that 

to the best of the CM's knowledge, information and belief, and on the basis of the CM's onsite visits 

and inspections, the Work has been completed in accordance with terms and conditions of the 

Contract Documents and that the entire balance found to be due the Contractor and noted in the final 

Certificate is due and payable. 

 

G.11.2 Neither final payment nor any remaining retained percentage shall become due until the Contractor 

submits to the Owner (1) an affidavit that payrolls, bills for materials and equipment, and other 

indebtedness connected with the Work for which the Owner or the Owner's property might be 

responsible or encumbered (less amounts withheld by Owner) have been paid or otherwise satisfied, 

(2) a certificate evidencing that insurance required by the Contract Documents to remain in force 

after final payment is currently in effect and will not be canceled or allowed to expire until at least 

30 days' prior written notice has been given to the Owner, (3) a written statement that the Contractor 

knows of no substantial reason that the insurance will not be renewable to cover the period required 

by the Contract Documents, (4) consent of surety, if any, to final payment and (5), if required by the 

Owner, other data establishing payment or satisfaction of obligations, such as receipts, releases and 

waivers of liens, claims, security interests or encumbrances arising out of the Contract, to the extent 

and in such form as may be designated by the Owner.  If a Subcontractor refuses to furnish a release 

or waiver required by the Owner, the Contractor may furnish a bond satisfactory to the Owner to 

indemnify the Owner against such lien.  If such lien remains unsatisfied after payments are made, the 

Contractor shall refund to the Owner all money that the Owner may be compelled to pay in 

discharging such lien, including all costs and reasonable attorneys' fees. 

 

G.11.3 If, after Substantial Completion of the Work, final project completion thereof is materially delayed 

through no fault of the Contractor or by issuance of Change Orders affecting final completion, and 

the Owner so confirms, the Owner shall, upon application by the Contractor and certification by the 

Owner, and without terminating the Contract, make payment of the balance due for that portion of 

the Work fully completed and accepted.  If the remaining balance for Work not fully completed or 

corrected is less than retainage stipulated in the Contract Documents, and if bonds have been 



  DCSC-20-RFP-076 

  00003-01-000;100-3  

 30 

furnished, the written consent of surety to payment of the balance due for that portion of the Work 

fully completed and accepted shall be submitted by the Contractor to the Owner prior to certification 

of such payment.  Such payment shall be made under terms and conditions governing final payment, 

except that it shall not constitute a waiver of claims. 

 

G.11.4 The making of final payment shall constitute a waiver of Claims by the Owner except those arising 

from:  

  

1. Liens, Claims, security interests or encumbrances arising out of the Contract and unsettled;  

2. Failure of the Work to comply with the requirements of the Contract Documents;  

or  

3. Terms of special warranties required by the Contract Documents.  

  

G.11.4 Acceptance of final payment by the Contractor, a Subcontractor or material supplier shall constitute 

a waiver of claims by that payee except those previously made in writing and identified by that 

payee as unsettled at the time of final Application for Payment. 

 

G.11.5 Refer to Division 1 Specification Section 017700 for additional information. 

 

 

 

 

 

 

 

 

 

 

[END OF SECTION G]  
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SECTION H:     SPECIAL CONTRACT REQUIREMENTS 

 
H.1 OTHER CONTRACTORS  

 

The Contractor shall not commit or permit any act which will interfere with the performance of work 

done by any other Courts Contractor or by any Courts employee.  If another contractor is awarded a 

future contract for performance of the required services, the original contractor shall cooperate fully 

with the Courts and the new contractor in any transition activities which the Contracting Officer 

deems necessary during the term of the contract. 

 

H.2 DISCLOSURE OF INFORMATION 

 

H.2.1 Any information made available by the District of Columbia Courts shall be used only for the purposes 

of carrying out the provisions of this contract, and shall not be divulged nor made known in any manner 

to any person except as may be necessary in the performance of the contract. 

 

H.2.2. In performance of this Contract, the Contractor agrees to assume responsibility for protection of the 

confidentiality of Courts records and that all work shall be performed under the supervision of the 

Contractor or the Contractor’s responsible employees. 

 

H.2.3 Each office or employee of the Contractor to whom information may be available or disclosed shall 

be notified in writing by the Contractor that information disclosed to such officer or employee can be 

used only for a purpose and to the extent authorized herein, and that further disclosure of any such 

information, by any means, for a purpose or to an extent unauthorized herein, may subject the offender 

to criminal sanctions. 

 

H.2.4 No information regarding the Contractor’s performance of the contract shall be disclosed by the 

Contractor to anyone other than the District of Columbia Courts officials unless written approval is 

obtained in advance from the Contracting Officer. 

 

H.3       RIGHTS IN DATA  

 

H.3.1 "Data" as used herein, means recorded information, regardless of form or the media on which it may 

be recorded.  The term includes technical data and computer software.  The term does not include 

information incidental to contract administration, such as financial, administrative, cost and pricing, 

or management information. 

 

H.3.2 The term "Technical Data" as used herein, means recorded information regardless of form or 

characteristic.  It may, for example, document research, experimental, developmental work, or be 

used to define a design or process to produce, support, maintain, or update material or 

documentation.  The data may be character, graphic or pictorial delineation in media such as 

drawings or photographs, text, or related design or performance type documentation.  Examples of 

technical data include research data, documentation drafts, lists, specifications, profiles, standards, 

process sheets, manuals, and technical reports. 
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H.3.3 The Contractor shall pay all royalties and license fees.  The Contractor shall defend suits or claims 

for infringement of copyrights and patent rights and shall hold the Owner, CM and Architect 

harmless from loss on account thereof, but shall not be responsible for such defense or loss when a 

particular design, process or product of a particular manufacturer or manufacturers is required by the 

Contract Documents or where the copyright violations are contained in Drawings, Specifications or 

other documents prepared by the Owner, CM or Architect.  However, if the Contractor has reason to 

believe that the required design, process or product is an infringement of a copyright or a patent, the 

Contractor shall be responsible for such loss unless such information is promptly furnished to the 

CM and Architect.  Contractor will not knowingly include any work copyrighted by others in any 

material prepared under this Agreement unless it obtained either prior permission from the Owner or 

an irrevocable royalty free license for the Owner in such work. 

 

H.3.4 All data first produced in the performance of any contract resulting from this solicitation process 

shall be the sole property of the District of Columbia Courts.  The Offeror hereby acknowledges that 

all data produced by the Offeror for the process, are works made for hire and are the sole property of 

the District of Columbia Courts; but, to the extent any such data may not, by operation of law, be 

works made for hire, the Contractor shall transfer and assign to the Courts the ownership of 

copyright in works, whether published or unpublished.  Further, the Contractor agrees to give the 

Courts all assistance reasonably necessary to perfect such rights, including but not limited to the 

works and supporting documentation and the execution of any instrument required to register 

copyrights.  The Contractor agrees not to assert any rights at common law or in equity in such data.  

The Contractor shall not publish or reproduce such data in whole or in any manner or form, 

authorize others to do so, without written consent of the District of Columbia Courts until such time 

as the Courts may release such data to the public domain.  The Courts shall not unreasonably 

withhold consent to the Offeror's request to publish or reproduce data in professional or public 

relations trade publications. 

 
H.4 SECURITY REQUIREMENTS  

The Courts create a unique environment for Contractors to perform work. There are levels of 

security that can hinder access to all areas of the buildings, such as, high-traffic areas, cell blocks, 

and secure areas for Judge and Jurors. Working in a building that includes many different levels of 

security can be challenging. The Contractor is required to obtain clearances for their project 

team and their subcontractors, and obtain permission to work in secure areas.  The processes 

to obtain clearances and permission may take up to ten (10) days, but contractors are still 

required to maintain their prescribed schedules. The requirement for Contractor personnel to 

obtain a security clearance is mandatory to work on the DC Courts’ premise. If the procedures 

to acquire the security clearance change, the Contraction Officer will notify the Contractor of any 

new requirements as soon as practicable The Contractor shall satisfy security clearance requirements 

as designated by the Contracting Officer. Contractors should understand that some secure areas 

require work to be performed during off hours or with the accompaniment of Court Security Offices 

(CSO’s). These secure areas include the Clerk of the Court’s office area, Judges’ Chambers, and 

U.S. Marshals Space. A CSO and U.S. Marshal must be retained for security use by the Contractor 

when entering these areas.    
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H.5 CONTRACTOR MANAGEMENT RESPONSIBILITY  

  

The Contractor shall appoint a Project Manager who will be the Contractor's Authorized 

Representative for technical and administrative performance of all services required hereunder.  The 

Project Manager shall provide the single point of contact through which all Contractor/Court 

communications, work and technical direction shall flow.  The Project Manager will be present at 

scheduled deliverables presentations and responsible for insuring that any requested changes be 

made to the final product.  The Contractor shall identify the Project Manager, in writing, within 5 

days of contract award. 

 

H.5.1 The Offerors shall provide, at a minimum, the following Key Personnel with the required qualifications 

desired under this contract:   

 

1. Superintendant 

2. Project Manager 

 

H.5.2 Each key personnel above, with the exception of the Construction Superintendant, shall be a registered 

professional with formal university education trained to the position for which he or she is proposed 

with a minimum of 10 years of experience on projects of similar size and complexity, as well as similar 

environment.  

H.5.3 The Construction Superintendent shall have a minimum of 10+ years of experience as a project 

superintendent on similar construction projects and similar environment.  The Construction 

Superintendent must have demonstrated experience coordinating all site construction activities and 

supervising all field personnel as required to successfully finishing similar project on schedule and 

within budget. The Construction Superintendent can be the Safety Manager. 

 

H.5.4  Construction Key personnel shall be on the construction site on a full time basis throughout the 

construction period unless otherwise approved by Court or their designated representative. If key 

personnel are approved to be off-site to attend meetings or such other work, the Contractor shall have 

at minimum one alternate present on the site serving as its Construction Site Representative at all times 

when any performance of the work at the site is being conducted by any member of the Contractor or 

its subcontractor.  Key personnel shall be under the direct employ of the Contractor for the duration 

of the work activities under this Contract. 

 

H.5.5  The Personnel specified above are considered to be essential to the work being performed hereunder.  

Prior to replacing any of the specified individuals, the Contractor will immediately notify the Court 

Contracting Officer and the Court Contracting Officer Technical Representative, through the CM, 

reasonably in advance and will submit written justification (including proposed substitutions) in 

sufficient detail to permit evaluation of the impact on the project. 
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H.6  SUSPENSION OF WORK   

  

H.6.1  (a) The Contracting Officer may order the Contractor, in writing, to suspend, delay, or interrupt all 

or any part of the work of this contract for the period of time that the Contracting Officer determines 

appropriate for the convenience of the Courts. 

  

H.6.2  (b) If the performance of all or any part of the work is, for an unreasonable period of time, 

suspended, delayed, or interrupted (1) by an act of the Contracting Officer in the administration of 

this contract, or (2) by the Contracting Officer's failure to act within the time specified in this 

contract (or within a reasonable time if not specified), an adjustment shall be made for any increase 

in the cost of performance of this contract (excluding profit) necessarily caused by the unreasonable 

suspension, delay, or interruption, and the contract modified in writing accordingly. However, no 

adjustment shall be made under this clause for any suspension, delay, or interruption to the extent 

that performance would have been so suspended, delayed, or interrupted by any other cause, 

including the fault or negligence of the Contractor, or for which an equitable adjustment is provided 

for or excluded under any other term or condition of this contract. 

  

H.6.3  (c) A claim under this clause shall not be allowed: 

  

(1) For any costs incurred more than 30 days before the Contractor shall have notified the 

Contracting Officer in writing of the act or failure to act involved (but this requirement shall not 

apply as to a claim resulting from a suspension order); and 

  

(2) Unless the claim, in an amount stated, is asserted in writing as soon as practicable after the 

termination of the suspension, delay, or interruption, but not later than the date of final payment 

under the contract. 

                      

H.7   COURT DELAYS OF WORK   

  

(a) If the performance of all or any part of the work of this contract is delayed or interrupted (1) by 

an act of the Contracting Officer in the administration of this contract that is not expressly or 

impliedly authorized by this contract, or (2) by a failure of the Contracting Officer to act within the 

time specified in this contract, or within a reasonable time if not specified, an adjustment (excluding 

profit) shall be made for any increase in the cost of performance of this contract caused by the delay 

or interruption and the contract shall be modified in writing accordingly. Adjustment shall also be 

made in the delivery or performance dates and any other contractual term or condition affected by 

the delay or interruption. However, no adjustment shall be made under this clause for any delay or 

interruption to the extent that performance would have been delayed or interrupted by any other 

cause, including the fault or negligence of the Contractor, or for which an adjustment is provided or 

excluded under any other term or condition of this contract. 

  

    (b) A claim under this clause shall not be allowed: 

  

(1) For any costs incurred more than 30 days before the Contractor shall have notified the 

Contracting Officer in writing of the act or failure to act involved; and 
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(2) Unless the claim, in an amount stated, is asserted in writing as soon as practicable after 

the termination of the delay or interruption, but not later than the day of final payment under 

the contract. 

 

H.8  SAFETY PRECAUTIONS  AND PROGRAMS 

  

The Contractor shall be responsible for initiating, maintaining and supervising all safety precautions and 

programs in connection with the performance of the Contract.  

  

H.8.1.2 The Contractor shall perform all site, plant and construction work in accordance with the Safety 

Standards of the District of Columbia and the Occupational Safety and Health Act of 1970.  The 

Contractor or his representative shall be thoroughly familiar with these standards and have copies of 

the same available at the project site always.  

  

H.8.1.3  Operators of explosive-actuated tools shall have a training certificate, as required by the Safety 

Code in their possession.   

  

H.8.1.4 The Contractor shall be responsible for providing and installing adequate temporary shoring and/or 

bracing for all walls, slabs and like constructions if needed to perform the task.  

  

H.8.1.5 The Courts, its officers, agents, servants and employees shall not be held liable for any property 

damages or physical harm resulting from inadequate protection.  

  

H.8.1.6 Prior to execution of shoring and/or bracing the Contractor shall submit details and calculations for 

shoring and/or bracing designs for the Owner’s review.  

  

H.8.1.7 Special precautions shall be exercised to prevent use of, or access to, Contractors materials, 

equipment or tools by occupants or entry by occupants into Contractor’s work areas. 

 

H.8.2 SAFETY OF PERSONS AND PROPERTY  

  

H.8.2.1 The Contractor shall take reasonable precautions for safety of, and shall provide reasonable 

protection to prevent damage, injury or loss to:  

 (1) Employees on the Work and other persons who may be affected thereby;  

 (2) The Work, materials and equipment to be incorporated therein, whether in storage on or off the 

site, under care, custody or control of the Contractor or the Contractor's Subcontractors or Sub-

subcontractors;  

 and  

 (3) Other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, pavements, 

roadways, structures and utilities not designated for removal, relocation or replacement in the course 

of construction.  

  

H.8.2.2 The Contractor shall give notices and comply with applicable laws, ordinances, rules, regulations 

and lawful orders of public authorities bearing on safety of persons or property or their protection 

from damage, injury or loss. 
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H.8.2.3 The Contractor shall erect and maintain, as required by existing conditions and performance of the 

Contract, reasonable safeguards for safety and protection, including posting danger signs and other 

warnings against hazards, promulgating safety regulations and notifying owners and users of 

adjacent sites and utilities.  

  

H.8.2.4 When use or storage of explosives or other hazardous materials or equipment or unusual methods are 

necessary for execution of the Work, the Contractor shall exercise utmost care and carry on such 

activities under supervision of properly qualified personnel.  

  

H.8.2.5 The Contractor shall promptly remedy damage and loss (other than damage or loss insured under 

property insurance required by the Contract Documents) to property referred to in Sections H.7.1.2 

and H.7.1.3 caused in whole or in part by the Contractor, a Subcontractor, a Sub-subcontractor, or 

anyone directly or indirectly employed by any of them, or by anyone for whose acts they may be 

liable and for which the Contractor is responsible under Sections H.7.1.2 and H.7.1.3, except 

damage or loss attributable to acts or omissions of the Owner, Construction Manager, or Architect or 

anyone directly or indirectly employed by either of them, or by anyone for whose acts either of them 

may be liable, and not attributable to the fault or negligence of the Contractor.  The foregoing 

obligations of the Contractor are in addition to the Contractor's obligations under Section H.3.4.  

  

H.8.2.6 The Contractor shall designate a responsible member of the Contractor's organization at the site 

whose duty shall be the prevention of accidents.  This person shall be the Contractor's superintendent 

unless otherwise designated by the Contractor in writing to the Owner and CM.  

  

H.8.2.7 The Contractor shall not load or permit any part of the construction or site to be loaded so as to 

endanger its safety. 

 

H.8.3 HAZARDOUS MATERIALS  

  

H.8.3.1 The Contractor shall not use asbestos-containing construction materials, fill or other building 

components that contain or have absorbed hazardous materials, as that term is defined in 42 

U.S.C.A. § 9601(14).  In addition, if hazardous materials are encountered at the site of the Work or 

in the performance of the Work, Contractor shall stop work in the area of hazardous materials and 

immediately notify the Owner.  Contractor shall bar all persons from entering the affected area and 

take all necessary steps to minimize the risks to employees and others from such hazardous 

materials.  Contractor and Owner shall meet to identify the entirety of the affected area and review 

containment and remedial action.  It is understood that Owner may employ Contractor or separate 

contractor(s) to remove, remediate or render harmless hazardous materials encountered at the site or 

in the performance of the Work.  

  

H.8.3.2 In the event Owner and Contractor agree that Contractor shall perform the removal, remediation or 

render harmless the hazardous materials, then such work shall be performed at such additional price 

and performance time as determined pursuant to this Agreement.  Contractor shall secure all licenses 

and permits required for the performance of such work.  

  

H.8.3.3 Contractor agrees to indemnify, hold harmless and defend Owner from claims, damages, losses, 

costs, expenses, and liabilities arising out of or resulting from the presence, uncovering or release of 

suspected or confirmed hazardous materials to the extent caused by the negligence of, or failure to 
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comply with, the terms and conditions of the contract documents by the Contractor or anyone for 

whom the Contractor is responsible. 

 

H.8.4 EMERGENCIES  

  

H.8.4.1 In an emergency affecting safety of persons or property, the Contractor shall act, at the Contractor's 

discretion, to prevent threatened damage, injury or loss. Additional compensation or extension of 

time claimed by the Contractor on account of an emergency shall be determined as provided in 

Section I.4. 

 

 H.9 USE OF PREMISES   

  

(a) The Contractor shall not load or permit the loading of any part of any structure to such an extent 

as to endanger its safety. 

  

(b) The Contractor shall comply with the regulations governing the operation of premises, which are 

occupied and shall perform his contract in such a manner as not to interrupt or interfere with the 

conduct of Court. 

  

(c) Any work necessary to be performed after regular working hours, on Saturdays, Sundays or 

legal holidays, shall be performed without additional expense to the Court. 

  

(d) The Contractor shall use only such entrances to the work area as designated by the COTR. 

  

(e) Any work, once started, shall be completed as rapidly as possible and without unnecessary 

delay. 

  

(f) Only such portions of the premises as required for proper execution of the contract shall be 

occupied. 

  

(g) All work shall be performed in such manner as to cause minimum annoyance to occupants of 

adjacent premises and interference with normal traffic. 

  

(h) Work performed in existing buildings shall be executed in a manner that will cause minimum 

interference with facility occupants. 

  

(i) All work shall be carried on in an orderly manner performed in such manner to cause minimum: 

  

(1) Interference with or disruption of normal activities in the building which is occupied; and 

  

  (2) Noises or disturbances. 

 

H.10   ACCESS TO BUILDING    

 

(a) Contractor will be given access to the building, except to secure all sensitive areas or where 

work is specified to be performed at specified periods. 
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(b) Contractor will be given access to buildings only on Monday through Sunday of each week. 

  

(c) Contractor shall make all necessary arrangements for access to the building after regular 

working hours and/or for work on Saturday, Sunday or Holidays with the COTR. 

  

(d) Should the Contractor desire to work on Saturdays, Sundays, or holidays, he/she must receive 

permission in writing from the COTR or designee.  If permission is granted, all work performed 

shall be at no additional expense to the Court. 

 

H.11   AVAILABILITY OF FUNDS FOR NEXT FISCAL YEAR   

   

The Court's obligation for performance of this contract beyond fiscal 2020 is contingent upon the 

availability of appropriated funds from which payment for contract purposes can be made. No legal 

liability on the part of the Courts for any payment may arise for performance under this contract 

beyond fiscal year 2021, until funds are made available to the Contracting Officer for performance 

and until the Contractor receives notice of availability, to be confirmed in writing by the 

Contracting Officer. 

 

H.12 CONSENT TO SUBCONTRACT  

 

The Contractor hereunder shall not subcontract any of the Contractor's work or services to any 

subcontractor without the prior, written consent of the Contracting Officer.  Any work or service so 

subcontracted shall be performed pursuant to a subcontract agreement which the Courts shall have 

the rights to review and approve prior to its execution.  Any such subcontract shall specify that the 

Contractor and the subcontractor shall be subject to every provision if this contract.  

Notwithstanding any such subcontractor approved by the Court, the Contractor shall remain liable 

to the Courts for all contractors' work and services required hereunder. 

 

H.13   SUBCONTRACTS  

  

(a) Nothing contained in the contract documents shall be construed as creating any contractual 

relationship between any subcontractor and the Court. 

 

(b) The divisions or sections of the specifications are intended to control the Contractor in 

dividing the work among the subcontractors or to limit the work performed by any trade. 

 

(c) The Contractor shall be as fully responsible to the Court for the acts and 

  omissions of subcontractors, and of persons employed by them as he is for the acts and 

omissions of persons directly employed by him. 

 

(d) The Contractor shall be responsible for the coordination of the trades,  

subcontractors, materials, and persons engaged upon his work. 

 

(e) The Court will not undertake to settle any differences between the Contractor and his 

subcontractors or between subcontractors. 

 

(f) Any work or service so subcontracted shall be performed pursuant to a subcontract 
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agreement which the Courts shall have the rights to review and approve prior to its execution.  

Notwithstanding any such subcontractor approved by the Court, the Contractor shall remain 

liable to the Courts for all contractors’ work and services required hereunder. 

 

H.14 LIQUIDATED DAMAGES: 

 

H.14.1  The Contractor, its agent and subcontractors shall be liable for liquidated damages for each day of 

delay in achieving Substantial Completion as detailed in Article 9.11 of the General Terms and 

Conditions for Construction (Attachment J.20).   
 

H.15. PERFORMANCE BOND, PAYMENT BOND AND WARRANTY REQUIREMENTS 

H.15.1  The Offeror shall furnish bonds covering the faithful performance of the Contract (performance 

bond) equivalent to 100% of the contract value. A payment bond equivalent to 100% of all 

obligations arising there under. A warranty bond equivalent to 20%. Bonds may be secured through 

the Offeror's usual sources. The Contractor shall be required to provide the warranty bond at least 

three (3) calendar days before the Final Statement of Payment is issued. This warranty must be in 

effect for one (1) year, from the date of the final payment to the Contractor.  

 

H.15.2  If the furnishing of such bonds is stipulated in the Bid Documents, the cost shall be included in the 

Offer. If the furnishing of such bonds is required after receipt of Offers and before execution of the 

Contract, the cost of such bonds shall be added to the Offer in determining the Contract Sum. 

 

H.15.3  If the Courts require that bonds be secured from other than the Offeror's usual sources, changes in 

cost will be adjusted as provided in the Contract Documents. 

 

H.16  TIME OF DELIVERY AND FORM OF BONDS 

 

H.16.1 The Offeror shall deliver the required performance and payment bonds to the Courts not later than 5 

days following the date of execution of the Contract.  If the Work is to be commenced prior to the 

date stated in the letter of intent, the Offeror shall, prior to the commencement of the Work, submit 

evidence satisfactory to the Courts that such bonds will be furnished and delivered. 

 

H.16.2 Unless otherwise provided, the bonds shall be written on the attached Bond Forms. Both bonds shall 

be written in the amount of the Contract Sum. 

 

H.16.3 The bonds shall be dated on or after the date of the Contract Award. 

 

H.16.4  The Offeror shall require the attorney-in-fact who executes the required bonds on behalf of the 

surety to affix thereto a certified and current copy of the power of attorney. 

 

 

H.17 DEPARTMENT OF LABOR WAGE DETERMINATIONS  

 

The Contractor shall be bound by the Davis Bacon Act, Wage Determination No.: 

DC20200002, dated 03/13/2020, issued by the U.S. Department of Labor, and incorporated 

herein as Section J.18. The Contractor shall be bound by the wage rates for the term of the contract 
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subject to revision as stated herein and in accordance with Section 24 of the SCP.  If an option is 

exercised, the Contractor shall be bound by the applicable wage rates at the time of the option.  If the 

option is exercised and the CO obtains a revised wage determination, the revised wage determination 

is applicable for the option periods and the Contractor may be entitled to an equitable adjustment. 

 

H.18 PUBLICITY   
 

The Contractor shall at all times obtain the prior written approval from the Court’s Contracting 
Officer before it, any of its officers, agents, employees or subcontractors, either during or after 
expiration or termination of the contract, make any statement or issue any material, for publication 
through any medium of communication, bearing on the work performed or data collected under this 
contract. 

 

H.19    WARRANTY 

 

Offerors are encouraged to submit information on any standard commercial warranties provided for 

offered products. The DC Court will consider these warranties in determining the most 

advantageous offer, to the extent provided in the evaluation factors.  

 

H.20 Incorporation of Warranty.  Notwithstanding the contractor's standard commercial warranty, if 

offered and accepted by the DC Court, any dispute thereunder will be resolved under the Disputes 

clause of this contract, notwithstanding any disputes procedure that may be specified in the 

warranty.   

 

H.21 Contractor Warranty (Products)  

 

H.21.1 The contractor warrants that all products furnished under this contract, including packaging and 

markings, will be free from defects in material or workmanship and will conform with the 

specifications and all other requirements of this contract.  

 

H.21.2  The contracting officer will give written notice to the contractor of any breach of warranty and 

either:  

(1) Require the prompt correction or replacement of any defective or nonconforming products; or  

(2) Retain them, reducing the contract price by an amount equitable under the circumstances. 

 

 H.21.3 When return for correction or replacement is required, the contractor is responsible for all costs of 

transportation and for risk of loss in transit. If the contractor fails or refuses to correct or replace 

the defective or nonconforming products, the contracting officer may correct or replace them with 

similar products and charge the contractor for any cost to the DC Court. In addition, the 

contracting officer may dispose of the nonconforming products, with reimbursement from the 

contractor or from the proceeds for excess costs. Any products corrected or furnished in 

replacement are subject to this clause.  

 

H.21.4 The rights and remedies of the DC Court provided in this clause are in addition to, and do not 

limit, any rights afforded to the DC Court by any other clause of the contract. 
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H.21.5   Warranty of Services  

 

H. 21.5.1 Definition. "Acceptance," as used in this clause, means the act of an authorized representative of 

the DC Court by which the DC Court assumes for itself, or as an agent of another, approves 

specific services, as partial or complete performance of the contract.  

 

H. 21.5.2 Notwithstanding inspection and acceptance by the DC Court or any provision concerning the 

conclusiveness thereof, the contractor warrants that all services performed under this contract 

will, at the time of acceptance, be free from defects in workmanship and conform to the 

requirements of this contract. The contracting officer will give written notice of any defect or 

nonconformance to the contractor [contracting officer will insert the specific period of time in 

which notice will be given to the contractor; e.g., "within 30 days from the date of acceptance by 

the DC Court"; within 1000 hours of use by the DC Court;" or other specified event whose 

occurrence will terminate the period of notice, or combination of any applicable events or period 

of time]. This notice will state either: 

  

(1) that the contractor shall correct or re-perform any defective or nonconforming services; or  

(2) that the DC Court does not require correction or re-performance.  

 

H. 21.5.3 If the contractor is required to correct or re-perform, it shall be at no cost to the DC Court, and any 

services corrected or re-performed by the contractor shall be subject to this clause to the same 

extent as work initially performed. If the contractor fails or refuses to correct or re-perform, the 

contracting officer may, by contract or otherwise, correct or replace with similar services and 

charge to the contractor the cost occasioned to the DC Court thereby, or make an equitable 

adjustment in the contract price. 

 

H.21.5.4 If the DC Court does not require correction or re-performance, the Contracting Officer will   make 

an equitable adjustment in the contract price. 
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SECTION I:     CONTRACT CLAUSES 
 

I.1  APPLICABILITY OF STANDARD CONTRACT PROVISIONS 

 

The D.C. Courts General Provisions, revised May 2017 (Attachment J.1) and the General Conditions 

and the Construction Contracts (Attachment J.20) are incorporated as part of the resulting contract. 

 

I.2  CONTRACTS THAT CROSS FISCAL YEARS 

 

           THIS SECTION IS RESERVED AND NOT APPLICABLE TO THIS SOLICITATION  

 

I.3      CONFIDENTIALITY OF INFORMATION 

 

The Contractor shall keep all information relating to any employee or customer of the District in 

absolute confidence and shall not use the information in connection with any other matters; nor 

shall it disclose any such information to any other person, firm or corporation, in accordance with 

the District and federal laws governing the confidentiality of records. 

 

I.4     TIME 

 

Time, if stated in a number of days, will be calendar days, therefore, include Saturdays, Sundays, 

and holidays, unless otherwise stated herein.  

 

I.5 RIGHTS IN DATA  

 

I.5.1 “Data,” as used herein, means recorded information, regardless of form or the 

Media on which it may be recorded. The term includes technical data and computer software. 

The term does not include information incidental to contract administration, such as financial, 

administrative, cost or pricing, or management information.  

 

I.5.2 The term “Technical Data”, as used herein, means recorded information, regardless of form or 

 characteristic, of a scientific or technical nature. It may, for example, document research,  

experimental, developmental or engineering work, or be usable or used to define a design or  

process or to procure, produce, support, maintain, or operate material. The data may be graphic  

or pictorial delineations in media such as drawings or photographs, text in specifications or  

related performance or design type documents or computer printouts. Examples of technical  

data include research and engineering data, engineering drawings and associated lists, 

specifications, standards, process sheets, manuals, technical reports, catalog item identifications, 

and related information, and computer software documentation. Technical data does not include 

computer software or financial, administrative, cost and pricing, and management data or other 

information incidental to contract administration.  

 

I.7 SUBCONTRACTS 

 

The Contractor hereunder shall not subcontract any of the Contractor’s work or services to any 

subcontractor without the prior written consent of the CO.  Any work or service so subcontracted 

shall be performed pursuant to a subcontract agreement, which the Courts will have the right to 
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review and approve prior to its execution by the Contractor.  Any such subcontract shall specify that 

the Contractor and the subcontractor shall be subject to every provision of this contract.  

Notwithstanding any such subcontract approved by the Courts, the Contractor shall remain liable to 

the Courts for all Contractor's work and services required hereunder. 

 

I.7  OTHER CONTRACTORS 

 

The Contractor shall not commit or permit any act that will interfere with the performance of work 

by another courts contractor or by any court employee.   

 

I.8 Ethics in Public Contracting 

 

 The Offeror shall familiarize itself with the Court's policy entitled "Ethics In Public Contracting".  

The Offeror shall abide by such provisions in submission of its proposal and performance of any 

contract awarded.  See Attachment J.3. 

  

I.9       Disputes 

 

 Any dispute arising under or out of this contract is subject to Attachment J.1 General Provisions 

(Chapter 8) of the Procurement Guidelines of the District of Columbia Courts. 

 

I.10 Laws and Regulations 

 

 All applicable laws, Courts rules, procurement guidelines and regulations shall apply to the contract 

throughout, and they will be considered to be included in the contract the same as though herein 

written out in full. 

  

I.11 Non-Discrimination 

 

The Contractor agrees that it will comply with the nondiscrimination requirements set forth in D.C. 

Code, Section 2-1402.11(2001) which will be incorporated into any contract awarded.  The 

Contractor agrees to comply with requests from the Courts to support the Contractor's adherence to 

this section. 

 

I.12 Examination of Books and Records 

 

The Contracting Officer or any of the Contracting Officer’s duly authorized representatives shall, 

until three years after final payment, have the right to examine any directly pertinent books, 

documents, papers and record of the Contractor involving transactions related to the contract. 

 

I.13 Record Keeping 

 

The Contractor shall be expected to maintain complete and accurate records justifying all actual and 

accrued expenditures.  The Contractor’s records shall be subject to periodic audit by the Court. 

 
I.14 Protest 
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I.14.1 Any aggrieved person may protest this solicitation, award or proposed contract award in accordance 

with Attachment J.1 Chapter 8 of the Procurement Guidelines of the District of Columbia Courts.  

Protest shall be filed in writing, within ten (10) working days after the basis of the protest is known 

(or should have been known), whichever is earlier with the Contracting Officer at: 

 

 Geoffrey Mack 

 Administrative Officer 
Administrative Services Division 
District of Columbia Courts 
616 H Street, N.W., Suite 612 
Washington, D.C. 20001 
 

I.14.2     A protest shall include the following: 
 
I.14.2.1 Name, address and telephone number of the protester; 
 
I.14.2.2  Solicitation or contract number; 
 

I.14.2.3  Detailed statement of the legal and factual grounds for the protest, including copies of relevant 

documents; 
 
I.14.2.4  Request for a ruling by the Contracting Officer; and 
 
 

I.14.2.5 Statement as to the form of relief requested.  

 

I.15   Debriefing  

  

An unsuccessful offeror may request a debriefing by submitting a written request to the Contracting 

Officer at the address specified in I.10 above within (3) calendar days from the date of receipt of the 

notification of award. 

 

I.16 INSURANCE  
  
I.16.1 General Requirements: Prior to execution of the contract, the Contractor shall obtain at its own cost 

and expense and keep in force and effect during the term of this contract, including all extensions, the 
insurance specified below with an insurance company licensed or qualified to do business with the 
District of Columbia Courts.  All insurance shall set forth the District of Columbia Courts as an 
additional insured.  The Contractor shall ensure that all policies provide that the CO shall be 
given thirty (30) days prior written notice in the event the stated limit on the declarations page 
of the policy is reduced via endorsement or the policy is canceled prior to the expiration date 
shown on the certificate. The Contractor shall provide the CO with Ten (10) days prior written 
notice in the event of non-payment of premium.  The Contractor must submit to the Contracting 
Officer a certificate of insurance as evidence of compliance within ten (10) calendar days after 
the request.  

 

a. General Liability Insurance.  The Contractor shall provide bodily injury liability insurance 

coverage of at least $2,500,000.00 per occurrence. 

 

b. Automobile Liability Insurance.  (applicable to owned, non-owned and hired vehicles): The 

Contractor shall provide comprehensive automobile liability insurance to cover all owned, 
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hired or non-owned motor vehicles used in conjunction with the performance of this contract 

against liability for bodily injury and property damage in an amount not less than that 

required by law of the District’s Compulsory/No-Fault Vehicle Insurance of 1982, as 

amended.  The policy shall provide coverage of at least $2,500,000.00, per person, 

$2,500,000.00 per occurrence for bodily injury.   

 

c. Workers’ Compensation Insurance. The Contractor shall provide Workers’ Compensation 

insurance covering all of its employees working in conjunction with the performance of this 

contract.  Contractor agrees to comply at all times with applicable Federal and District of 

Columbia workers’ compensation and occupational disease statutes. 

 

d. Certificates of insurance acceptable to the Courts shall be filed with the Courts prior to the 

commencement of the Work.  These certificates and the insurance policies required shall 

contain a provision that coverage afforded under the policies will not be canceled or allowed 

to expire until at least thirty (30) days' prior written notice has been given to the Courts.  If 

any of the foregoing insurance coverage are required to remain in force after final payment 

and are reasonably available, an additional certificate evidencing continuation of such 

coverage shall be submitted with the final Application for Payment as required by 

Attachment J.17.  Information concerning the reduction of coverage on account of revised 

limits or claims paid under the General Aggregate, or both, shall be furnished by the  

 

Contractor with reasonable promptness in accordance with the Contractor's information and belief. 

 

I.16.2 Duration:  The Contractor shall carry all required insurance until all contract work is accepted by 

the Courts, and shall carry the required General Liability; any required Professional Liability, and 

any required Employment Practices Liability insurance for one (1) year following final acceptance 

of the work performed under this contract. 

 

I.16.3 Liability:  These are the required minimum insurance requirements established by the Courts.  

However, the required minimum insurance provided above will not in any way limit the Contractor’s 

liability under this Contract. 

 

I.16.4 Contractor’s Property:  Contractor and subcontractors are solely responsible for any loss or 

damage to their personal property, including but not limited to tools and equipment, scaffolding and 

temporary structures, rented machinery, or owned and leased equipment.  A waiver of subrogation 

shall apply in favor of the Courts.  

 

I.16.5 Measure of Payment:  The Courts shall not make any separate measure or payment for the cost of 

insurance and bonds.  The Contractor shall include all of the costs of insurance and bonds in the 

contract price. 

 

I.16.6 Notification:  The Contractor shall immediately provide the CO with written notice in the event that 

its insurance coverage has or will be substantially changed, canceled or not renewed, and provide an 

updated certificate of insurance to the CO.  
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I.16.7 Certificates of Insurance: The Contractor shall submit certificates of insurance giving evidence of 

the required coverage as specified in this section prior to commencing work.  Evidence of insurance 

shall be submitted to: 

 

Kenneth Evans, Jr, 

Senior Contract Specialist 
  District of Columbia Courts 
  616 H St. NW - Suite 615 

Washington, D.C. 20001  

kenneth.evans@dcsc.gov 
 
I.16.8 Disclosure of Information: The Contractor agrees that the Courts may disclose the name and 

contact information of its insurers to any third party which presents a claim against the Courts for 

any damages or claims resulting from or arising out of work performed by the Contractor, its agents, 

employees, servants or subcontractors in the performance of this contract 
 
I.17 EQUAL EMPLOYMENT OPPORTUNITY 

 

I.17.1 Contractor shall not discriminate against any employee or applicant for employment because of race, 

creed, color, national origin, marital status, sex, disability, sexual preference or age. Contractor shall 

take such actions as are reasonably necessary to ensure that employees and applicants for 

employment are treated without regard to their race, creed, color, national origin, marital status, sex, 

sexual preference or age.  As used herein, the term “treated” shall mean and include, without  

 

limitation, the following:  recruited, whether by advertising or other means; compensated, whether in 

the form of rates of pay or other forms of compensation; selected for training, including 

apprenticeship; promoted; upgraded; demoted; downgraded; transferred; laid off; and terminated. 
 

I.17.2 Contractor shall furnish all information and reports required by Governmental Authorities to 

determine Contractor’s compliance with the provisions of Applicable Laws, and shall permit access 

to its books and records by DC Courts and/or any such Governmental Authority during regular 

business hours for purposes of investigation to ascertain compliance with this Section. 

 

I.18 COST AND PRICING DATA 

The offeror shall complete the Attachment J.11 – Bid/Offer Sheet  certifying independent price 

determination, Attachment K.1 -Proposal / Offer Breakdown Sheet and and Attachment K.2 Unit 

Prices. 

I.19 ORDER OF PRECEDENCE 

A conflict in language shall be resolved by giving precedence to the document in the highest order of 

priority that contains language addressing the issue in question.  The following documents are 

incorporated into the contract by reference and made a part of the contract in the following order of 

precedence: 

 

(1) An applicable Court Order, if any 

(2) Contract /Task Order Award document 

(3) Standard Contract Provisions 

mailto:kenneth.evans@dcsc.gov
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(4) General Conditions of the Contract for Construction 

(5) Contract attachments other than the Standard Contract Provisions 

(6) RFP, as amended 

(7) BAFOs (in order of most recent to earliest) 

(8) Proposal/Bid 

   (a) Supplies and Services or Price/Cost Section (Section B); 

  

   (b) Specifications/Work Statement (Section C); 

  

   (c) Special Contract Requirements (Section H); 

  

   (d) Deliveries and Performance (Section F); 

  

   (e) Contract Clauses (Section I); 

  

   (f)  Contract Administration Data (Section G); 

  

   (g)  Inspection and Acceptance (Section E); and 

  

   (h) Contract Attachments (Section J) in the order they appear. 

 

I.20 CANCELLATION CEILING 

 

In the event of cancellation of the contract because of non-appropriation for any fiscal year after the 

fiscal year 2018, there shall be a cancellation ceiling of zero dollars representing reasonable pre-

production and nonrecurring costs, which would be applicable to the items or services being 

furnished and normally amortized over the life of the contract. 

 

I.21 GOVERNING LAW 

 

This Contract and any disputes arising out of or related to this Contract shall be governed by and 

construed in accordance with, the laws of the District of Columbia. 
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SECTION J:   ATTACHMENTS 

 

J.1 The Scope of Work under this Contract is defined in the Attachments of this Section as shown below. 

The following list of attachments is incorporated into the solicitation:  

 

Attachment 

Number 
Document 

J.1 General Provisions Applicable to District of Columbia Courts Contract  

J.2 Anti-Collusion Statement 

J.3 Ethics in Public Contracting  

J.4 Non-Discrimination  

J.5 Certification of Eligibility  

J.6 Tax Certification Affidavit  

J.7 Certification Regarding A Drug-Free Workplace  

J.8 Release of Claims 

J.9 Payment to Subcontractors and Suppliers Certificate 

J.10 District of Columbia Courts Sexual Harassment Policy  

J.11 Bid/Offer Form         

J.12 Bid/Offer Bond Form (NOT APPLICABLE)  

J.13 Payment Bond Form 

J.14 Performance Bond Form 

J.15 Tax Regulations 

J.16 DC Courts Tax Exemption Certificate 

J.17 Application for Payment 

J.18 Davis Bacon Act and Davis Bacon Wage Rates 

J.19 Contract Work Hours and Safety Standards Act 

J.20 General Terms and Conditions for Construction  

J.21 DC Courts Past Performance Questionnaire 

J.22 Community Court Design Dwg 

J.23 Community Court Furniture Pkg 

J.24 Resource Center Design Dwg 

J.25 Resource Center Project Manual 

J.26 Resource Center Furniture Pkg 
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Attachment 

Number 
Document 

J.27 Pre-Trial Services and Supervised Visitation Dwg 

J.28 Pre-Trial Services and Supervised Visitation Furniture Pkg 

J.29 Division 01 Specifications 

J.30 Cable & Management Procedures Manual 

J.31 AV Standards 

K Offer Breakdown Sheets  

 Pre-Bid Agenda  
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SECTION K:  REPRESENTATIONS, CERTIFICATIONS AND OTHER 

STATEMENTS OF OFFERORS 
 

 

K.1 CERTIFICATE REGARDING A DRUG-FREE WORKPLACE (See Attachment J.7) 

 

K.2 WALSH-HEALY ACT 

 

If your bid is $10,000 or more, the following information MUST be furnished: 

 

(a) Regular Dealer 

 

(  ) The Bidder is a Regular Dealer pursuant to Clause 28 of the District of Columbia 

Courts General Contract Provisions. 

(  ) The Bidder is not a Regular Dealer pursuant to Clause 28 of the 

District of Columbia Courts General Contract Provisions. 

 

(b) Manufacturer 

 

(  ) The Bidder is a Manufacturer pursuant to Clause 28 of the District of Columbia 

Courts General Contract Provisions. 

 

(  ) The Bidder is not a Manufacturer pursuant to Clause 28 of the District of Columbia 

Courts General Contract Provisions. 

 

K.3 BUY AMERICAN CERTIFICATION 

 

The Bidder hereby certifies that each end product, except the end products listed below, is a 

domestic end product (as defined in Clause 28 of the District of Columbia Courts General Contract 

Provisions ), and that components of unknown origin are considered to have been mined, produced, 

or manufactured outside the United States. 

________________________________________________________________________ 

EXCLUDED END PRODUCTS   COUNTRY OR ORIGIN 

 

________________________________________________________________________ 

 

K.4 OFFICERS NOT TO BENEFIT CERTIFICATION 

 

Each Bidder shall check one of the following: 

 

____ (a) No person listed in Clause 21 of the District of Columbia Courts General Contract 

Provisions will benefit from this contract. 

 

____ (b) The following person(s) listed in Clause 21 of the District of Columbia Courts 

General Contract Provisions may benefit from this contract.  For each person listed,  
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attach the affidavit required by Clause 21 of the District of Columbia Courts General 

Contract Provisions. 

 

K.5 CERTIFICATION OF INDEPENDENT PRICE DETERMINATION 

 

(a) Each signature on the offer is considered to be a certification by the signatory that: 

 

(1) The prices in this bid have been arrived at independently, without, for the purpose of 

restricting competition, any consultation, communication, or agreement with any 

bidder or competitor relating to (i) those prices, (ii) the intention to submit a bid, or 

(iii) the methods or factors used to calculate the prices offered; 

 

(2) The prices in this bid have not been and will not be knowingly disclosed by the 

Offeror, directly or indirectly, to any other bidder or competitor before offer opening 

unless otherwise required by law; and 

 

(3) No attempt has been made or will be made by the Bidder to induce any other concern 

to submit or not to submit a bid for the purpose of restricting competition. 

 

(b) Each signature on the bid is considered to be a certification by the signatory that the 

signatory; 

 

(1) Is the person in the Offeror’s organization responsible for determining the prices 

being offered in this bid, and that the signatory has not participated and will not 

participate in any action contrary to subparagraphs (a) (1) through (a) (3) above; or 

 

(2) (i) Has been authorized, in writing, to act as agent for the following  principals 

in certifying that those principals have not participated, and 

 will not participate in any action contrary to subparagraphs (a) (1) through (a) 

(3) above: ____________________________________________ 

(insert full name or person(s) in the organization responsible for determining 

the prices offered in this bid and the title of his or her position in the Offeror’s 

organization); 

 

(ii) As an authorized agent does certify that the principals named in subdivision 

(b) (2) (1) above have not participated, and will not participate, in any action 

contrary to subparagraphs (a) (1) through (a) (3) above; and 

 

(iii) As an agent has not participated, and will not participate, in any action 

contrary to subparagraphs (a) (1) through (a) (3) above. 

 

(c) If Offeror deletes or modifies subparagraph (a) (2) above, the Offeror must furnish with its 

bid a signed statement setting forth in detail the circumstances of the disclosure. 
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K.6 TYPE OF BUSINESS ORGANIZATION 

Bidder operates as (   ) an individual, (   ) a partnership, (   ) a nonprofit organization, 

(   ) a corporation, incorporated under the laws of the State of ___________________, 

(   ) a joint venture, (   ) other. 

 

K.7 PAYMENT IDENTIFICATION NO. 

 

The District of Columbia Courts utilizes an automated vendor database.  All firms are required to 

submit their Federal Tax Identification Number.  Individuals must submit their social security 

numbers. 

 

Please list below applicable vendor information: 

 

Federal Tax Identification Number: ___________________________________________ 

Or 

Social Security Number: ____________________________________________ 

 

 Dunn and Bradstreet Number: _____________________________________________ 

 

Legal Name of Entity Assigned this Number: ___________________________________ 

 

Street Address and/or Mailing Address: _______________________________________ 

 

City, State, and Zip Code: __________________________________________________ 

  

Type of Business: _________________________________________________________ 

 

Telephone Number: _______________________________________________________ 

 

Fax Number: _______________________________________________________ 

 

Name, Number, email (please print) of person to contact about this bid: 

 

_________________________________________________________________ 

 

PAYMENTS UNDER TERMS OF ANY CONTRACT RESULTING FROM THIS SOLICITATION 

WILL BE HELD IN ABEYANCE PENDING RECEIPT OF A VALID FEDERAL TAX 

IDENTIFICATION NUMBER OR SOCIAL SECURITY NUMBER. 

 

K.8 The Offeror by making an Offer represents that: 

 

K.8.1 The Offeror has read and understands the Offering Documents or Contract Documents, to the extent 

that such documentation relates to the Work for which the Offer is submitted, and for other portions 

of the Project, if any, being offered concurrently or presently under construction.  Offerors are 

expected to examine the Statement of Work and all instructions and attachments in this solicitation. 

Failure to do so will be at the Offeror’s risk. 
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K.8.2 The Offer is made in compliance with the Offering Documents. 

 

K.8.3 The Offeror has visited the site, become familiar with local conditions under which the Work is to be 

performed, and has correlated the Offeror's personal observations with the requirements of the 

proposed Contract Documents. 

K.8.4 The Offer is based upon the materials, equipment, and systems required for the Work as stated in the 

Offering Documents without exception. 

 

K.9 Penalties for Misrepresentations 

Any material misrepresentation on the sworn notarized self-certification form could result in 

termination of the contract; in accordance with District of Columbia law, Contractor’s liability for 

civil and criminal action indicates possible sanctions. 

 

K.10 Standards of Responsibility 

The prospective Contractor must demonstrate to the satisfaction of the Courts, the capability in all 

respects to perform fully the contract requirements; therefore, the prospective Contractor must 

submit with its Offer the document listed below in K.10.1 andK.10.2:  

 

K.10.1 Performance of the contract. (See Section L.3.2.2 Volume 1 Technical Information Tab B Corporate 

Capabilities) 

 

K.10.2 Furnish evidence of the ability to comply with the required and/or proposed delivery or performance 

schedule, taking into consideration all existing commercial and government business commitments. 

(See Section L.3.2.2 Volume 1 Technical Information Tab B) 

K.11 OFFERING DOCUMENTS/COPIES 

K.11.1 Offerors will receive one (1) set of the complete Offering Documents. 

 

K.11.2 Offering Documents will not be issued directly to Sub-offerors unless specifically offered in the 

Advertisement or Invitation to Offer. 

 

K.11.3Offerors shall use complete sets of Offering Documents in preparing Offers; neither the Courts nor 

Architect assumes responsibility for errors or misinterpretations resulting from the use of incomplete 

sets of Offering Documents. 

 

K.11.4 The Courts may make copies of the Offering Documents available for the purpose of obtaining 

Offers on the Work.  No license or grant of use is conferred by the issuance of copies of the Offering 

Documents. 

 

K.12  INTERPRETATIONS OR CORRECTIONS OF OFFERING DOCUMENTS 

 

K.12.1 The Offeror shall carefully study and compare each of the Offering Documents with one another, 

and with other Work being offered concurrently or presently under construction to the extent that it 

relates to the Work for which the Offer is submitted; the Offeror shall also examine the site and local 

conditions, and at once, report to the Courts any errors, inconsistencies or ambiguities discovered. 
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K.12.2 Questions concerning this Solicitation must be directed, in writing to: 

 

Kenneth  L. Evans Jr, Senior Contract Specialist 

District of Columbia Courts  

Capital Projects and Facilities Management Division 

616 H St., NW, Suite 622 

Washington, DC  20001 

E-mail address: kenneth.evans@dcsc.gov  

 

K.12.3 Any prospective Offeror desiring an explanation or Interpretation of this Solicitation must request it 

in writing by April 22, 2020, @ 3:00 PM. Requests should be directed to the Senior Contract 

Specialist via the email address listed above. Any substantive information given to a prospective 

Offeror concerning a solicitation will be furnished promptly to all other prospective Offerors.  Oral 

explanations and/or instructions given before the award of the contract will not be binding. 

 

K.12.4 The terms and conditions of the Offering Documents may only be modified by written Amendments 

issued by the Contracting Officer; set apart from any oral representations to the contrary.  

 

K.13 SUBSTITUTIONS 

 

K.13.1 The materials, products, and equipment(s) described in the Offering Documents establish a standard 

of required function, dimension, appearance and quality to be met by any proposed substitution. 

 

K.13.2 No substitutions will be considered prior to receipt of Offers unless written request for approval has 

been received by the Contracting Officer at least ten (10) days prior to the date for receipt of Offers.  

Such requests shall include the name of the material and/or equipment for which it is to be 

substituted, and also, a complete description of the proposed substitution including drawings, 

performance and test data, and other information necessary for an evaluation.  If any further changes 

in other materials, equipment(s) or other portions of the Work to include but not limited to changes 

in the work of other contracts, that incorporation of the proposed substitution would require a written 

request. The burden of proof of the proposed substitution is upon the merit of the proposer. The 

Owner’s decision of approval or disapproval of a proposed substitution shall be final.   

 

K.13.3 If the Courts approve a proposed substitution prior to receipt of Offers, such approval will be set 

forth in an Amendment. Offerors shall not rely upon approvals made in any other manner. 

 

K.13.4 No substitutions will be considered after the Contract is awarded unless specifically stated in the 

Contract Documents. 

 

K.14 AMENDMENTS 

 

K.14.1 Amendments will be transmitted by the issuing office to all who are known to have initially received 

a complete set of the Offering Documents. 

 

K.14.2 Copies of Amendments will be made available for inspection wherever Offering Documents are on 

file for clarification. 

 

mailto:kenneth.evans@dcsc.gov
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K.14.3 Amendments will be issued no later than three (3) days prior to the date of receipt of the Offers 

unless an Amendment withdrawing the request for Offers or one which includes postponement of the 

date for receipt of Offers. 

 

K.14.4 Prior to submitting an Offer, each Offeror shall ascertain all Amendments issued, and acknowledge 

their receipt in the Offer. 

 

 

 

 
*****THE REMAINDER OF THIS PAGE LEFT BLANK INTENTIONALLY ******* 
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SECTION L - INSTRUCTIONS, CONDITIONS AND NOTICES TO OFFERORS 

 

L.1      Proposal Submission and Identification 

 

L.1.1 The District of Columbia Courts will not accept an email or facsimile copy of a proposal as an 

original.  Unless specifically authorized in the solicitation, the District of Columbia Courts 

shall not accept telegraphic offers.   

 

L.1.2 Proposals shall be submitted in a sealed proposal package.  The Offeror shall conspicuously 

mark on the outside of the proposal package the name and address of the Offeror and the 

following: 

 

Solicitation Number: DCSC-20-RFP-076 

Caption: “H. Carl Moultrie Courthouse F19 Combined Office Renovations” 

Proposal Due Date & Time: _May 11, 2020 NO LATER THAN 3:00 P.M.                  

 

L.1.3 Confidentiality of Submitted Information:   

 

L.1.3.1  Offerors who include in their proposals data that they do not want disclosed to the public or 

used by the District of Columbia Courts except for use in the procurement process shall mark 

the title page of the proposal document with the following legend: 

 

L.1.3.1.1 "This proposal includes data that shall not be disclosed outside the District of Columbia 

Courts and shall not be duplicated, used or disclosed in whole or in part for any purpose 

except for use in the procurement process." 

 

L.1.3.2  The specific information within the proposal which the offeror is making subject to this 

restriction announced on the title page must be noted on the individual pages which contain 

it.  The offeror shall mare each page containing confidential information or data it wishes to 

restrict with the following text: 

 

L.1.3.2.1 "Use or disclosure of data contained on this page is subject to the restriction on the title page 

of this proposal". 

 

L.1.3.3 Note that the District of Columbia Courts shall have the right to duplicate, use, or disclose 

the data to the extent consistent with the Court’s internal needs in the procurement process.  

The Courts may, without permission of the offeror, use, without restriction, information 

contained in this proposal package if it is obtained from another source. 

 

L.1.4 Offerors may submit Proposals either by hand delivery/courier services. 

 

L.1.4.1 NA  

 

L.1.4.2 Offerors submitting their proposals by hand delivery/courier services must hand 

deliver their proposals to the following address: 
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District of Columbia Courts 

Administrative Services Division 

Procurement and Contracts Branch 

Attn: Kenneth L. Evans, Senior Contract Specialist 

701 7th Street, N.W., Suite 615 

Washington, D.C. 20001 

 

L.2 Proposal Information and Format: 

 

L.2.1 At a minimum, each proposal submitted in response to this RFP shall include sections, as set 

forth below, which address the approach for the work described in Section "C" - 

Description/Specifications/Statement of Work.  The proposal shall include the requisite legal 

representations, resources which will directly be employed in the project, client references, 

and a description of similar services provided by the offeror and its key personnel.  Failure to 

address adequately any of these areas may result in the proposal being eliminated from 

consideration for award. 

 

L.2.2 Proposals shall be prepared simply and economically, providing a straightforward, concise 

delineation of offeror’s capabilities to satisfy the requirements of this RFP.  Fancy bindings 

and colored displays or promotional material are not desired or preferred, but pages must be 

numbered. The proposal shall be prepared in two volumes. These shall be submitted in loose-

leaf, three-ring notebooks for each copy of Volume I – Technical Proposal, and for each copy 

of Volume II - Price Proposal.  See also, clause L.3 – Price Proposal. Each bidder shall also 

include one (1) electronic copy (CD) that should include a copy of both the technical volume 

and a copy the pricing volume together.  

 

 

L.2.2.1 Volume I - Technical Proposal shall comprise the following tabs and 

information:   

Tab A General Information, Certifications, Affidavits,  

& Other Submissions 

 

 (Please refer Clause L.2.4 – General Information and Clause L.10 

Certifications, Affidavits, & Other Submissions) 

 

Tab B 

 

10 Points  

 

Basic Corporate Information         

Provide corporate information about the Offering firm. Respondent 

shall provide requested information as reflected in blocks 1 – 4 of the 

DC Courts Past Performance Questionnaire; see Attachment J.21.  

 

Professional References:  Provide responses from at least two (2) 

references from previous clients. References shall respond via the DC 

Courts Past Performance Questionnaire; see Attachment J.21.   

Tab C  

 

 

 

Management and Communication:  Provide a management plan that 

addresses the issues specifically related to this renovation and the 

coordination required to execute the 3 projects concurrently.  
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10 Points  

Provide a detailed proposed organizational chart for this renovation 

effort to include the roles and responsibilities of each member of the 

project team down to the Foreman (or equivalent) level. Organizational 

chart shall address the necessary overlapping responsibilities of the 

proposed staff to support the 3 projects.   

 

Quality Management:  Provide a quality management approach that 

addresses the issues specifically related to this renovation.  Address the 

submittal process, mock-ups, inspections, pre-installation meetings, etc.  

 

Corporate Capabilities:  Provide sufficient information to clearly indicate 

that your company has the corporate capability and financial resources 

to staff this project with required materials and skilled labor for the full 

duration of the renovation.   

Tab D 

 

 

 

 

 

 

 

 

 

 

20 Points 

Experience 

Corporate Project Experience:  Provide historical information on three 

(3) projects located in the DC metro area completed by the firm within 

the past 7 years, which are similar in size, scope, and value.  Address at 

a minimum, the project description, size, value, delivery date, and 

contact information for each project.  

 

Proposed Project Staff:  Provide information pertaining to proposed 

Project Managers, Project Engineers, Superintendents, each member 

listed in the staff organizational chart and other staff members who will 

have regular interaction with the Owner’s management and field 

personnel on this renovation.  Provide at a minimum, resumes, 

references, certifications, education, relevant experience (highlight 

similar projects completed by individual team members), participation 

of proposed team members on example projects, and history with 

company (if any), etc. 

Tab E 

 

 

 

 

 

 

15 Points 

Solicitation Understanding  

Restate the renovation effort in your own words to include at a 

minimum, the scope of work, interaction with other contractors, 

phasing, staging and security considerations.   

 

Identify at least three (3) potential risks or issues regarding the success 

of executing the 3 projects sequentially and provide an explanation of a 

plan to mitigate the risk resulting from each risk or issue, etc.  

  

Provide an explanation of the issues and a plan to mitigate the resulting 

risk from each.  In addition, provide, an explanation of your company’s 

plan to deal with: coordination with other contractors, public and 

political interaction, security, ongoing Owner operations, occasional 

contractor work hour adjustments, etc. 

Tab F 

 

Provide a legible Critical Path Method (CPM) schedules for the 3 

projects showing a well-developed critical path (with logic indicated) 
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15 Points 

for the completion of the projects. The project schedule(s) must include 

all activities (not to exceed 20 work days on any given activity), show 

coordination with all major actions, and must indicate the date of 

Substantial Completion, and a date of Final Project Completion.  In 

addition, provide a written narrative of the schedule. 

Tab G 

 

 

 

 

 

10 Points 

Scope Clarifications and Exclusions  

Provide a list of any Offer or scope clarifications and qualifications that 

are a part of your offer. (A duplicate copy will be required in Volume 2 

– Tab B.)  

  

The Owner will be contracting directly with a 3rd Party Code 

Inspection Agency to provide the necessary DCRA required code 

inspections. 

 

In addition to the list of scope clarifications and qualifications, provide 

an estimate for the following:  

1. Proposed number of 3rd Party Code (i.e. DCRA) inspections required 

to complete the project (include all estimated inspections throughout the 

life-cycle of the project)   

  

2. Provide a confirmation in the scope clarifications and qualifications 

that the Contractor will coordinate with the 3rd Party Code Inspection 

Agency.  

 

3. Provide a confirmation in the scope clarifications and qualifications 

that the Contractor has included the applicable project fees and cost 

escalations necessary for a scheduled construction mobilization of May 

2020. 

 

4. Provide proposed number of hours required for the support of the 

Courts Site Security Officers (CSOs) during the entire renovation of the 

3 projects. 

 

 

Tab H 

Disclosures (Please refer to Section L.2.11) 

 

1. Disclosure details of any legal action or litigation past or pending 

against the Offeror. 

 

2. A statement that the Offeror knows of no conflict between its 

interests and those of the District of Columbia Courts; and further 

that the Offeror knows of no facts or circumstances that might create 

the appearance of a conflict between its interests and those of the 

District of Columbia Courts. 
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L.2.2.2 Volume II – Price Proposal shall comprise the following tab: 

 

 

Tab A 

 

20 Points 

PRICE 

 

Price Information -detailed price breakdown of all pricing sheets   

a. Section K, Attachment J.11 

b. Attachment K1, K2, K3, K4 and K5) 

 

L.2.2.3 Each Offeror shall submit one completed copy of the RFP, one (1) original and five (5) 

copies of the Technical Proposal, and five (5) separately bound copies of the Price 

Proposal.  Each proposal shall be properly indexed and include all information 

requested in the RFP.   

 

L.2.4 General Information. 

 

L.2.4.1 Each Offeror must provide the following information in this section: 

 

L.2.4.1.1 If the offeror is a partnership or joint venture, names of general partners or joint ventures, and 

copies of any joint venture or teaming agreements; 

 

L.2.4.1.2 Ownership structure; 

 

L.2.4.1.3 Ownership by foreign corporation with an interest exceeding five (5) percent; 

 

L.2.4.1.4 Articles of incorporation, partnership or joint venture agreement; and 

 

L.2.4.1.5  Documentary evidence that the offeror is located and is authorized to conduct business 

in the District.  Document should include copy of any current license, permit, 

registration or certification to transact business in the District of Columbia, if required 

by law to obtain such license, permit, registration or certification; 

 

L.2.5 Technical Approach 

 

L.2.5.1 The offeror shall provide a comprehensive project schedule to accomplish the work described 

in Section "C" - Description/Specifications/Statement of Work.  This shall include: 

 

L.2.5.2  A detailed management plan which clearly defined project responsibilities and 

accountability. 

 

L.2.5.3 Proposed Quality Management Approach to include quality control oversight and  method to 

be used. 

  

L.2.6 Firm/Organization Experience: 

 

L.2.7 Documentation indicating the capabilities and experience of the firm’s expertise working on 

projects of similar size and nature and years of experience. 
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L.2.8  Past Performance: 

 

L.2.8.1 The Offeror shall provide any information to substantiate the Offeror’s past performance in 

completing the requirements of Section C.  The Offeror shall provide the following 

information: 

 

L.2.8.2 References: The name, address and contact person of two (2) references  

for which services of this nature have been provided in the past five (5) years. 

 

L.2.8.3 A Past Performance Evaluation Form will be used to query previous customers regarding 

Offerors past performance on contracts.  Offerors shall assure that customers listed in the 

proposal complete and sign the Performance Evaluation Form and return them with the 

technical proposal submission.  For each reference contacted, the contact person will be  

 

requested to confirm the Period of performance, dollar amount, Timeliness of Performance, 

Cost Control Business Relations and Customer Satisfaction. 

 

L.2.9 Experience, Qualifications and Resumes of Key Personnel 

 

L.2.9.1 Resumes of all proposed staff;  

 

L.2.10             SCHEDULE 

 

Critical Path Method (CPM): The Construction Schedule shall be developed using logic to 

integrate all contractual aspects of the work together with any external Government agency 

dependencies, requirements or limitations. The Construction Schedule shall not include any 

activity level constraints which would create an artificial (rather than calculated) critical path. 

Schedule shall be submitted in accordance with specification section 013216. 

 

L.2.11 Disclosure 

 

L.2.11.1 This section of the proposal shall include the disclosure information described below: 

 

L.2.111 Disclosure details of any legal action or litigation past or pending against the offeror; 

 

L.2.11.2 A statement that the offeror knows of no conflict between its interests and those of the 

District of Columbia Courts; and further that the offeror knows of no facts or circumstances 

that might create the appearance of a conflict between its interests and those of the District of 

Columbia Courts; and 

 

L.2.11.3  Documentary evidence (e.g. certificates) that the offeror has a place of business located in the 

District of Columbia and is authorized to conduct business in the District, and the offeror is 

current in its tax obligation to the District of Columbia.  
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L.3 Price Proposal 

 

L.3.12.1  A separately bound price proposal must be submitted using the format provided (Attachment 

K.1, K.2, K.2,K3, K.4 and K5) of this RFP.  The price furnished by the offeror shall be 

itemized for the services set forth in Section C. The offeror's price proposal shall become a 

part of the awarded contract.  The offeror’s price proposal shall include all costs for the 

required services.  This pricing information will also be used for reasonability evaluation 

purposes. 

 

L.4  Questions: Must be submitted no later than April 22, 2020 at 3:00 PM 

 

L.4.1 Questions concerning this Request For Proposals must be directed by e-mail to: 

 

Kenneth L Evans Jr, Senior Contract Specialist 

Procurement and Contracts Branch 

Administrative Services Division 

District of Columbia Courts 

E-mail address: kenneth.evans@dcsc.gov 

Telephone Number: (202) 879 –8776 

   

L.4.2 Late Proposals will not be excepted  

 

L.5 NOT USED FOR THIS SOLICITATION  

 

L.6 Changes to the RFP: 

 

L.6.1 The terms and conditions of this RFP may only be modified by written addenda issued by the 

Contracting Officer, any oral representations to the contrary notwithstanding. 

 

L.7 Contract Award: 

 

L.7.1 The Courts intends award a contract to the responsible offeror for the services required under 

this RFP to the offeror whose proposal is determined to be the lowest cost.  

 

L.7.2 The Courts may award a contract on the basis of initial offers received, without discussion.  

Therefore, each initial offer should contain the offeror's best terms from a standpoint of price, 

technical, and other factors. 

 

L.8 Cancellation of Award 

 

L.8.1 The District of Columbia Courts reserve the right, without liability to the Court, to cancel the 

award of any contract at any time prior to the approval of a formal written contract signed by 

the Executive Officer and Administrative Officer of the District of Columbia Courts. 

 

 

 

 

mailto:kenneth.evans@dcsc.gov
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L.9 Official Offer 

 

L.9.1 Offers signed by an agent shall be accompanied by evidence of that agent’s authority unless 

that evidence has been previously furnished to the Contracting Officer. 

 

L.10 Certifications, Affidavits and Other Submissions 

 

L.10.1 Offerors shall complete and return with their proposal the Representations and Certifications 

(Attachment J.2 - Anti-Collusion Statement, J.3 - Ethics in Public Contracting, Attachment 

J.4 - Non-Discrimination, J.5 - Certification of Eligibility, J.6 - Tax Certification Affidavit, 

J.7 - Certification of a Drug-Free Workplace). 

 

L.11 Retention of Proposals 

 

L.11.1 All proposal documents shall be the property of the District of Columbia Courts and retained 

by the Courts, and therefore will not be returned to the offerors.  One (1) copy of each 

proposal shall be retained for official files and will become a public record after the award 

and open to public inspection.  It is understood that the proposal will become a part of the 

official file on this matter without obligation on the part of the Courts except as to the 

disclosure restrictions contained in Section L.1.3. 

 

L.12 Public Disclosure under FOIA: 

 

L.12.1 Trade secrets or proprietary information submitted by an offeror in connection with 

procurement shall not be subject to public disclosure under the District of Columbia Freedom 

of Information Act (FOIA).  This Act is not applicable to the Court. However, the offeror 

must invoke the protection of this section prior to or upon submission of the data or other 

materials; must identify the specific area or scope of data or other materials to be protected; 

and state the reasons why protection is necessary.  A blanket proscription that the offeror's 

entire proposal is proprietary will have no effect whatsoever. 

 

L.13  Examination of Solicitation: 

 

L.13.1 Offerors are expected to examine the Statement of Work and all instructions and attachments 

in this solicitation.  Failure to do so will be at the offeror's risk. 

 

L.14 Acknowledgment of Amendments: 

 

L.14.1 Offerors shall acknowledge receipt of any amendment to this solicitation by (a) signing and 

returning the amendment; (b) identifying the amendment number and date in the proposal; or 

(c) letter.  The District of Columbia Courts must receive the acknowledgment by the date and 

time specified for receipt of offers. Offeror's failure to acknowledge an amendment may 

result in rejection of the offer. 

 

L.15 Right to Reject Proposals: 
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L.15.1 The Courts reserves the right to reject, in whole or in part, any and all proposals received as 

the result of this RFP. 

L.16  Proposal Preparation Costs 

 

L.16.1 Each offeror shall bear all costs it incurs in providing responses to this RFP and for providing 

any additional information required by the Courts to facilitate the evaluation process.  The 

successful offeror shall also bear all costs incurred in conjunction with contract development 

and negotiation. 

 

L.17 Prime Contractor’s Responsibilities 

 

L.17.1 Each offeror may propose services that are provided by others, but any service(s) proposed 

must meet all of the requirements of this RFP. 

 

L.17.2 If the offeror's proposal includes services provided by others, the offeror will be required to 

act as the prime Contractor for all such items and must assume full responsibility for the 

procurement, delivery and quality of such services.  The Contractor will be considered the 

sole point of contact with regard to all stipulations, including payment of all charges and the 

meeting of all requirements of this RFP. 

 

L.18 Contract Type: 

 

L.18.1 This is a firm-fixed price(FFP) contract. 

   

L.19 Failure to Respond to Solicitation: 

 

L.19.1 In the event that a prospective offeror does not submit an offer in response to the solicitation, 

the prospective offeror should advise the Contracting Officer by letter or postcard whether 

the prospective offeror wants any future solicitations for similar requirements.  If the 

prospective offeror does not submit an offer for three successive offer openings and does not 

notify the Contracting Officer that future solicitations are desired, the prospective offeror’s 

name may be removed from applicable mailing list. 

 

L.20  Signing Offers and Certifications: 

 

L.20.1 Each offeror must provide a full business address and telephone number of the offeror and 

BE SIGNED BY THE PERSON OR PERSONS LEGALLY AUTHORIZED TO SIGN 

CONTRACTS.  All correspondence concerning the offer or resulting contract will be mailed 

to the address shown above on the offer in the absence of written instructions from the 

offeror or contractor to the contrary.  Any offer submitted by a partnership must be signed 

with the partnership name by a general partner with authority to bind the partnership.  Any 

offer submitted by a corporation, followed by the signature and title of the person having 

authority to sign for the corporation.  Upon request, an offeror shall provide to the Courts 

satisfactory evidence of authority of the person signing on behalf of the corporation.  If an 

agent signs an offer, the offeror shall submit to the Contracting Officer, the agent’s authority 
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to bind the offeror.  Offeror shall complete and sign all Representations and 

Acknowledgments, as appropriate.  Failure to do so may result in the offer being rejected. 

 

L.21  Errors in Offers: 

 

L.21.1 Offerors shall fully inform themselves as to all information and requirements contained in the 

solicitation.  Failure to do so will be at the offeror’s risk.  In the event of a discrepancy 

between the unit price and the extended price, the unit price shall govern. 

 

L.22  Authorized Negotiators 

 

L.22.1 The offeror shall include in its proposal a statement indicating those persons authorized to 

negotiate on the offeror's behalf with the District of Columbia Courts in connection with this 

Request for Proposals: (list names, titles, and telephone numbers of the authorized 

negotiators).  Offerors are expected to examine the Statement of Work and all instructions 

and attachments in this solicitation.  Failure to do so will be at the offeror's risk. 

 

L.23   Acceptance Period 

 

L.23.1 The Offeror agrees to keep its offer open for ninety (90) days from the date specified in this 

solicitation for the submission of proposals. 

 

 

L.23.2 If discussions are held with Offerors, all Offerors within the competitive range will be notified 

regarding the holding of discussions and will be provided an opportunity to submit written Final 

Proposal Revisions (FPR) at the designated date and time.  Offerors agree to keep their FPRs 

open for ninety (90) days from the date specified for the submission of FPRs. 
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SECTION M - EVALUATION FACTORS 
 

M.1  Evaluation for Award 

 

The Courts intend to make an award to the responsible firm whose proposal meets the minimum 

criteria’s listed below: 

1. General Contractor should have at least 7 years of experience 

2. General Contractor should demonstrate to have managed projects between $1,000,000 and 

$5,000,000 

3. A reasonable proposal that represents the lowest cost 

 

M.2 TECHNICAL RATING  

 

M.2.1    The technical evaluation factors set forth below shall be used to evaluate each proposal. The criteria 

for evaluating the proposals and their respective Technical Rating Scale are as follows: 

 

Numeric Rating Adjective Description 

0 Unacceptable Fails to meet minimum 

requirements; e.g., no 

demonstrated capacity, major 

deficiencies which are not 

correctable; offeror did not 

address the factor. 

1 Poor Marginally meets minimum 

requirements; major deficiencies 

which may be correctable. 

2 Minimally 

Acceptable 

Marginally meets minimum 

requirements; minor deficiencies 

which may be correctable. 

3 Acceptable Meets requirements; no 

deficiencies. 

4 Good Meets requirements and exceeds 

some requirements; no 

deficiencies. 

5 Excellent Exceeds most, if not all 

requirements; no deficiencies. 
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M.3.2 PRICE           

 

M.3  Price Proposal Evaluation 

  

M.3.1 The Courts will not rate or score price, but will evaluate each Offeror’s price proposal for 

realism, reasonableness, and completeness.  This evaluation will reflect the Offeror’s 

understanding of the solicitation requirements and the validity of the Offeror’s approach to 

performing the work.   

 

M.3.2 Realism: The Courts will evaluate the realism of the proposed price by assessing the 

compatibility of proposed price with proposal scope and effect.  In the evaluation the Courts 

will consider the following: 

 

a. Do the proposed prices reflect a clear understanding of the requirements? 

 

b. Do the proposed prices for performing various functional service  

requirements reflect the likely costs to the Offeror in performing the effort with 

reasonable economy and efficiency? 

 

c. Are proposed prices unrealistically high or low? 

 

d. Are the proposed prices consistent with the technical and  

management/staffing approach (e.g., if the Offeror proposes a staff of x people, the 

price proposal must account for x people)? 

 

M.3.3 Reasonableness: In evaluating reasonableness, the Courts will determine if the Offeror’s 

proposed prices, in nature and amount, do not exceed those which would be incurred by a 

prudent contractor in the conduct of competitive business.  

 

a. Is the proposed prices (for Section B – Supplies or Services and Price/Cost) 

comparable to the independent Courts cost estimate? 

 

b. Is the proposed labor/skill mix comparable to the projected Courts skill  

mix and/or sufficient to meet the Section C requirements based upon the Offeror’s 

technical and management approach?  

 

M.3.4 Completeness: In evaluating completeness, the Courts will determine if the Offeror’s 

provides pricing data of sufficient detail to fully support the offer and permit the  price 

evaluation will be objective.  

  
M.4   Award Criteria 

The Evaluation Committee shall recommend in writing, the award to the offeror whose offers 

is;  

 

a) The lowest, responsible reasonable and reliable bidder whose technical proposal has been 

scored as acceptable; 
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b) The Evaluation Committee will also propose as second and third alternatives, the offers that 

they occupy the second and third place in descending order. 


