SOLICITATION, OFFER, AND AWARD H. Carl Moultrie Courthouse Mechanical Room 1000 Page of Pages

Heating Upgrades 1 61
2. Reference Number 3. Solicitation Number 4. Type of Solicitation 5. Date Issued 6. Type of Market
DCSC-25-1FB-102 [XIsealed Bid (IFB) Xlopen

[Jsealed Proposals (RFP) [Jset Aside
7. Issued By 8. Address Offer to:
District of Columbia Courts District of Columbia Courts
Capital Project Facilities Management Division Administrative Services Division
616 H Street, N.W., Room 622 Procurement and Contracts Branch
Washington, DC. 20001 701 7t Street, N.W., Suite 615

Washington, D.C. 20001 ATTN: Kenneth L Evans Jr

NOTE: In the sealed bid, solicitations “offer” or “Contractor” means “bid or “bidder.”

SOLICITATION

9. THE DISTRICT OF COLUMBIA COURTS REQUIRES PERFORMANCE OF THE WORKS DESCRIBED IN THESE DOCUMENTS (Title, date)
A pre-bid and site walk will be held Tuesday, August 5, promptly @ 10:00 AM . All attendees are to meet at the 500 Indiana Avenue main entrance.

Offerors shall provide the following information no later than Friday, August 1, 2025@3:00 PM, for all participants to (e-mail): Kenneth.Evans@dccsystem.gov,
Contract Specialist to participate in the conference call

a) Full name of the attendee
b) Name of the company the attendee is affiliated with
c) and email address

10. The Contracting Officer shall issue the Notice to Proceed no later than _90 __calendar days after contract award. The Contractor shall achieve Final Completion
within _240_days after receiving the Notice to Proceed.

11. THE CONTRACTOR MUST FURNISH ANY REQUIRED BID, PERFORMANCE, PAYMENT AND WARRANTY BONDS

Bid Bond Yes No % of the total amount of their proposal
Performance and Payment Bond Yes_X__ No 100 % Within ___5__ Calendar days after receiving the notice to proceed
Warranty Yes_X__ No 100_ % Within __5__ Calendar days after final acceptance

12. ADDITIONAL SOLICITATION REQUIREMENTS:
a. Sealed offers an original, and __4__ copies to perform the work required are due at the place specified in Item 8 by Tuesday, August 26, at 3:00 PM (date).
b. Proposals shall be submitted in two parts, titled "Technical Proposal" and "Price Proposal."
c. A separate electronic copy of the entire proposal should accompany the package.
d. Sealed envelopes shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due.
e. All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.
CAUTION: See Section L.1.2—Proposal submission date and time, and late submissions, late modification, withdrawal or modification of proposals and late
proposals. All offers are subject to all terms & conditions contained in the solicitation

13. For Information A. Name B. Telephone C. E-mail Address
Contact Kenneth L. Evans Jr (Area Code) (Number) (Ext) Kenneth.Evans@DCSC.gov
(202) 879-8776
14. Table of Contents
(X) Section Description Page (X) Section Description Page No.
No.
PART | — THE SCHEDULE PART Il — CONTRACT CLAUSES
X A Solicitation/Contract Form 1 X | | [Contract Clauses | 31
X B Supplies or Services and Price/Cost 2 PART Il = LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS
X C Specifications/Work Statement 4 X | J |List of Attachments | 45
X D Packaging and Marking 12 PART IV — REPRESENTATIONS AND INSTRUCTIONS
X E Inspection and Acceptance 13 Representations, certification and other 46
X F Deliveries or Performance 15 X K statements of Contractors
X G IContract Administration Data 18 X L Instructions, conditions & notices to 52
lontractors
X H Special Contract Requirements 28 X M Evaluation factors for award 61
15. In conjunction with the above, the undersigned agrees, if this offer is accepted within 90 calendar days from the receipt

of offers specified above, to furnish any or all items upon which prices are offered at the price set opposite each item, delivered at the designated point(s), within
the time specified herein.

SOLICITATION, OFFER, AND AWARD (Continue d)
(Construction, Alteration, or Repair)

15A. 15D. Name and Title of Person Authorized to Sign Offer/Contract
Name and Address
of Contractor
15B. Telephone [J 15 c. Check if remittance 15E. Signature and Corporate Seal
(Area Code) (Number) (Ext) address is different from above —
Refer to section G

All written communications regarding this solicitation should be addressed to the Contracting Officer at the mailing address listed on page 1.



mailto:Kenneth.Evans@dccsystem.gov
mailto:Kenneth.Evans@dcsc.gov

DCSC-25-1FB-102

SECTION B: CONTRACT TYPE, SUPPLIES OR SERVICES AND

PRICE/COST

B.1  The District of Columbia Courts, Procurement and Contracts Branch on behalf of the Capital
Projects and Facilities Management Division (the “Court”) is seeking a contractor to provide
construction services for the H. Carl Moultrie Courthouse (HCMC) Mechanical Room 1000
Heating Upgrades project located at the H. Carl Moultrie Courthouse, at 500 Indiana Avenue,

NW.

B.2  The Court contemplates award of a Single firm fixed contract.

B.3 SERVICES

B.3.1 The Contractor shall provide all professional, technical, supervision, labor, materials, and
equipment for the construction of the H. Carl Moultrie Courthouse (HCMC) Mechanical Room
1000 Heating Upgrades.

B.4 PRICE SCHEDULE:

Pricing

Base

Option #1

Option #2

Option #3

Options #1, #2 and #3 will be awarded based on funding.

B.4.1
Base

1. Scope summary:

a.

Option #1

Build New flue shaft; this includes the demolition and rebuilding of the ceilings in the
affected spaces (all floors)

New gas service, including underground piping into the building; cap piping for future
use.

Install new HVAC piping only inside of the shaft

Install new electrical conduits only inside of the shaft

1. Scope Summary:

a.

Q@ D a0 T

Purchase and install boilers (equipment only)

Purchase and install pumps (equipment only)

Purchase and install domestic water heaters (equipment only)
Purchase and install electrical panelboards

Purchase and install VFDs

Install electrical feeders from existing substation to new panelboards
Build boiler room enclosure, including rollup doors.
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1. Scope Summary:

a.

® Qo0 o

Option #3

Install all new DIV 23 project infrastructure (piping, make-up air fans etc)
Install all new DIV 22 piping, including the gas piping to the boilers.
Purchase and install VFDs

Install all DIV 26 infrastructure

Turn on and commission the entire heating plant

1. Scope Summary:

a.

Demolish and remove existing DIV 23, DIV 26 and DIV 22 infrastructure

B.5. ADDITIONAL PRICING INCLUSIONS

B.5.1 ALLOTMENT(s) The Offeror shall include allowances for the following:

B.5.1 A. Hazardous Material Abatement $50,000.00

B.6 CONSTRUCTION SCHEDULE
The Contractor shall submit a complete project schedule which shows the sequence in which
the Contractor proposes to perform all contractual aspects of the work and includes the dates on
which the Contractor projects starting and completing all activities. The schedule shall be
completed by the Contractor and will be considered a part of the Construction Project Bid-Offer.
Table 1 lists the Contractual Milestones that shall be incorporated into the project schedule.

Base Contract Milestone Calendar Days After NTP
Substantial Completion 335
Final Completion 365

Calendar Days After Option
Option #1 Contract Milestone #1 NTP
Substantial Completion 335
Final Completion 365

Calendar Days After Option
Option #2 Contract Milestone #2 NTP
Substantial Completion 210
Final Completion 240

Calendar Days After Option
Option #3 Contract Milestone #3 NTP
Substantial Completion 150
Final Completion 180
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SECTION C: SPECIFICATIONS/WORK STATEMENT

Cl1l

C.2

C.3

C31

C3.2

C.33

SCOPE:

The District of Columbia Courts (hereafter referred to as the “Courts”) is seeking a qualified
contractor to provide construction services as specified in this solicitation for the HCMC
Heating Upgrades located at the H. Carl Moultrie Courthouse, at 500 Indiana Avenue, NW.

The project scope associated with this task order involves the conversion of the existing GSA
provided steamed water system to a new on-site gas boiler supplied heating system. located in
extension to the HCMC Mechanical Room 1000. The scope of work includes phased and
optioned construction of the following equipment: Extension of Mechncal Room(s), Shaft
Installation (Parking Level up to the Roof), Exhaust Fans, Heating Pump(s), Boilers, and
associated Piping and Controls.

APPLICABLE DOCUMENTS

The following documents are applicable to this procurement and are hereby incorporated by this
reference:

Item No. | Document Type | Title Date
J.21 DC Courts DC Courts Past Performance Questionnaire
J.22 DC Courts Construction Documents
J.23 DC Courts Project Manual
J.24 DC Courts Hazmat Specifications
J.25 DC Courts Contractor Certification of Employee
Vaccination
K DC Courts Offer Breakdown Sheet
DEFINITIONS

These terms when used in this IFB have the following meanings:

THE CONTRACT DOCUMENTS

The Contract Documents consist of the Agreement between Owner and Contractor (hereinafter
the Agreement), Conditions of the Contract (General, Supplementary and other Conditions),
Drawings, Specifications, Amendments issued prior to execution of the Contract, other
documents listed in the Agreement and Modifications issued after execution of the Contract.

MODIFICATION

A Modification is (1) a written amendment to the Contract signed by both parties, (2) a
Change Order, (3) a Construction Change Directive or (4) a written order for a minor
change in the Work issued by the CO.

THE CONTRACT

The Contract Documents form the Contract for Construction. The Contract represents the entire
and integrated agreement between the parties hereto and supersedes prior negotiations,
representations or agreements, either written or oral. The Contract may be amended or modified
only by a Modification. The Contract Documents shall not be construed to create a contractual
relationship of any kind between the Owner and a Subcontractor or between any persons or

4



C34

C.35

C.3.6

C.3.7

C.3.8

C.3.9
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entities other than the Owner and Contractor. The CM shall, however, be entitled to performance
and enforcement of obligations under the Contract intended to facilitate performance of the CM's
duties.

THE WORK

The term "Work™ means the construction and services required by the Contract Documents,
whether completed or partially completed, and includes all other labor, materials, equipment and
services provided or to be provided by the Contractor to fulfill the Contractor's obligations. The
Work may constitute the whole or a part of the Project.

THE PROJECT

The Project is the total construction of which the Work performed under the Contract Documents
may be the whole or a part and which may include construction by the Owner or by separate
contractors.

THE DRAWINGS

The Drawings are the graphic and pictorial Eortions of the Contract Documents showing the
design, location and dimensions of the Work, generally including plans, elevations, sections,
details, schedules and diagrams.

THE SPECIFICATIONS

The Specifications are the portion(s) of the Contract Documents consisting of the written
requirements for materials, equipment, systems, standards and workmanship for the Work, and
performance of related services.

THE PROJECT MANUAL/ DIVISION 1
The Project Manual is a volume assembled for the Work which may include the Offering
requirements, sample forms, Conditions of the Contract and Specifications.

The terms “knowledge,” “recognize,” “discover,” their respective derivatives, and
similar terms in the Contract Documents, as used in reference to the Contractor, shall be
interpreted to mean that which the Contractor knows (or should know), recognizes (or
should recognize), and discovers (or should discover) in exercising the care, skill, and
diligence required by the Contract Documents. Analogously, the expression
“reasonably inferable” and similar terms in the Contract Documents shall be interpreted
to mean reasonably inferable by a contractor familiar with the Project and exercising
the care, skill, and diligence required of the Contractor by the Contract Documents.

Substantial Completion:

Substantial Completion is the stage in the progress of the work when the work or designated
portion thereof is sufficiently complete in accordance with the Contract Documents so that the
DC Courts can fully, safely, and securely commence their work in the Project Area.

C.3.10 Final Project Completion:

Upon receipt of written notice that the work is ready for final inspection and acceptance and
upon receipt of a final Application for Payment, the DC Courts and Construction Manager will
promptly make such inspection and, when the DC Courts and Construction Manager finds the
work acceptable under the Contract Documents and the Contract fully performed, the DC
Courts will promptly issue a final Certificate for Payment, stating that to the best of the
Construction Manager's knowledge, information and belief, and on the basis of the Construction
Manager's on-site visits and inspections, the work has been completed in accordance with terms
and conditions of the Contract Documents and that the entire balance found to be due the
Contractor and noted in the final Certificate is due and payable.
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C.3.11 "Acceptance," as used in this clause, means the act of an authorized representative of the DC

Court by which the DC Court assumes for itself, or as an agent of another, approves specific
services, as partial or complete performance of the contract.

C.3.12 ALLOWANCES:

C4

C5

C.6

Co6.1

C.6.2

C.6.3

C.64

A fixed sum for a specific portion of the work determined by the Courts in advance of bidding
to be used by all bidders in their bids. An Allowance would be used when the exact character or
quality of an element of the work is not known at the time of bidding.

BUILDING DESCRIPTION

The Superior Court of the District of Columbia and its many supporting functions are located in
the H. Carl Moultrie Courthouse. The eight story building is the Court’s largest facility
comprising 944,500 gross square feet, containing over 90 courtrooms and hearing rooms and is
the focus of most court activities.

BACKGROUND

The Moultrie Courthouse was constructed in the mid-1970s and completed in 1978. It is
situated at Indiana Avenue between C and D Streets. It sits on a plaza connecting C and D
Streets that it shares with the DC Metropolitan Police Department. The Courthouse and its
associated green spaces occupy much of the block. The Courthouse is within two blocks of the
Judiciary Square Metro Station, accessed at 441 4™ Street, NW.

SmithGroup prepared construction documents for the Mechanical Room 1000 Heating Upgrade
in June 2025. Due to funding constraints and additional requirements, the design package shall
now to only include the Heating System Upgrade scope.

REQUIREMENTS / DESCRIPTION OF SERVICES / SCOPE

The work of the project is defined by the drawings, specifications, and standards outlined
attachments J.21, J.22, and J.23.

It is a requirement that the Contractor must provide and be responsible for all components not
supplied by Owner; the Contractor is to be the single point of accountability and the responsible
party for the entire system in accordance with the Contract Documents.

The Contract Documents forms the Contract for Construction. The Contract represents the entire
and integrated agreement between the parties hereto and supersedes prior negotiations,
representations, or agreements, either written or oral. The Contract may be amended or modified
only by a Modification.

Services shall include survey and abatement of hazardous materials. The allowance in the
Miscellaneous section of schedule K.1 does not include the cost of the hazardous material
survey. Unit costs shall be included in Schedule K.2.
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C.6.7

C.6.8

C.6.9
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The work area must be kept free and clear of all debris. The contractor shall leave work site
clean and clear of any work debris, materials, supplies, tools, or equipment associated with this
project.

Access to the facility or driving right-of-way’s in the surrounding area shall not be closed off or
substantially obstructed for long periods of time.

The contractor shall be responsible for all damage to the Courts property or personal property
resulting from actions by contractor employees or equipment during the performance of this
contract or while contractor employees are on site.

Organization of the Specifications into divisions, sections and articles, and arrangement of
Drawings shall not control the Contractor in dividing the Work among Subcontractors or in
establishing the extent of Work to be performed by any trade.

Unless otherwise stated in the Contract Documents, words which have well-known technical or
construction industry meanings are used in the Contract Documents in accordance with such
recognized meanings in the District of Columbia.

C.6.10 The Contractor shall keep on the work site a copy of Contract Drawings and Specifications that

are current and reflect all approved changes to the design and specifications and shall always
give the Contracting Officer, or authorized individuals access thereto. Anything mentioned in
the Specifications but not shown on the Contract Drawings or shown on the Contract Drawings
but not mentioned in the Specifications shall be of like effect as if shown or mentioned in both.

C.6.11 All Contract requirements are equally binding. Each Contract requirement, whether omitted

elsewhere in the document, is binding as though occurring in any or all parts of the Contract.

C.6.12 In case of discrepancy refer to Attachment J.20 Article 1.2.4.2

C.6.13 Any adjustment(s) by the Contractor without a prior determination by the Contracting Officer

C.7

C.7.1

C.7.2.

shall be at his own risk and expense.

DIVISION OF RESPONSIBLITES

Contractor Responsibilities: The successful Contractor shall be responsible for performing all
the work stipulated in this Solicitation. The scope of work (SOW) includes construction,
maintenance during construction, site security, temporary structures and utilities, health and
safety of the public, workers and subcontractors, project management, project scheduling,
quality control/quality assurance for design and construction, materials sampling and testing,
obtaining trade permits, coordination and design assistance for removal, clean up, and disposal
of all unnecessary materials, as well as coordinating with The Courts and the appropriate
designated Construction Manager.

Construction Manager, (CM): A CM will be assigned to represent The Courts as the onsite
representative that will perform oversight responsibilities, which include management and
construction oversight activities of the Contractor’s operations and ensure that the final project
results satisfy the Court’s and that the Contractor meets the contract requirements. The CM
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oversees, informs and advises The Courts of the Contractor’s conformance or not with the
contract requirements.

Quality Assurance, (QA): The QA inspector is the Courts designated key on- site representative
responsible for monitoring the daily construction activities, performing periodic inspection as
required and assuring that the GC is meeting the quality requirements of the project contract
documents (drawings and specification), applicable codes, and/or standards.

Owner: The Owner is the person or entity identified as such in the Agreement and is referred to
throughout the Contract Documents as if singular in number. The Owner shall designate in
writing a representative who shall have express authority to bind the Owner with respect to all
matters requiring the Owner's approval or authorization. Except as otherwise provided in this
document, the Architect and Construction Manager do not have such authority. The term
"Owner" means the Owner or the Owner's authorized representative. The term “Court” shall
depending on how that term is defined elsewhere in this contract, mean the Superior Court of
the District of Columbia, the District of Columbia Court of Appeals, or the District of Columbia
Court System. The term “District of Columbia Government” shall mean all the branches of the
government of the District of Columbia, including the District of Columbia Courts.

Contracting Officer: The DC Courts’ Court Contracting Officer who has the appropriate
contracting authority is the only DC Courts official authorized to contractually bind the DC
Courts through signing contract documents.

Contracting Officer’s Technical Representative (COTR): The COTR is responsible for general
administration of the contract and advising the Contracting Officer as to the Offeror’s
performance or nonperformance of the contract requirements. In addition, the COTR is
responsible for the day-to-day monitoring and supervision of the contract.

REVIEW OF CONTRACT DOCUMENTS AND FIELD CONDITIONS BY
CONTRACTOR

Since the Contract Documents are complementary, before starting each portion of the Work, the
Contractor shall carefully study and compare the various Drawings and other Contract
Documents relative to that portion of the Work, as well as the information furnished by the
Owner, shall take field measurements of any existing conditions related to that portion of the
Work and shall observe any conditions at the site affecting it. These obligations are for the
purpose of facilitating construction by the Contractor and are not for the purpose of discovering
errors, omissions, or inconsistencies in the Contract Documents; however, any errors,
inconsistencies or omissions discovered by the Contractor shall be reported promptly to the
Owner and Construction Manager as a request for information in such form as the Owner may
require.

The exactness of grades, elevations, dimensions, or locations given on the Construction
Documents, or the work installed by other contractors, are not guaranteed by the Owner. The
Contractor shall, therefore, satisfy itself as to the accuracy of all grades, elevations, dimensions,
and locations. In all cases of interconnection of its Work with existing or other work; it shall
verify at the site all grades, elevations, dimensions relating to such existing or other work. Any
errors due to the Contractor’s failure to so verify all such grades, elevations, dimensions or
locations shall be promptly rectified by the Contractor without any additional cost to the Owner.
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Any design errors or omissions noted by the Contractor during this review shall be reported
promptly to the Owner, but it is recognized that the Contractor's review is made in the
Contractor's capacity as a Contractor and not as a licensed design professional unless otherwise
specifically provided in the Contract Documents.

ORDER OF PRECEDENCE

A conflict in language shall be resolved by giving precedence to the document in the highest
order of priority that contains language addressing the issue in question. The following
documents are incorporated into the contract by reference and made a part of the contract in the
following order of precedence:

1) An applicable Court Order, if any

2 Contract /Task Order Award document

3) Standard Contract Provisions

4) General Conditions of the Contract for Construction

(5) Contract attachments other than the Standard Contract Provisions
(6) IFB, as amended

(7) BAFOs (in order of most recent to earliest)

(8) Proposal/Bid

SUPERVISION AND CONSTRUCTION PROCEDURES

The Contractor shall supervise and direct the Work, using the Contractor's best skill and
attention. The Contractor shall be solely responsible for and have control over construction
means, methods, techniques, sequences and procedures and for coordinating all portions of the
Work under the Contract.

The Contractor shall be responsible to the Owner for acts and omissions of the Contractor's
employees, Subcontractors and their agents and employees, and other persons or entities
performing portions of the Work for or on behalf of the Contractor or any of its Subcontractors.

The Contractor shall be responsible for inspection of portions of Work already performed to
determine that such portions are in proper condition to receive subsequent Work.

Should the Contractor cause damage to work or property of The Court’s or to other work at the
site, the Contractor shall promptly remedy such damage, at no additional cost to Employer.

Upon award of the contract and approval of the performance schedule, by the Contracting
Officer’s Technical Representative (COTR), the Contractor shall begin construction on the date
established in the Agreement.

LABOR AND MATERIALS

Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay
for labor, materials, equipment, tools, construction equipment and machinery, water,
transportation, and other facilities and services necessary for proper execution and
completion of the Work, whether temporary or permanent and whether incorporated or to be
incorporated in the Work.



C.10.2

C.10.3

C.104

C.10.5

C.10.6

C.11
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C.l11.2

C.12

c.l21
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The Contractor may make substitutions only with the consent of the Owner, after evaluation
by the Owner and in accordance with a Change Order.

The Contractor shall enforce strict discipline and good order among the Contractor's
employees and other persons carrying out the Contract. The Contractor shall not permit
employment of unfit persons or persons not skilled in tasks assigned to them. The
Contractor shall only employ or use labor in connection with the Work capable of working
harmoniously with all trades, crafts and individuals associated with the Project. The
Contractor shall use its best efforts to minimize the likelihood of any strike, work stoppage
or other labor disturbance. Davis Bacon Act reference and state correct regulation

No materials furnished by the Owner shall be applied to any other use, public or private,
then that for which they are issued to the Contractor. The full amount of the cost to the
Owner of all materials furnished by the Owner to the Contractor and for which no charge is
made, which are not accounted for by the Contractor to the satisfaction of the Contracting
Officer, will be charged against the Contractor and his sureties and may be deducted from
any moneys due the Contractor, and this charge shall be in addition to and not in lieu of any
other liabilities of the Contractor whether civil or criminal. Materials furnished by the
Owner for which a charge is made at a rate mentioned in the specifications will be delivered
to the Contractor upon proper requisitions therefore and will be charged to his account.

Should the Contractor cause damage to work or property of the Courts or to other work at
the site, the Contractor shall promptly remedy such damage, at no additional cost to
Employer.

Upon award of the contract and approval of the performance schedule, by the Contracting
Officer’s Technical Representative (COTR), the Contractor shall begin construction on the
date established in the Agreement.

SITE ACCESS
A lay-down area in the Moultrie garage will be provided,

No parking will be provided.

DEVIATIONS AND SUBSTITUTIONS TO THE ACCEPTED DESIGN

Owner approval is required for any proposed deviation or substitution from the accepted
design which still complies with the contract before the Contractor is authorized to proceed
with material acquisition or installation. The Owner reserves the right to non-concur with
any deviation from the design, which may impact furniture, furnishings, equipment
selections or operations decisions that were made, based on the reviewed and concurred
design.

Unless prohibited or provided for otherwise elsewhere in the Contract, where the accepted
contract proposal named products, systems, materials or equipment by manufacturer, brand
name and/or by model number or other specific identification, and the Contractor desires to
substitute manufacturer or model after award, submit a requested substitution for Owner
concurrence. Include substantiation, identifying information and the COR's approval, as

10
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meeting the contract requirements and that it is equal in function, performance, quality and
salient features to that in the accepted contract proposal. If the Contract otherwise prohibits
substitutions of equal named products, systems, materials or equipment by manufacturer,
brand name and/or by model number or other specific identification, the request is
considered a "variation" to the contract.

In addition to the above stated requirements for proposed deviations to the accepted design,
both Designer of Record and Owner’s Approval and, where applicable, a contract
modification are required before the Contractor is authorized to proceed with material
acquisition or installation for any proposed variation to the contract (the solicitation and/or
the accepted proposal), which constitutes a change to the contract terms. Within the terms of
the Contract Clause entitled, "Specifications and Drawings for Construction,” they are
considered to be "shop drawings.” The Owner reserves the right to accept or reject any such
proposed deviation at its discretion.

SUBMITTALS

Prior to beginning any work at the Site, Contractor shall submit and obtain the Court’s
acceptance for each of the following:

1. Preconstruction Survey and Photographs

2 Quality Control Plan

3. Corporate/Site Specific Safety Plan

4. Preliminary Schedule

5 Schedule of Values

[END OF SECTION C]
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SECTION D: PACKAGING AND MARKING

D.1  The packaging and marking requirements for this contract shall be unless otherwise
specified, all documents prepared and submitted by the Contractor to the DCC under this
contract shall include the following information on the cover page of each document:

a) Name and business address of the contractor
b) Contract number

c) Contract Title

d) Task Order Number and Description

e) Point of Contact

f) Date of transmittal

[END OF SECTION D]
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SECTION E: INSPECTION AND ACCEPTANCE OF CONSTRUCTION

E.l

E.2

E.3

E.4

E.5

E.6

E.7

E.8

(a) Definition. “Work” includes, but is not limited to, materials, workmanship, and
manufacture and fabrication of components.

(b) The Contractor shall maintain an adequate inspection system and perform such
inspections as will ensure that the work performed under the contract conforms to contract
requirements. The Contractor shall maintain complete inspection records and make them
available to the Owner. All work shall be conducted under the general direction of the
Contracting Officer and is subject to Owner inspection and test at all places and at all
reasonable times before acceptance to ensure strict compliance with the terms of the contract.

(c) Owner inspections and tests are for the sole benefit of the Owner and do not—
(1) Relieve the Contractor of responsibility for providing adequate quality control
measures;
(2) Relieve the Contractor of responsibility for damage to or loss of the material before
acceptance;
(3) Constitute or imply acceptance; or
(4) Affect the continuing rights of the Owner
after acceptance of the completed work under paragraph (i) of this section.

(d) The presence or absence of an Owner inspector does not relieve the Contractor from
any contract requirement, nor is the inspector authorized to change any term or condition of the
specification without the Contracting Officer’s written authorization.

(e) The Contractor shall promptly furnish, at no increase in contract price, all facilities, labor,
and material reasonably needed for performing such safe and convenient inspections and tests as
Request for Proposal DCSC-25-1FB 102 H. Carl Moultrie Courthouse Mechanical Room
Heating Upgrades may be required by the Contracting Officer. The Owner may charge to the
Contractor any additional cost of inspection or test when work is not ready at the time specified
by the Contractor for inspection or test, or when prior rejection makes reinspection or retest
necessary. The Owner shall perform all inspections and tests in a manner that will not
unnecessarily delay the work. Special, full size, and performance tests shall be performed as
described in the contract.

(F) The Contractor shall, without charge, replace or correct work found by the Owner

not to conform to contract requirements, unless in the public interest the Owner consents to
accept the work with an appropriate adjustment in contract price. The Contractor shall promptly
segregate and remove rejected material from the premises.

(9) If the Contractor does not promptly replace or correct rejected work, the Owner
may:
(1) By contract or otherwise, replace or correct the work and charge the cost to the
Contractor; or
(2) Terminate for default the Contractor’s right to proceed.
(h) If, before acceptance of the entire work, the Owner decides to examine already
completed work by removing it or tearing it out, the Contractor, on request, shall promptly
furnish all necessary facilities, labor, and material. If the work is found to be defective or
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nonconforming in any material respect due to the fault of the Contractor or its subcontractors,
the Contractor shall defray the expenses of the examination and of satisfactory reconstruction.
However, if the work is found to meet contract requirements, the Contracting Officer shall make
an equitable adjustment for the additional services involved in the examination and
reconstruction, including, if completion of the work was thereby delayed, an extension of time.

(i) Unless otherwise specified in the contract, the Owner shall accept, as promptly as
practicable after completion and inspection, all work required by the contract or that portion of
the work the Contracting Officer determines can be accepted separately. Acceptance shall be
final and conclusive except for latent defects, fraud, gross mistakes amounting to fraud, or the
Owner’s rights under any warranty or guarantee.

If any of the services do not conform to the contract requirements, the Courts may require the
Contractor to perform the services again in conformity with the contract requirements, at no
increase in the contract amount. When the defects in services cannot be corrected by
performance, the Courts may:

A) Require the Contractor to take necessary action to ensure that future performance
conforms to contract requirements; and
B) Reduce the contract price to reflect the reduced value of the services performed.

If the Contractor fails to promptly perform the services again or take the necessary action to
ensure future performance in conformity with the contract requirements, the Courts may (1) by
contract or otherwise, perform the services and charge to the Contractor any cost incurred by the
Courts that is directly related to the performance of such service or (2) terminate the contract for
default.

For a complete review of all General Provisions Applicalbel to the District of Columbia Courts
Contracts please see Attachement J.1

[END OF SECTION E]
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SECTION F: PERIOD OF PERFORMANCE AND DELIVERABLES

F.1 TERM OF CONTRACT
F.1.1 The term of the contract shall be for a period of two-hundred and forty (240) calendar days from
the date of the Notice to Proceed signed by the Contracting Officer. Should extension to the
contract term be required, the Courts, at its discretion, will modify the existing contract to
extend the contract period. The anticipated period of performance is September, ?? 2025
through September, ?? 2026.
F.2 OPTION TO EXTEND THE TERM OF THE CONTRACT
F.2.1 The Court may extend the term of this contract period, by written notice to the Contractor before
the expiration of the contract; provided that the Court will give the Contractor preliminary
written notice of its intent to extend by providing a Bilateral agreement between contractor and
the Contracting Officer prior to expiration of the contract.
F.3 DELIVERABLES
The Contractor shall perform the activities required to successfully complete the Court’s
requirements and submit each deliverable to the Contract Administrator (COTR) identified in
section G.9.7 in accordance with the following:
Deliverable Quantity | Format/Method of | Due Date
Delivery
1 | Preliminary Schedule 1 Electronic 14 calendar days after NTP
2 | Baseline Schedule 14 calendar days after
acceptance of Preliminary
Schedule
3 | Site-Specific Safety Plan 1 Electronic 14 calendar days after NTP
4 | Schedule Update Various | Electronic 10th of each Month
5 | Quality Control Plan 1 Electronic 14 calendar days after NTP
6 | Preconstruction Survey and | 1 Electronic 14 calendar days after NTP
Photographs

F.4 REPORTING REQUIREMENTS AND COMMUNICATION

F.4.1 Refer to Project Manual the following Attachment J.23 Project Manual, Division 1

Specifications in Attachment

F.4.2 The Contractor shall submit Monthly Reports and a Final Report as follows:

(@) Monthly Reports: The Contractors shall provide to the COTR, through the CM, within 5

days after the end of each month and as a condition for progress payment, a report on the
activities undertaken during the month. The monthly report should seek to be a brief yet
precise, description of the activities, with emphasis on issues that have arisen, impacts made,
constraints and problems encountered, and proposals for remedial action to be taken. The
monthly report should also include the Contractor’s accrued monthly expenditures, a summary

15



F.4.3

F.5

F.5.1
F.5.2

F.5.3

DCSC-25-1FB-102
of invoices, a timeline, progress photos, and an updated schedule. The final format for the
monthly report is to be agreed upon between the Contractor and the COTR. Two copies of the
Monthly Report shall be submitted. One (1) copy to the Administrative Services Division and
one (1) to the Contracting Officer Technical Representative (COTR).

During any delay in furnishing a Monthly Report required under this contract, the CM may
recommend the withholding from payment an amount not to exceed 10 percent (10%) of the
amount of the monthly progress payment, until such time as the Contracting Officer
determines that the delay no longer has a detrimental effect on the Owner's ability to monitor
the Contractor's progress.

(b) Final Report: The Contractor shall prepare a Final Report that matches accomplishments to
the specific items in the Scope of Work. The content and submittal date of the Final Report is
to be agreed upon between the Contractor, CM, and the COTR.

The Court reserves the right to adjust the level of reporting during the performance of this
contract.

The Contractor shall perform the activities required to successfully complete the Courts
requirements and submit each deliverable to the Contracting Officer’s Technical
Representative (COTR), through the CM, identified in section G.9 of this contract IFB.

All deliverables shall be in a form and manner acceptable to the Courts. The Contractor shall
furnish office supplies, materials, equipment, and employees required to meet and perform the
requirements of this Contract.

TIME:

Time, if stated in a number of days, will be calendar days, therefore, include Saturdays,
Sundays, and holidays, unless otherwise stated herein.

AUTHORIZED WORKDAY / WEEK

The Contractor should build their construction schedule reflect weekday work from 6 PM to 6
AM (Monday-Friday). Some work will be required to be performed on the weekend. Weekend
work will require a work plan to be submitted and approved in advance. Weekend hours are
typically 7 AM-7 PM unless limited or prohibited by Court's weekend activities.

Legal holidays: No work shall be done at any time on legal holidays.

New Year’s Day Independence Day
Birthday of Martin Luther King, Jr Labor Day

President’s Day Indigenous Peoples' Day
Inauguration Day Veterans Day

D.C. Emancipation Day Thanksgiving Day
Memorial Day Christmas Day
Juneteenth National Independence Day
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F.5.4 Weekend and Weekday Overtime work hours; contractor must advise and receive approval from
COTR prior to need for overtime hours and coordinate with security. Security is also needed for
entrance into any secure area.

[END OF SECTION F]

17



DCSC-25-1FB-102

SECTION G: CONTRACT ADMINISTRATION

G.1

G1l1

G.1.2

G.13

G1l4

G.15

G.1.6

INVOICE PAYMENT

The Courts will make invoice payments under the terms and conditions specified in the contract.
The Contractor will be compensated upon completion and acceptance of the work as specified
in the contract. Payments shall be considered as being made on the day a check is dated or the
date of an electronic funds transfer. The contractor shall be compensated as set forth below.

Effective June 8, 2018 all invoices and payment request shall be submitted electronically
through the U.S. Department of the Treasury’s Invoice Processing Platform (IPP) System
using the “Bill to Agency” of Interior Business Center-FMD. The IPP website address is
https://www.ipp.gov. In addition, it is the vendors’ (contractors”) responsibility to be System
for Awards Management (SAM) registered and in IPP. The vendors (contractors) must be SAM
registered in order to register in IPP. The SAM website address is https://www.sam.gov.

After contract and purchase order award, in order to receive payment, the Contractor must use
the IPP website to register, access, and use IPP for submitting all invoice requests for
payment(s). Assistance with enrollment can be obtained by contacting the IPP Production
Helpdesk via email at IPPCustomerSupport@discal.treasury.gov or by phone (866) 973-3131.

Payment request means any request for contract financing payment or invoice payment by the
Contractor. To constitute a proper invoice, at a minimum, the Contractors’ electronic invoice
shall include the following information:

Name and address of the Contractor,

The purchase order number,

Invoice date,

Invoice number,

Name of the Contracting Officer Technical Representative (COTR),

COTR email address, and

Description, quality, unit of measure and extended price of the services or supplies rendered.

Once the electronic invoice has been submitted through IPP, no later than 2 business days from
the electronic submission, the Contractor must email and/or mail to the COTR a copy of the
electronic invoice along with all the required supporting documentation as stated in the contract.

The Contracting Officer’s Technical Representative (COTR) shall review each electronic
invoice for certification of receipt of satisfactory services prior to authorization of payment.
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The invoice form is to be submitted in the template form provided in attachment J.28.

(1) The invoice shall include a certification, signed by an authorized representative of the
Contractor, as follows:

The undersigned hereby certifies to the best of my knowledge and belief that the fiscal
report and any attachments have been prepared from the books and records of the
Contractor in accordance with the terms of this contract and are correct: the sum claimed
under this contract is proper and due, and all the costs of contract performance (except as
herewith reported in writing) have been paid, or to the extent allowed under the applicable
payment clause, will be paid currently by the Contractor when due in the ordinary course
of business; the work reflected by these costs has been performed, and the quantities and
amounts involved are consistent with the requirements of this Contract; all required
Contracting Officer approvals have been obtained; and appropriate refund to The Court
will be made promptly upon request in the event of disallowance of costs not reimbursable
under the terms of this contract.

BY:
TITLE:
DATE:

Prompt Payment Act

The Courts will pay interest (late charge) on each electronically receipted and approved invoice
pursuant to the Prompt Payment Act, 31 U.S.C. 3901 et seq.

Tax Exempt

The Courts is exempt from taxation pursuant to D.C. Code 47-2005(1).

BILLING/ PAYMENT CERTIFICATION

Payment to the Contractor for services satisfactorily performed shall be made by the
Courts once the Contractor’s certified invoice has been approved by the COTR, or in the case
of a dispute, subject to final determination by the Contracting Officer.

Based upon Applications for Payment submitted to the Courts by the Contractor, the Courts
shall make progress payments on account of the Contract Sum to the Contractor as provided
below and elsewhere in the Contract Documents.

The period covered by each Application for Payment shall be one calendar month ending on the
last day of the month.

Notwithstanding any other payment terms in this contract, the Courts will make invoice
payments under the terms and conditions in accordance with the Court's policies. The
Courts shall make progress payments monthly as the work proceeds or at more frequent
intervals as determined by the Contracting Officer, based on percentages of work accomplished
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which meets the standards of quality established under the contract, as approved by the
Contracting Officer.

(1) The Contractor’s request for progress payments shall include the following substantiation:

(i) An itemization of the amounts requested, related to the various elements of work required
by the contract covered by the payment requested.

(i) A listing of the amount included for work performed by each subcontractor under the
contract.
(iii) A listing of the total amount of each subcontract under the contract.
(iv) A listing of the amounts previously paid to each such subcontractor under the contract.
(v) Additional supporting data in the form and detail required by the Contracting Officer.
(vi) The release of Lien from General Contractor & 2™ tier releases from Sub-subs.

(2) In the preparation of estimates, the Contracting Officer may authorize material delivered on
the site and preparatory work done to be taken into consideration. Material delivered to the
Contractor at locations other than the site also may be taken into consideration if --

(i) Consideration is specifically authorized by this contract; and
(if) The Contractor furnishes satisfactory evidence that it has acquired title to such material
and that the material will be used to perform this contract.

(3) Contractor certification. Along with each request for progress payments, the Contractor shall
furnish the following certification, or payment shall not be made: See Attachment J.9
Payment to Subcontractors and Suppliers Certificate form and submit to the
Contracting Officer.

G.3.5 Each Application for Payment shall be based on the most recent approved cost loaded schedule
submitted by the Contractor in accordance with the Contract Documents. The following
requirements apply to the approved cost loaded schedule:

1. This schedule shall allocate the entire Contract Sum among the various portions of the
Work;

2. The approved cost loaded schedule shall be prepared in such form and supported by such
data to substantiate its accuracy as the Courts may be required to perform an earned value
management analysis;

3. This schedule, unless objected to by the Courts, shall be used as a basis for reviewing the
Contractor's Applications for Payment.

4. The contractor should thoroughly review their cost-loaded schedule prior to submission to
the Courts to ensure the identified costs accurately reflect the true costs of each cost-loaded
activity.

G.3.6 Inthe event DC Courts choose to delete specific portions of work, these identified and approved
costs will be the firm costs deleted from the contract scope of work. The contractor will not be
allowed to modify these costs later when determining potential contract cost credits.

G.3.7 Applications for Payment shall indicate the percentage of completion of each portion of the
work as of the end of the period covered by the Application for Payment.

G.3.8 Subject to other provisions of the Contract Documents, the amount of each progress payment
shall be computed as follows:
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Take that portion of the Contract Sum properly allocable to completed Work as determined
by multiplying the percentage completion of each portion of the Work by the share of the
Contract Sum allocated to that portion of the Work in the schedule of values, less retainage
of Ten percent (10.00%) to be modified. Pending final determination of cost to the
Contracting Officer of changes in the Work, amounts not in dispute shall be;

And that portion of the Contract Sum properly allocable to materials and equipment
delivered and suitably stored at the site for subsequent incorporation in the completed
construction (or, if approved in advance by the Owner, suitably stored off the site at a
location agreed upon in writing), less retainage of Ten percent (10.00%);

Subtract the aggregate of previous payments made by the Owner; and

Subtract amounts, if any, for which the Courts has withheld or nullified a Certificate for
Payment.

G.3.9 The progress payment amount determined shall be further modified under the following
circumstances:

1.

And, upon Substantial Completion of the Work, a sum sufficient to increase the total
payments to the full amount of the Contract Sum, less such amounts as the Courts and CM
shall determine for incomplete Work, retainage applicable to such work and unsettled
claims; and

And, if final completion of the Work is thereafter materially delayed through no fault of the
Contractor, any additional amounts.

G.3.10 Reduction or limitation of retainage, if any, shall be as follows:

G.3.11Until the contract completion, the retainage will be held at ten percent (10.00%) of the earned
value of the work completed to date.

G.3.12 Except with the Court's prior approval, the Contractor shall not make advance payments to
suppliers for materials or equipment which have not been delivered and stored at the site. A
contractor request which includes payment for project material stored at a location other than
the project site will not be approved until the contractor meets the off-site material storage
requirements as indicated by DC Courts.

G.3.13 Contractor’s certification. Along with each request for progress payments, the Contractor shall
furnish the following certification, or payment shall not be made: (However, if the Contractor
elects to delete paragraph (c)(4) from the certification, the certification is still acceptable.)

| hereby certify, to the best of my knowledge and belief, that—

(1) The amounts requested are only for performance in accordance with the specifications,

terms, and conditions of the contract;
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(2) All payments due to subcontractors and suppliers from previous payments received

under the contract have been made, and timely payments will be made from the proceeds of
the payment covered by this certification, in accordance with subcontract agreements and the
requirements of Chapter 39 of Title 31, United States Code;

(3) This request for progress payments does not include any amounts which the prime
Contractor intends to withhold or retain from a subContractor or supplier in accordance with
the terms and conditions of the subcontract; and

(4) This certification is not to be construed as final acceptance of a subcontractor’s
performance.

(Name)

(Title)

(Date)

G.3.14 Refund of unearned amounts. If the Contractor, after making a certified request for progress
payments, discovers that a portion or all of such request constitutes a payment for
performance by the Contractor that fails to conform to the specifications, terms, and
conditions of this contract (hereinafter referred to as the “unearned amount”), the Contractor
shall—

(1) Notify the Contracting Officer of such performance deficiency; and

(2) Be obligated to pay the Owner an amount (computed by the Contracting Officer in the
manner provided in paragraph (j) of this clause) equal to interest on the unearned amount
from the 8th day after the date of receipt of the unearned amount until—

(i) The date the Contractor notifies the Contracting Officer that the performance deficiency has
been corrected; or

(if) The date the Contractor reduces the amount of any subsequent certified request for progress
payments by an amount equal to the unearned amount.

G.3.15 Title, liability, and reservation of rights. All material and work covered by progress payments
made shall, at the time of payment, become the sole property of the Owner, but this shall not be
construed as—

(1) Relieving the Contractor from the sole responsibility for all material and work upon which
payments have been made or the restoration of any damaged work; or
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(2) Waiving the right of the Owner to require the fulfillment of all of the terms of the contract.

G.3.16 Reimbursement for bond premiums. In making these progress payments, the Owner shall, upon
request, reimburse the Contractor for the amount of premiums paid for performance payment
and warranty bonds (including coinsurance and reinsurance agreements, when applicable) after
the Contractor has furnished evidence of full payment to the surety. The retainage provisions in
paragraph (e) of this clause shall not apply to that portion of progress payments attributable to
bond premiums.

G4

FINAL PAYMENT

G.4.1 Final payment, constituting the entire unpaid balance of the Contract Sum, shall be made by the
Courts to the Contractor when:

G.5

G51

G52

1.

The Contractor has fully performed the Contract except for the Contractor's responsibility
to correct Work as provided Section C and all other applicable incorporated documents,
and to satisfy other requirements, if any, which extend beyond final payment; and

A final Certificate for Payment has been issued by the Courts.
Neither final payment nor any remaining retained percentage shall become due until the
Contractor submits to the Owner:

i. an affidavit that payrolls, bills for materials and equipment, and other
indebtedness connected with the Work for which the Owner or the Owner's
property might be responsible or encumbered (less amounts withheld by Owner)
have been paid or otherwise satisfied,

ii. a certificate evidencing that insurance required by the Contract Documents to
remain in force after final payment is currently in effect and will not be canceled
or allowed to expire until at least 30 days' prior written notice has been given to
the Owner,

PAYMENT TO SUBCONTRACTORS

The Contractor must take one of the following actions within seven (7) days of receipt of
any amount paid to the Contractor by the Courts for work performed by any subcontractor
under this contract:

a) Pay the subcontractor for the proportionate share of the total payment received from the
Courts that is attributable to the subcontractor for work performed under the contract; or

b) Notify the Courts and the subcontractor, in writing, of the Contractor’s intention to
withhold all or part of the subcontractor’s payment and state the reason for the
nonpayment.

The Contractor must pay any subcontractor or supplier interest penalties on amounts due to
the subcontractor or supplier beginning on the day after the payment is due and ending on
the date on which the payment is made. Interest shall be calculated at the rate of 1% per
month. No interest penalty shall be paid on the following if payment for the completed

23



G.5.3

G54

G.5.5

G551

G.6

G.6.1

G.7

G71

G.7.2

DCSC-25-1FB-102
delivery of the item of property or service is made on or before the 15" day after the
required payment date for any other services.

Any amount of an interest penalty which remains unpaid by the Contractor at the end of any 30-
day period shall be added to the principal amount of the debt to the subcontractor and thereafter
interest penalties shall accrue on the added amount.

A dispute between the Contractor and subcontractor relating to the amounts or entitlement of a
subcontractor to a payment or a late payment interest penalty under the Quick Payment Act does
not constitute a dispute to which the Courts is a party. The Courts may not be interpleaded in
any judicial or administrative proceeding involving such a dispute.

Subcontract requirements

The Contractor shall include in each subcontract under this contract a provision requiring the
subcontractor to include in its contract with any lower-tier subcontractor or supplier the
payment and interest clauses.

AUDITS

At any time or times before final payment and three (3) years thereafter, the Contracting Officer
may have the Contractor’s invoices or vouchers and statements of costs audited. Any payment
may be reduced by amounts found by the Contracting Officer not to constitute allowable costs
as adjusted for prior overpayment or underpayment. In the event that all payments have been
made to the Contractor by the Courts and a discrepancy of overpayment is found, the Courts
shall be reimbursed for said overpayment within thirty (30) calendar days after written
notification.

CONTRACTING OFFICER AND CONTRACTING OFFICER’S TECHNICAL
REPRESENTATIVE (COTR)

Contracting Officer. The District of Columbia Courts’ Contracting Officer who has the
appropriate contracting authority is the only Courts official authorized to contractually bind the
Courts through signing contract documents. All correspondence to the Contracting Officer shall
be forwarded to:

Contracting Officer
Mr. Herbert Rousan

District of Columbia Courts
500 Indiana Ave., NW Suite 600
Washington, D.C. 20001

Contracting Officer’s Technical Representative (COTR):

The COTR is responsible for general administration of the contract and advising the Contracting
Officer as to the Contractor’s performance or non-performance of the contract requirements. In
addition, the COTR is responsible for the day-to-day monitoring and supervision of the contract.
The COTR shall be:

James P. Vaughan,

District of Columbia Courts

Capital Projects and Facilities Management Division
500 Indiana Ave.

Washington, DC 20001
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AUTHORIZED REPRESENTATIVE OF THE CONTRACTING OFFICER

The CO is the only person authorized to approve changes in any of the requirements of this
contract.

The Contractor shall not comply with any order, directive or request that changes or modify the
requirements of this contract, unless issued in writing and signed by the CO.

In the event the Contractor effects any change at the instruction or request of any person other
than the CO, the change will be considered to have been made without authority and no
adjustment will be made in the contract price to cover any cost increase incurred as a result
thereof.

a) G.9 CONTRACTING OFFICER’S TECHNICAL REPRESENTATIVE (COTR)

G91

G.9.2

G.9.3

G.94

G.95

The COTR is responsible for general administration of the contract and advising the CO as to
the Contractor’s compliance or noncompliance with the contract. The COTR has the
responsibility of ensuring the work conforms to the requirements of the contract and such other
responsibilities and authorities as may be specified in the contract. These include:

a. Assure that the Contractor performs the technical requirements of the contract in
accordance with the contract terms, conditions, and specifications.

b. Perform or cause to be performed, inspections necessary in connection with a) above and
require the Contractor to correct all deficiencies; perform acceptance for the Owner.

c. Maintain all liaison and direct communications with the Contractor.  Written
communications with the Contractor and documents shall be signed as "Cognizant
Technical Officer" with a copy furnished to the Contracting Officer.

d. Issue written interpretations of technical requirements of Owner drawings, designs, and
specifications.

e. Monitor the Contractor's production or performance progress and notify the Contractor
in writing of deficiencies observed during surveillance, and direct appropriate action to
effect correction. Record and report to the Contracting Officer incidents of faulty or
nonconforming work, delays or problems.

f. Obtain necessary permits and appropriate identification if access to Owner facilities is
required. If to be provided, ensure that Owner-furnished property is available when
required.

Keeping the CO fully informed of any technical or contractual difficulties encountered during
the performance period and advising the CO of any potential problem areas under the contract;

Coordinating site entry for Contractor personnel, if applicable;

Reviewing invoices for completed work and recommending approval by the CO if the
Contractor’s costs are consistent with the negotiated amounts and progress is satisfactory and
commensurate with the rate of expenditure;

Reviewing and approving invoices for deliverables to ensure receipt of goods and services. This
includes the timely processing of invoices and vouchers in accordance with the Courts payment
provisions; and
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Maintaining a file that includes all contract correspondence, modifications, records of
inspections (site, data, equipment) and invoice or vouchers.

The address and email of the COTR is:

James P. Vaughan,

District of Columbia Courts

Capital Projects and Facilities Management Division
500 Indiana Ave.

Washington, DC 20001

The COTR shall NOT have the authority to:

1. Toaward, agree to or sign any contract, delivery order or task order. Only the CO shall
make contractual agreements, commitments or modifications;

2. Grant deviations from or waive any of the terms and conditions of the contract;

3. Increase the dollar limit of the contract or authorize work beyond the dollar limit of the
contract,

4. Authorize the expenditure of funds by the Contractor;

5. Change the period of performance; or

6. Authorize the use of Courts property, except as specified in the contract.

THE RESULTANT CONTRACTOR IS HEREBY FOREWARNED THAT ABSENT
THE REQUISITE AUTHORITY OF THE COTR TO MAKE ANY SUCH CHANGES,
CONTRACTOR MAY BE HELD FULLY RESPONSIBLE FOR ANY CHANGES NOT
AUTHORIZED IN ADVANCE, IN WRITING, BY THE CONTRACTING OFFICER,
MAY BE DENIED COMPENSATION OR OTHER RELIEF FOR ANY ADDITIONAL
WORK PERFORMED THAT IS NOT SO AUTHORIZED, AND MAY BE ALSO BE
REQUIRED, AT NO ADDITIONAL COST TO THE COURTS, TO TAKE ALL
CORRECTIVE ACTION NECESSITATED BY REASON OF THE UNAUTHORIZED
CHANGES.

G.10 Substantial Completion

G.10.1 Substantial Completion is the stage in the progress of the work when the work or designated

portion thereof is sufficiently complete in accordance with the Contract Documents so that the
DC Courts can fully, safely, and securely commence their work in the Project Area. The
cabling, security, and furniture installations are complete. The DC Courts IT and Telecom
vendors can deliver and install their respective equipment and furnishings to bring this project to
a final point where it is ready for full Occupancy. For complete definition refer to Attachment
J.20 Section 9.8.

G.11 Final Project Completion and Final Payment

G.11.1 Upon receipt of written notice that the Work is ready for final inspection and acceptance and

upon receipt of a final Application for Payment, the Owner and CM will promptly make such
inspection and, when the Owner and CM finds the Work acceptable under the Contract
Documents and the Contract fully performed, the Owner will promptly issue a final Certificate
for Payment, stating that to the best of the CM's knowledge, information and belief, and on the
basis of the CM's onsite visits and inspections, the Work has been completed in accordance with
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terms and conditions of the Contract Documents and that the entire balance found to be due the
Contractor and noted in the final Certificate is due and payable.

G.11.2 Neither final payment nor any remaining retained percentage shall become due until the

Contractor submits to the Owner (1) an affidavit that payrolls, bills for materials and equipment,
and other indebtedness connected with the Work for which the Owner or the Owner's property
might be responsible or encumbered (less amounts withheld by Owner) have been paid or
otherwise satisfied, (2) a certificate evidencing that insurance required by the Contract
Documents to remain in force after final payment is currently in effect and will not be canceled
or allowed to expire until at least 30 days' prior written notice has been given to the Owner, (3) a
written statement that the Contractor knows of no substantial reason that the insurance will not
be renewable to cover the period required by the Contract Documents, (4) consent of surety, if
any, to final payment and (5), if required by the Owner, other data establishing payment or
satisfaction of obligations, such as receipts, releases and waivers of liens, claims, security
interests or encumbrances arising out of the Contract, to the extent and in such form as may be
designated by the Owner. If a Subcontractor refuses to furnish a release or waiver required by
the Owner, the Contractor may furnish a bond satisfactory to the Owner to indemnify the Owner
against such lien. If such lien remains unsatisfied after payments are made, the Contractor shall
refund to the Owner all money that the Owner may be compelled to pay in discharging such
lien, including all costs and reasonable attorneys' fees.

G.11.3 If, after Substantial Completion of the Work, final project completion thereof is materially

delayed through no fault of the Contractor or by issuance of Change Orders affecting final
completion, and the Owner so confirms, the Owner shall, upon application by the Contractor
and certification by the Owner, and without terminating the Contract, make payment of the
balance due for that portion of the Work fully completed and accepted. If the remaining balance
for Work not fully completed or corrected is less than retainage stipulated in the Contract
Documents, and if bonds have been furnished, the written consent of surety to payment of the
balance due for that portion of the Work fully completed and accepted shall be submitted by the
Contractor to the Owner prior to certification of such payment. Such payment shall be made
under terms and conditions governing final payment, except that it shall not constitute a waiver
of claims.

G.11.4 The making of final payment shall constitute a waiver of Claims by the Owner except those

1.
2.

3.

arising from:

Liens, Claims, security interests or encumbrances arising out of the Contract and unsettled;
Failure of the Work to comply with the requirements of the Contract Documents;

or

Terms of special warranties required by the Contract Documents.

G.11.4 Acceptance of final payment by the Contractor, a Subcontractor or material supplier shall

constitute a waiver of claims by that payee except those previously made in writing and
identified by that payee as unsettled at the time of final Application for Payment.

G.11.5 Refer to Division 1 Specification Section 017700 for additional information.

[END OF SECTION G]

27



H.1

H1.1

H.1.2

H.1.3

H.2

H.3

H.3.1

H.3.2

H.4

DCSC-25-1FB-102
SECTION H: SPECIAL CONTRACT REQUIREMENTS

OFFEROR REQUIREMENTS: The Courts will consider only those firms who are able to
demonstrate compliance with the following minimum qualifications requirement(s):

Experience: Contractor should have at least 10 years of experience and three past
performance projects with construction values of at least $8M.

Firm Capacity: Contractor should demonstrate to have managed projects with a minimum
dollar value of $10,000,000.

Firm Credential: Contractor should be members of Local 602 Steamfitters Union.
DEPARTMENT OF LABOR WAGE DETERMINATIONS

The Contractor shall be bound by the Wage Determination No. DC20250002 Modification
number 7 current Wage Determination issued by the Department of Labor as of the
07/04/2025 of the issuance of this IFB., dated 07/04/2025, issued by the U.S. Department of
Labor in accordance with the Service Contract Act, 41 U.S.C. § 351 et seq., and incorporated
herein as Section J.2. The Contractor shall be bound by the wage rates for the term of the
contract subject to revision as stated herein and in accordance with clause 24 of the SCP. If
an option is exercised, the Contractor shall be bound by the applicable wage rates at the time
of the exercise of the option. If the option is exercised and the COTR obtains a revised wage
determination, the revised wage determination is applicable for the option periods and the
Contractor may be entitled to an equitable adjustment.

OTHER CONTRACTORS AND CONSULTANTS

The Contractor shall not commit or permit any act which will interfere with the performance of
work done by any other Courts Contractor or by any Courts employee. If another contractor is
awarded a future contract for performance of the required services, the original contractor
shall cooperate fully with the Courts and the new contractor in any transition activities which
the Contracting Officer deems necessary during the term of the contract.

Contractors or consultants that helped or assisted in the preparation of the IFB documents
cannot be part of the resultant proposal or help the winning contractor implement the
contract as their consultant.

SECURITY REQUIREMENTS

The Courts create a unique environment for Contractors to perform work. There are levels of
security that can hinder access to all areas of the buildings, such as, high-traffic areas, cell
blocks, and secure areas for Judge and Jurors. Working in a building that includes many
different levels of security can be challenging. The Contractor is required to obtain
clearances for their project team and their subcontractors, and obtain permission to work
in secure areas. The processes to obtain clearances and permission may take up to ten (10)
days, but contractors are still required to maintain their prescribed schedules. The
requirement for Contractor personnel to obtain a security clearance is mandatory to work
on the DC Courts’ premise. If the procedures to acquire the security clearance change, the
Contraction Officer will notify the Contractor of any new requirements as soon as practicable
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The Contractor shall satisfy security clearance requirements as designated by the Contracting
Officer. Contractors should understand that some secure areas require work to be performed
during off hours or with the accompaniment of Court Security Offices (CSO’s). These secure
areas include the Clerk of the Court’s office area, Judges’ Chambers, and U.S. Marshals Space.
A CSO and U.S. Marshal must be retained for security use by the Contractor when entering
these areas.

H5 CONTRACTOR MANAGEMENT RESPONSIBILITY

The Contractor shall appoint a Project Manager who will be the Contractor's Authorized
Representative for technical and administrative performance of all services required hereunder.
The Project Manager shall provide the single point of contact through which all
Contractor/Court communications, work and technical direction shall flow. The Project
Manager will be present at scheduled deliverables presentations and responsible for insuring
that any requested changes be made to the final product. The Contractor shall identify the
Project Manager, in writing, within 5 days of contract award.

H.5.1 Key Personnel

Key Personnel shall be available throughout the Construction Phase unless otherwise approved
by Court or their designated representative. The Contractor shall have at minimum one
representative present on the site serving as its Construction Site Representative when any
performance of the work at the site is being conducted by any member of the Contractor or its
subcontractor. Key personnel shall be under the direct employment of the Contractor for the
duration of the work activities under this Contract.

Key personnel shall include the following:

e Project Manager

e Superintendent (Dual-Role Permissible)

e Scheduler

e Construction Quality Control Manager (Dual-Role Permissible)
o Site Safety and Health Officer (SSHO)

Each key personnel, with the exception of the Superintendent, shall be a professional with a
Bachelor’s Degree for and accredited institution, trained to the position for which he or she is
proposed, and has a minimum of ten (10) years of experience on projects of similar size and
complexity, as well as similar environment.

The Construction Superintendent shall have a minimum of ten (10) years of experience as a
project superintendent on similar construction projects and in similar environment. The
Construction Superintendent must have demonstrated experience coordinating all site
construction activities and supervising all field personnel as required to successfully finish
similar projects on schedule and within budget.

H.5.5 The Personnel specified above are considered to be essential to the work being performed
hereunder. Prior to replacing any of the specified individuals, the Contractor will immediately
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notify the Contracting Officer and the Contracting Officer Technical Representative, through
the CM, reasonably in advance and will submit written justification (including proposed
substitutions) in sufficient detail to permit evaluation of the impact on the project.The resume of
the personnel substitution must be provided to the Contracting Officer and the Contracting
Officer Technical Representative for review and acceptance prior to replacement.

[END OF SECTION H]
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SECTION I: CONTRACT CLAUSES

1.1

1.2.1

1.2.2.

1.2.3

1.2.4

1.3.1

1.3.2

1.3.3

APPLICABILITY OF STANDARD CONTRACT PROVISIONS

The D.C. Courts General Provisions, revised May 2017 (Attachment J.1) and the General
Conditions and the Construction Contracts (Attachment J.20) are incorporated as part of the
resulting contract.

DISCLOSURE OF INFORMATION

Any information made available by the District of Columbia Courts shall be used only for the
purposes of carrying out the provisions of this contract, and shall not be divulged nor made
known in any manner to any person except as may be necessary in the performance of the
contract.

In performance of this Contract, the Contractor agrees to assume responsibility for protection of
the confidentiality of Courts records and that all work shall be performed under the supervision
of the Contractor or the Contractor’s responsible employees.

Each office or employee of the Contractor to whom information may be available or disclosed
shall be notified in writing by the Contractor that information disclosed to such officer or
employee can be used only for a purpose and to the extent authorized herein, and that further
disclosure of any such information, by any means, for a purpose or to an extent unauthorized
herein, may subject the offender to criminal sanctions.

No information regarding the Contractor’s performance of the contract shall be disclosed by the
Contractor to anyone other than the District of Columbia Courts officials unless written
approval is obtained in advance from the Contracting Officer.

RIGHTS IN DATA

"Data" as used herein, means recorded information, regardless of form or the media on which it
may be recorded. The term includes technical data and computer software. The term does not
include information incidental to contract administration, such as financial, administrative, cost
and pricing, or management information.

The term "Technical Data" as used herein, means recorded information regardless of form or
characteristic. It may, for example, document research, experimental, developmental work, or
be used to define a design or process to produce, support, maintain, or update material or
documentation. The data may be character, graphic or pictorial delineation in media such as
drawings or photographs, text, or related design or performance type documentation. Examples
of technical data include research data, documentation drafts, lists, specifications, profiles,
standards, process sheets, manuals, and technical reports.

The Contractor shall pay all royalties and license fees. The Contractor shall defend suits or
claims for infringement of copyrights and patent rights and shall hold the Owner, CM and
Architect harmless from loss on account thereof, but shall not be responsible for such defense or
loss when a particular design, process or product of a particular manufacturer or manufacturers
is required by the Contract Documents or where the copyright violations are contained in
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Drawings, Specifications or other documents prepared by the Owner, CM or Architect.
However, if the Contractor has reason to believe that the required design, process or product is
an infringement of a copyright or a patent, the Contractor shall be responsible for such loss
unless such information is promptly furnished to the CM and Architect. Contractor will not
knowingly include any work copyrighted by others in any material prepared under this
Agreement unless it obtained either prior permission from the Owner or an irrevocable royalty
free license for the Owner in such work.

All data first produced in the performance of any contract resulting from this solicitation process
shall be the sole property of the District of Columbia Courts. The Offeror hereby acknowledges
that all data produced by the Offeror for the process, are works made for hire and are the sole
property of the District of Columbia Courts; but, to the extent any such data may not, by
operation of law, be works made for hire, the Contractor shall transfer and assign to the Courts
the ownership of copyright in works, whether published or unpublished. Further, the Contractor
agrees to give the Courts all assistance reasonably necessary to perfect such rights, including but
not limited to the works and supporting documentation and the execution of any instrument
required to register copyrights. The Contractor agrees not to assert any rights at common law or
in equity in such data. The Contractor shall not publish or reproduce such data in whole or in
any manner or form, authorize others to do so, without written consent of the District of
Columbia Courts until the Courts may release such data to the public domain. The Courts shall
not unreasonably withhold consent to the Offeror's request to publish or reproduce data in
professional or public relations trade publications.

CONFIDENTIALITY OF INFORMATION

The Contractor shall keep all information relating to any employee or customer of the Court in
absolute confidence and shall not use the information in connection with any other matters; nor
shall it disclose any such information to any other person, firm or corporation, in accordance
with the District and federal laws governing the confidentiality of records.

DISPUTES

Any dispute arising under or out of this contract is subject to the provisions of Chapter 8 of
the Procurement Guidelines of the DCC.

EXAMINATION OF BOOKS AND RECORDS

The Contracting Officer or any of the Contracting Officer’s duly authorized representatives
shall, until three (3) years after final payment, have the right to examine any directly pertinent
books, documents, papers and record of the Contractor involving transactions related to the
services furnished under this contract.

RECORD KEEPING
The Contractor shall be expected to maintain complete and accurate records justifying all

actual and accrued expenditures. The Contractor’s records of the services furnished under this
contract shall be subject to periodic audit by the Court.
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PROTEST

181  Any aggrieved person may protest this solicitation, award or proposed contract award
in accordance with Chapter 8 of the Procurement Guidelines of the District of
Columbia Courts (Attachment J15). Protest shall be filed in writing, within ten (10)
calendar days after the basis of the protest is known (or should have been known),
whichever is earlier, with the Contracting Officer at:

Geoffrey Mack

Administrative Services Division District of Columbia Courts
510 4" St., NW, Suite 700

Washington, D.C. 20001

182 A protest shall include the following:
(@  Name, address and telephone number of the protester;

(b)  solicitation or contract number;

(¢  Detailed statement of the legal and factual grounds for the protest, including
copies of relevant documents;

(d)  Request for a ruling by the Contracting Officer; and
(e)  Statement as to the form of relief requested.

Cancellation Ceiling

In the event of cancellation of the contract because of non-appropriation for any fiscal year
after fiscal year 2020, there shall be a cancellation ceiling of zero dollars representing
reasonable preproduction and nonrecurring costs, which would be applicable to the items or
services being furnished and normally amortized over the life of the contract.

Debriefing

An unsuccessful offeror may request a debriefing by submitting a written request to the
Contracting Officer at the address specified in 1.7.1 above within three (3) calendar days from
the date of receipt of the notification of award.

Insurance

1101 General Requirements
All insurance shall be written with financially responsible companies authorized to do
business in the District of Columbia or in the jurisdiction where the work is to be
performed; have either an A.M. Best Company rating of A-VIII or higher. All
insurance shall set forth the District of Columbia Courts as an additional
insured. The policies of insurance shall provide for at least thirty (30) calendar
day written notice to the District of Columbia Courts prior to their termination
or material alteration. The Contractor shall require all subcontractors to carry the
same insurance required herein.
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The Contractor shall ensure that all policies provide that the Contracting Officer shall be
given thirty (30) calendar days prior written notice in the event that the stated limits in the
declaration page is reduced via endorsement or the policy is cancelled prior to the expiration
date shown on the certificate. The Contractor shall provide the Contracting Officer with ten
(10) calendar days prior written notice in the event of non-payment of premium.

Automobile Liability Insurance

The Contractor shall provide automobile liability insurance to cover all owned, hired or non-
owned motor vehicles used in conjunction with the performance of the contract. The policy
shall provide a $1,000,000.00 per occurrence combined single limit for bodily injury and
property damage.

Workers’ Compensation Insurance

The Contractor shall provide Workers’ Compensation insurance in accordance with the
statutory mandates of the District of Columbia or the jurisdiction in which the contract is
performed.

Employer’s Liability Insurance

The Contractor shall provide employer’s liability insurance as follows: $1 million per
accident for injury; $1 million per employee for disease; and $1 million for policy disease
limit.

Duration

The Contractor shall carry all required insurance until the contract work is accepted by the
DCC and shall carry the required General Liability; and any required Employment Practices
Liability Insurance for five (5) years following final acceptance of the work performed under
this contract.

Liability
These are the required minimum insurance limits required by the DCC. HOWEVER,

THE REQUIRED MINIMUM INSURANCE REQUIREMENTS WILL IN NO WAY
LIMIT THE CONTRACTOR’S LIABILITY UNDER THIS CONTRACT.

Measure of Payment

The DCC shall not make any separate measure or payment for the cost of
insurance and bonds. The Contractor shall include all costs of insurance and bonds in the
contract price.

Notification

The Contractor shall immediately provide the Contracting Officer with written notice in the
event its insurance has or will be substantially changed, cancelled or not renewed, and provide
an updated Certificate of Insurance to the Contracting Officer.
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Certificates of Insurance

The Contractor shall submit Certificates of Insurance giving evidence of the required
insurance coverage as specified in this section prior to commencing work. Evidence of
insurance shall be submitted to:

Kenneth Evans

Senior Contract Specialist 510 4" St. N.W., Suite 300
Washington, DC 20001

Phone: 202-879-8778

kenneth.evans@dccsystem.gov

Disclosure of Information

The Contractor agrees that the DCC may disclose the name and contact

information of its insurers to any third party which presents a claim against the DCC for any
damages or claims resulting from or arising out of work performed by the Contractor, its
agents, employees, servants or subcontractors in the performance of this contract

.13 FEDERAL, STATE, AND LOCAL CODES AND STANDARDS

1.14

1.14.1

1.14.2

1.14.3

The offeror is responsible for making sure all personnel and subcontractor personnel are
knowledge of all federal, state, and local regulation pertaining to their work and shall provide
work in accordance with those regulations.

SUSPENSION OF WORK

The Contracting Officer may order the Contractor, in writing, to suspend, delay, or interrupt all
or any part of the work of this contract for the period of time that the Contracting Officer
determines appropriate for the convenience of the Courts.

If the performance of all or any part of the work is, for an unreasonable period of time,
suspended, delayed, or interrupted (1) by an act of the Contracting Officer in the administration
of this contract, or (2) by the Contracting Officer's failure to act within the time specified in this
contract (or within a reasonable time if not specified), an adjustment shall be made for any
increase in the cost of performance of this contract (excluding profit) necessarily caused by the
unreasonable suspension, delay, or interruption, and the contract modified in writing
accordingly. However, no adjustment shall be made under this clause for any suspension, delay,
or interruption to the extent that performance would have been so suspended, delayed, or
interrupted by any other cause, including the fault or negligence of the Contractor, or for which
an equitable adjustment is provided for or excluded under any other term or condition of this
contract.

A claim under this clause shall not be allowed:
(1) For any costs incurred more than 30 days before the Contractor shall have notified the
Contracting Officer in writing of the act or failure to act involved (but this requirement shall not

apply as to a claim resulting from a suspension order); and
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(2) Unless the claim, in an amount stated, is asserted in writing as soon as practicable after the
termination of the suspension, delay, or interruption, but not later than the date of final payment
under the contract.

Owners Rights To Stop Work

If the Contractor fails to correct Work which is not in accordance with the requirements
of the Contract Documents as required by Attachment K.20, Section 12.2 or persistently
fails to carry out Work in accordance with the Contract Documents, the Owner may
issue a written order to the Contractor to stop the Work, or any portion thereof, until the
cause for such order has been eliminated; however, the right of the Owner to stop the
Work shall not give rise to a duty on the part of the Owner to exercise this right for the
benefit of the Contractor or any other person or entity, except to the extent required by
Attachment K.20, Section 6.1.3.

If the Contractor fails to abide by any or all of the provisions of the Contract, the
Contracting Officer reserves the right to stop all work or any portion thereof affected by
the Contractor’s failure to comply with the Contract requirements. This stoppage will
remain in effect until the Contractor has taken action to meet the contract requirements.
If the Contractor fails or refuses to meet all the provisions of the contract or any
separable part thereof after written notification and work stoppage, the Owner may
terminate the right of the Contractor to proceed.

Owners Rights to Carry out Work

If the Contractor defaults or neglects to carry out the Work in accordance with the
Contract Documents and fails within a seven-day period after receipt of written notice
from the Owner to commence and continue correction of such default or neglect with
diligence and promptness, the Owner may, without prejudice to other remedies the
Owner may have, correct such deficiencies. In such case an appropriate Change Order
shall be issued deducting from payments then or thereafter due the Contractor the
reasonable cost of correcting such deficiencies, including Owner's expenses and
compensation for the Architect's additional services made necessary by such default,
neglect or failure. Such action by the Owner and amounts charged to the Contractor are
both subject to prior approval of the Architect. If payments then or thereafter due the
Contractor are not sufficient to cover such amounts, the Contractor shall pay the
difference to the Owner.

COURT DELAYS OF WORK

(a) If the performance of all or any part of the work of this contract is delayed or interrupted (1)
by an act of the Contracting Officer in the administration of this contract that is not expressly or
impliedly authorized by this contract, or (2) by a failure of the Contracting Officer to act within
the time specified in this contract, or within a reasonable time if not specified, an adjustment
(excluding profit) shall be made for any increase in the cost of performance of this contract
caused by the delay or interruption and the contract shall be modified in writing accordingly.
Adjustment shall also be made in the delivery or performance dates and any other contractual
term or condition affected by the delay or interruption. However, no adjustment shall be made
under this clause for any delay or interruption to the extent that performance would have been
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delayed or interrupted by any other cause, including the fault or negligence of the Contractor, or
for which an adjustment is provided or excluded under any other term or condition of this
contract.

(b) A claim under this clause shall not be allowed:

(1) For any costs incurred more than 30 days before the Contractor shall have notified
the Contracting Officer in writing of the act or failure to act involved; and

(2) Unless the claim, in an amount stated, is asserted in writing as soon as practicable
after the termination of the delay or interruption, but not later than the day of final
payment under the contract.

.18 SAFETY PRECAUTIONS AND PROGRAMS

1.18.1 The Contractor shall be responsible for initiating, maintaining and supervising all safety
precautions and programs in connection with the performance of the Contract.

1.18.1.2  The Contractor shall submit a site-specific safety plan to the COTR within 15 calendar days
of Notice to Proceed and prior to the start of any construction activities.

118.1.3  The Contractor shall perform all site, plant and construction work in accordance with the
Safety Standards of the District of Columbia and the Occupational Safety and Health Act of
1970. The Contractor or his representative shall be thoroughly familiar with these standards
and have copies of the same available at the project site always.

1.18.1.4  Operators of explosive-actuated tools shall have a training certificate, as required by the
Safety Code in their possession.

1.18.1.5 The Contractor shall be responsible for providing and installing adequate temporary shoring
and/or bracing for all walls, slabs and like constructions if needed to perform the task.

1.18.1.6  The Courts, its officers, agents, servants and employees shall not be held liable for any
property damages or physical harm resulting from inadequate protection.

1.18.1.7  Prior to execution of shoring and/or bracing the Contractor shall submit details and
calculations for shoring and/or bracing designs for the Owner’s review.

1.18.1.8  Special precautions shall be exercised to prevent use of, or access to, Contractors materials,
equipment or tools by occupants or entry by occupants into Contractor’s work areas.

1.18.2 SAFETY OF PERSONS AND PROPERTY

1.18.2.1  The Contractor shall take reasonable precautions for safety of, and shall provide reasonable
protection to prevent damage, injury or loss to:
(1) Employees on the Work and other persons who may be affected thereby;
(2) The Work, materials and equipment to be incorporated therein, whether in storage on or
off the site, under care, custody or control of the Contractor or the Contractor's
Subcontractors or Sub-subcontractors; and
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(3) Other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks,
pavements, roadways, structures and utilities not designated for removal, relocation or
replacement in the course of construction.

The Contractor shall give notices and comply with applicable laws, ordinances, rules,
regulations and lawful orders of public authorities bearing on safety of persons or property
or their protection from damage, injury or loss.

The Contractor shall erect and maintain, as required by existing conditions and performance
of the Contract, reasonable safeguards for safety and protection, including posting danger
signs and other warnings against hazards, promulgating safety regulations and notifying
owners and users of adjacent sites and utilities.

When use or storage of explosives or other hazardous materials or equipment or unusual
methods are necessary for execution of the Work, the Contractor shall exercise utmost care
and carry on such activities under supervision of properly qualified personnel.

The Contractor shall promptly remedy damage and loss (other than damage or loss insured
under property insurance required by the Contract Documents) to property caused in whole
or in part by the Contractor, a Subcontractor, a Sub-subcontractor, or anyone directly or
indirectly employed by any of them, or by anyone for whose acts they may be liable and for
which the Contractor is responsible, except damage or loss attributable to acts or omissions
of the Owner, Construction Manager, or Architect or anyone directly or indirectly employed
by either of them, or by anyone for whose acts either of them may be liable, and not
attributable to the fault or negligence of the Contractor. The foregoing obligations of the
Contractor are in addition to the Contractor's obligations.

The Contractor shall designate a responsible member of the Contractor's organization at the
site whose duty shall be the prevention of accidents. This person shall be the Contractor's
superintendent unless otherwise designated by the Contractor in writing to the Owner and
CM.

The Contractor shall not load or permit any part of the construction or site to be loaded so as
to endanger its safety.

HAZARDOUS MATERIALS

1.18.3.1 The Contractor shall not use asbestos-containing construction materials, fill or other building

1.18.3.2

components that contain or have absorbed hazardous materials, as that term is defined in 42
U.S.C.A. §9601(14). In addition, if hazardous materials are encountered at the site of the
Work or in the performance of the Work, Contractor shall stop work in the area of hazardous
materials and immediately notify the Owner. Contractor shall bar all persons from entering
the affected area and take all necessary steps to minimize the risks to employees and others
from such hazardous materials. Contractor and Owner shall meet to identify the entirety of
the affected area and review containment and remedial action. It is understood that Owner
may employ Contractor or separate contractor(s) to remove, remediate or render harmless
hazardous materials encountered at the site or in the performance of the Work.

In the event Owner and Contractor agree that Contractor shall perform the removal,
remediation or render harmless the hazardous materials, then such work shall be performed
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at such additional price and performance time as determined pursuant to this Agreement.
Contractor shall secure all licenses and permits required for the performance of such work.

1.18.3.3  Contractor agrees to indemnify, hold harmless and defend Owner from claims, damages,

1.18.4

losses, costs, expenses, and liabilities arising out of or resulting from the presence,
uncovering or release of suspected or confirmed hazardous materials to the extent caused by
the negligence of, or failure to comply with, the terms and conditions of the contract
documents by the Contractor or anyone for whom the Contractor is responsible.

EMERGENCIES

1.18.4.1 In an emergency affecting safety of persons or property, the Contractor shall act, at the

1.19

Contractor's discretion, to prevent threatened damage, injury or loss. Additional
compensation or extension of time claimed by the Contractor on account of an emergency
shall be determined as provided in Attachment K.20 Section 4.3 and Article 7

USE OF PREMISES

(a) The Contractor shall not load or permit the loading of any part of any structure to such an
extent as to endanger its safety.

(b) The Contractor shall comply with the regulations governing the operation of premises,
which are occupied and shall perform his contract in such a manner as not to interrupt or
interfere with the conduct of Court.

(c) Any work necessary to be performed after regular working hours, on Saturdays, Sundays or
legal holidays, shall be performed without additional expense to the Court.

(d) The Contractor shall use only such entrances to the work area as designated by the COTR.

(e) Any work, once started, shall be completed as rapidly as possible and without unnecessary
delay.

(F) Only such portions of the premises as required for proper execution of the contract shall be
occupied.

(9) All work shall be performed in such manner as to cause minimum annoyance to occupants
of adjacent premises and interference with normal traffic.

(h) Work performed in existing buildings shall be executed in a manner that will cause
minimum interference with facility occupants.

(i) All work shall be carried on in an orderly manner performed in such manner to cause
minimum:

(1) Interference with or disruption of normal activities in the building which is occupied; and

(2) Noises or disturbances.

39



DCSC-25-1FB-102
.20 ACCESS TO BUILDING

(a) Contractor will be given access to the building, except to secure all sensitive areas or where
work is specified to be performed at specified periods.

(b) Contractor will be given access to buildings only on Monday through Sunday of each week.

(c) Contractor shall make all necessary arrangements for access to the building after regular
working hours and/or for work on Saturday, Sunday or Holidays with the COTR.

(d) Should the Contractor desire to work on Saturdays, Sundays, or holidays, he/she must
receive permission in writing from the COTR or designee. If permission is granted, all work
performed shall be at no additional expense to the Court.

.21 CONSENT TO SUBCONTRACT

The Contractor hereunder shall not subcontract any of the Contractor's work or services to any
subcontractor without the prior, written consent of the Contracting Officer. Any work or
service so subcontracted shall be performed pursuant to a subcontract agreement which the
Courts shall have the rights to review and approve prior to its execution. Any such subcontract
shall specify that the Contractor and the subcontractor shall be subject to every provision if this
contract. Notwithstanding any such subcontractor approved by the Court, the Contractor shall
remain liable to the Courts for all contractors' work and services required hereunder.

.22  SUBCONTRACTS

(a) Nothing contained in the contract documents shall be construed as creating any
contractual relationship between any subcontractor and the Court.

(b) The divisions or sections of the specifications are intended to control the Contractor
in dividing the work among the subcontractors or to limit the work performed by any
trade.

(c) The Contractor shall be as fully responsible to the Court for the acts and
omissions of subcontractors, and of persons employed by them as he is for the acts and
omissions of persons directly employed by him.

(d) The Contractor shall be responsible for the coordination of the trades,
subcontractors, materials, and persons engaged upon his work.

(e) The Court will not undertake to settle any differences between the Contractor and his
subcontractors or between subcontractors.

() Any work or service so subcontracted shall be performed pursuant to a subcontract
agreement which the Courts shall have the rights to review and approve prior to its
execution. Notwithstanding any such subcontractor approved by the Court, the
Contractor shall remain liable to the Courts for all contractors’ work and services
required hereunder.
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LIQUIDATED DAMAGES:

The Contractor, its agent and subcontractors shall be liable for liquidated damages for each day
of delay in achieving Substantial Completion as detailed in Article 9.11 of the General Terms
and Conditions for Construction (Attachment J.20).

PERFORMANCE BOND, PAYMENT BOND AND WARRANTY REQUIREMENTS

The Offeror shall furnish bonds covering the faithful performance of the Contract (performance
bond) equivalent to 100% of the contract value. A payment bond equivalent to 100% of all
obligations arising there under. A warranty bond equivalent to 20%. Bonds may be secured
through the Offeror's usual sources. The Contractor shall be required to provide the warranty
bond at least three (3) calendar days before the Final Statement of Payment is issued. This
warranty must be in effect for one (1) year, from the date of the final payment to the Contractor.

If the furnishing of such bonds is stipulated in the Bid Documents, the cost shall be included in
the Offer. If the furnishing of such bonds is required after receipt of Offers and before execution
of the Contract, the cost of such bonds shall be added to the Offer in determining the Contract
Sum.

If the Courts require that bonds be secured from other than the Offeror's usual sources, changes
in cost will be adjusted as provided in the Contract Documents.

TIME OF DELIVERY AND FORM OF BONDS

The Offeror shall deliver the required performance and payment bonds to the Courts not later
than 5 days following the date of execution of the Contract. If the Work is to be commenced
prior to the date stated in the letter of intent, the Offeror shall, prior to the commencement of the
Work, submit evidence satisfactory to the Courts that such bonds will be furnished and
delivered.

Unless otherwise provided, the bonds shall be written on the attached Bond Forms. Both bonds
shall be written in the amount of the Contract Sum.

The bonds shall be dated on or after the date of the Contract Award.

The Offeror shall require the attorney-in-fact who executes the required bonds on behalf of the
surety to affix thereto a certified and current copy of the power of attorney.

WARRANTY

Offerors are encouraged to submit information on any standard commercial warranties
provided for offered products. The DC Court will consider these warranties in determining
the most advantageous offer, to the extent provided in the evaluation factors.

Incorporation of Warranty. Notwithstanding the contractor's standard commercial
warranty, if offered and accepted by the DC Court, any dispute thereunder will be resolved
under the Disputes clause of this contract, notwithstanding any disputes procedure that may
be specified in the warranty.
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1.26.3 Contractor Warranty (Products).

A. The contractor warrants that all products furnished under this contract, including
packaging and markings, will be free from defects in material or workmanship and will
conform with the specifications and all other requirements of this contract.

The contracting officer will give written notice to the contractor of any breach of warranty
and either:
(1) require the prompt correction or replacement of any defective or
nonconforming products; or
(2) retain them, reducing the contract price by an amount equitable under the
circumstances.

B. When return for correction or replacement is required, the contractor is responsible for all
costs of transportation and for risk of loss in transit. If the contractor fails or refuses to
correct or replace the defective or nonconforming products, the contracting officer may
correct or replace them with similar products and charge the contractor for any cost to the
DC Court. In addition, the contracting officer may dispose of the nonconforming products,
with reimbursement from the contractor or from the proceeds for excess costs. Any products
corrected or furnished in replacement are subject to this clause.

C. The rights and remedies of the DC Court provided in this clause are in addition to, and do
not limit, any rights afforded to the DC Court by any other clause of the contract.

1.26.4  Warranty of Services

A. Notwithstanding inspection and acceptance by the DC Court or any provision concerning
the conclusiveness thereof, the contractor warrants that all services performed under this
contract will, at the time of acceptance, be free from defects in workmanship and conform to
the requirements of this contract. The contracting officer will give written notice of any
defect or nonconformance to the contractor [contracting officer will insert the specific
period in which notice will be given to the contractor; e.g., "within 30 days from the date of
acceptance by the DC Court"; within 1000 hours of use by the DC Court;" or other specified
event whose occurrence will terminate the period of notice, or combination of any
applicable events or period]. This notice will state either:

(1) that the contractor shall correct or re-perform any defective or nonconforming services;
or
(2) that the DC Court does not require correction or re-performance.

B. If the contractor is required to correct or re-perform, it shall be at no cost to the DC
Court, and any services corrected or re-performed by the contractor shall be subject to this
clause to the same extent as work initially performed. If the contractor fails or refuses to
correct or re-perform, the contracting officer may, by contract or otherwise, correct or
replace with similar services and charge to the contractor the cost occasioned to the DC
Court thereby, or make an equitable adjustment in the contract price.

C. If the DC Court does not require correction or re-performance, the contracting officer will
make an equitable adjustment in the contract price.
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.27  WARRANTY

Offerors are encouraged to submit information on any standard commercial warranties
provided for offered products. The DC Court will consider these warranties in determining the
most advantageous offer, to the extent provided in the evaluation factors.

1.28 Incorporation of Warranty. Notwithstanding the contractor's standard commercial warranty,
if offered and accepted by the DC Court, any dispute thereunder will be resolved under the
Disputes clause of this contract, notwithstanding any disputes procedure that may be specified
in the warranty.

1.28  Contractor Warranty (Products)

1.28.1 The contractor warrants that all products furnished under this contract, including packaging and
markings, will be free from defects in material or workmanship and will conform with the
specifications and all other requirements of this contract.

1.28.2 The contracting officer will give written notice to the contractor of any breach of warranty and
either:
(1) Require the prompt correction or replacement of any defective or nonconforming products;
or
(2) Retain them, reducing the contract price by an amount equitable under the circumstances.

1.28.3  When return for correction or replacement is required, the contractor is responsible for all
costs of transportation and for risk of loss in transit. If the contractor fails or refuses to correct
or replace the defective or nonconforming products, the contracting officer may correct or
replace them with similar products and charge the contractor for any cost to the DC Court. In
addition, the contracting officer may dispose of the nonconforming products, with
reimbursement from the contractor or from the proceeds for excess costs. Any products
corrected or furnished in replacement are subject to this clause.

1.28.4  The rights and remedies of the DC Court provided in this clause are in addition to, and do not
limit, any rights afforded to the DC Court by any other clause of the contract.

1.28.5 Warranty of Services

I.28.5.1 Definition. "Acceptance,” as used in this clause, means the act of an authorized representative
of the DC Court by which the DC Court assumes for itself, or as an agent of another,
approves specific services, as partial or complete performance of the contract.

I. 28.5.2 Notwithstanding inspection and acceptance by the DC Court or any provision concerning the
conclusiveness thereof, the contractor warrants that all services performed under this contract
will, at the time of acceptance, be free from defects in workmanship and conform to the
requirements of this contract. The contracting officer will give written notice of any defect or
nonconformance to the contractor [contracting officer will insert the specific period of time in
which notice will be given to the contractor; e.g., "within 30 days from the date of acceptance
by the DC Court"; within 1000 hours of use by the DC Court;" or other specified event whose
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occurrence will terminate the period of notice, or combination of any applicable events or
period of time]. This notice will state either:

(1) that the contractor shall correct or re-perform any defective or nonconforming services; or
(2) that the DC Court does not require correction or re-performance.

I. 28.5.3 If the contractor is required to correct or re-perform, it shall be at no cost to the DC Court, and

any services corrected or re-performed by the contractor shall be subject to this clause to the
same extent as work initially performed. If the contractor fails or refuses to correct or re-
perform, the contracting officer may, by contract or otherwise, correct or replace with similar
services and charge to the contractor the cost occasioned to the DC Court thereby, or make an
equitable adjustment in the contract price.

1.28.5.4 If the DC Court does not require correction or re-performance, the Contracting Officer will

1.29

make an equitable adjustment in the contract price.

PUBLICITY

The Contractor shall at all times obtain the prior written approval from the Court’s Contracting
Officer before it, any of its officers, agents, employees or subcontractors, either during or after
expiration or termination of the contract, make any statement or issue any material, for
publication through any medium of communication, bearing on the work performed or data
collected under this contract.

END OF SECTION I
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SECTION J:

The following list of attachments is incorporated into the solicitation by reference.

ATTACHMENTS

DCSC-25-1FB-102

Attachment
Document
Number

J.1 General Provisions Applicable to District of Columbia Courts Contract
J.2 Anti-Collusion Statement

J.3 Ethics in Public Contracting

J.4 Non-Discrimination

J.5 Certification of Eligibility

J.6 Tax Certification Affidavit

J.7 Certification Regarding a Drug-Free Workplace

J.8 Release of Claims

J.9 Payment to Subcontractors and Suppliers Certificate
J.10 District of Columbia Courts Sexual Harassment Policy
J.11 Bid/Offer Form (NOT APPLICABLE)
J.12 Bid/Offer Bond Form (NOT APPLICABLE)
J.13 Payment Bond Form
J.14 Performance Bond Form
J.15 Tax Regulations
J.16 DC Courts Tax Exemption Certificate
J.17 Application for Payment
J.18 Davis Bacon Act and Davis Bacon Wage Rates
J.19 Contract Work Hours and Safety Standards Act
J.20 Division One
J.21 DC Courts Past Performance Questionnaire
122 Construction Documents
323 Project Manual
1.24 Hazmat Specifications

K Offer Breakdown Sheets
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SECTION K: REPRESENTATIONS, CERTIFICATIONS AND OTHER

STATEMENTS OF OFFERORS

K.1 CERTIFICATE REGARDING A DRUG-FREE WORKPLACE (See Attachment J.7)
K.2 WALSH-HEALY ACT
If your bid is $10,000 or more, the following information MUST be furnished:
@ Regular Dealer
() The Bidder is a Regular Dealer pursuant to Clause 28 of the District of Columbia
Courts General Contract Provisions.
() The Bidder is not a Regular Dealer pursuant to Clause 28 of the
District of Columbia Courts General Contract Provisions.
(b) Manufacturer
()  The Bidder is a Manufacturer pursuant to Clause 28 of the District of Columbia
Courts General Contract Provisions.
() The Bidder is not a Manufacturer pursuant to Clause 28 of the District of
Columbia Courts General Contract Provisions.
K.3 BUY AMERICAN CERTIFICATION
The Bidder hereby certifies that each product, except the end products listed below, is a
domestic product (as defined in Clause 28 of the District of Columbia Courts General Contract
Provisions), and that components of unknown origin are considered to have been mined,
produced, or manufactured outside the United States.
EXCLUDED END PRODUCTS COUNTRY OR ORIGIN
K.4 OFFICERS NOT TO BENEFIT CERTIFICATION

Each Bidder shall check one of the following:

@ No person listed in Clause 21 of the District of Columbia Courts General
Contract Provisions will benefit from this contract.

(b) The following person(s) listed in Clause 21 of the District of Columbia Courts
General Contract Provisions may benefit from this contract. For each person
listed,

attach the affidavit required by Clause 21 of the District of Columbia Courts General
Contract Provisions.
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K5 CERTIFICATION OF INDEPENDENT PRICE DETERMINATION

(@)

(b)

(©)

Each signature on the offer is a certification by the signatory that:

1)

()

(3)

The prices in this bid have been arrived at independently, without, for the
purpose of restricting competition, any consultation, communication, or
agreement with any bidder or competitor relating to (i) those prices, (ii) the
intention to submit a bid, or (iii) the methods or factors used to calculate the
prices offered,;

The prices in this bid have not been and will not be knowingly disclosed by the
Offeror, directly or indirectly, to any other bidder or competitor before offer
opening unless otherwise required by law; and

No attempt has been made or will be made by the Bidder to induce any other
concern to submit or not to submit a bid for the purpose of restricting
competition.

Each signature on the bid is a certification by the signatory that the signatory;

1)

(2)

Is the person in the Offeror’s organization responsible for determining the prices
being offered in this bid, and that the signatory has not participated and will not

participate in any action contrary to subparagraphs (a) (1) through (a) (3) above;
or

Q) Has been authorized, in writing, to act as agent for the following
principals in certifying that those principals have not participated, and
will not participate in any action contrary to subparagraphs (a) (1)
through (a) (3) above:

(insert full name or person(s) in the organization responsible for
determining the prices offered in this bid and the title of his or her
position in the Offeror’s organization);

(i)  Asan authorized agent does certify that the principals named in
subdivision (b) (2) (1) above have not participated, and will not
participate, in any action contrary to subparagraphs (a) (1) through (a) (3)
above; and

(iii)  Asan agent has not participated, and will not participate, in any action
contrary to subparagraphs (a) (1) through (a) (3) above.

If Offeror deletes or modifies subparagraph (a) (2) above, the Offeror must furnish with
its bid a signed statement setting forth in detail the circumstances of the disclosure.

47



K.6

K.7

DCSC-25-1FB-102
TYPE OF BUSINESS ORGANIZATION
Bidder operates as () an individual, ( ) a partnership, () a nonprofit organization,
() acorporation, incorporated under the laws of the State of :
( ) ajoint venture, ( ) other.

PAYMENT IDENTIFICATION NO.

The District of Columbia Courts utilizes an automated vendor database. All firms are required
to submit their Federal Tax Identification Number. Individuals must submit their social security
numbers.

Please list below applicable vendor information:
Federal Tax Identification Number:

Or
Social Security Number:

Dunn and Bradstreet Number:

Legal Name of Entity Assigned this Number:

Street Address and/or Mailing Address:

City, State, and Zip Code:

Type of Business:

Telephone Number:

Fax Number:

Name, Number, email (please print) of person to contact about this bid:

PAYMENTS UNDER TERMS OF ANY CONTRACT RESULTING FROM THIS
SOLICITATION WILL BE HELD IN ABEYANCE PENDING RECEIPT OF A VALID
FEDERAL TAX IDENTIFICATION NUMBER OR SOCIAL SECURITY NUMBER.

K.8

K.8.1

K.8.2

The Offeror by making an Offer represents that:

The Offeror has read and understands the Offering Documents or Contract Documents, to the
extent that such documentation relates to the Work for which the Offer is submitted, and for
other portions of the Project, if any, being offered concurrently or presently under construction.
Offerors are expected to examine the Statement of Work and all instructions and attachments in
this solicitation. Failure to do so will be at the Offeror’s risk.

The Offer is made in compliance with the Offering Documents.
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K.8.3 The Offeror has visited the site, become familiar with local conditions under which the Work is
to be performed, and has correlated the Offeror's personal observations with the requirements of
the proposed Contract Documents.
K.8.4 The Offer is based upon the materials, equipment, and systems required for the Work as stated
in the Offering Documents without exception.

K.9  Penalties for Misrepresentations
Any material misrepresentation on the sworn notarized self-certification form could result in
termination of the contract; in accordance with District of Columbia law, Contractor’s liability
for civil and criminal action indicates possible sanctions.

K.10 Standards of Responsibility
The prospective Contractor must demonstrate to the satisfaction of the Courts, the capability in
all respects to perform fully the contract requirements; therefore, the prospective Contractor
must submit with its Offer the document listed below in K.10.1 andK.10.2:

K.10.1 Performance of the contract. (See Section L.10.2.2 Volume 1 Technical Information Tab B
Corporate Information & Past Performance

K.10.2 Furnish evidence of the ability to comply with the required and/or proposed delivery or
performance schedule, taking into consideration all existing commercial and Owner business
commitments. (See Section L.10.2.2 Volume 1 Management Plan, Organizing Chart, Quality
Management, & Corporate Capabilites Tab C)

K.11 OFFERING DOCUMENTS/COPIES

K.11.1 Offerors will receive one (1) set of the complete Offering Documents.

K.11.2 Offering Documents will not be issued directly to Sub-offerors unless specifically offered in the
Advertisement or Invitation to Offer.

K.11.30fferors shall use complete sets of Offering Documents in preparing Offers; neither the Courts
nor Architect assumes responsibility for errors or misinterpretations resulting from the use of
incomplete sets of Offering Documents.

K.11.4 The Courts may make copies of the Offering Documents available for the purpose of obtaining
Offers on the Work. No license or grant of use is conferred by the issuance of copies of the
Offering Documents.

K.12 INTERPRETATIONS OR CORRECTIONS OF OFFERING DOCUMENTS

K.12.1 The Offeror shall carefully study and compare each of the Offering Documents with one
another, and with other Work being offered concurrently or presently under construction to the
extent that it relates to the Work for which the Offer is submitted; the Offeror shall also examine
the site and local conditions, and at once, report to the Courts any errors, inconsistencies or
ambiguities discovered.

K.12.2 Questions concerning this Solicitation must be directed, in writing to:
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Kenneth L. Evans Jr, Senior Contract Specialist
District of Columbia Courts
Capital Projects and Facilities Management Division
510 4" St., NW, Suite 300
Washington, DC 20001
E-mail address: kenneth.evans@dccsystem.gov

K.12.3 Any prospective Offeror desiring an explanation or Interpretation of this Solicitation must
request it in writing by August 13, 2025, @ 3:00 PM. Requests should be directed to the Senior
Contract Specialist via the email address listed above. Any substantive information given to a
prospective Offeror concerning a solicitation will be furnished promptly to all other prospective
Offerors. Oral explanations and/or instructions given before the award of the contract will
not be binding.

K.12.4 The terms and conditions of the Offering Documents may only be modified by written
Amendments issued by the Contracting Officer; set apart from any oral representations to the
contrary.

K.13 SUBSTITUTIONS

K.13.1 The materials, products, and equipment(s) described in the Offering Documents establish a
standard of required function, dimension, appearance and quality to be met by any proposed
substitution.

K.13.2 No substitutions will be considered prior to receipt of Offers unless written request for approval
has been received by the Contracting Officer at least ten (10) days prior to the date for receipt of
Offers. Such requests shall include the name of the material and/or equipment for which it is to
be substituted, and, a complete description of the proposed substitution including drawings,
performance and test data, and other information necessary for an evaluation. If any further
changes in other materials, equipment(s) or other portions of the Work to include but not limited
to changes in the work of other contracts, that incorporation of the proposed substitution would
require a written request. The burden of proof of the proposed substitution is upon the merit of
the proposer. The Owner’s decision of approval or disapproval of a proposed substitution shall
be final.

K.13.3 If the Courts approve a proposed substitution prior to receipt of Offers, such approval will be set
forth in an Amendment. Offerors shall not rely upon approvals made in any other manner.

K.13.4 No substitutions will be considered after the Contract is awarded unless specifically stated in the
Contract Documents.

K.14 AMENDMENTS

K.14.1 Amendments will be transmitted by the issuing office to all who are known to have initially
received a complete set of the Offering Documents.

K.14.2 Copies of Amendments will be made available for inspection wherever Offering Documents are
on file for clarification.
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K.14.3 Amendments will be issued no later than three (3) days prior to the date of receipt of the Offers
unless an Amendment withdrawing the request for Offers or one which includes postponement
of the date for receipt of Offers.

K.14.4 Prior to submitting an Offer, each Offeror shall ascertain all Amendments issued, and
acknowledge their receipt in the Offer.

*****THE REMAINDER OF THIS PAGE LEFT BLANK INTENTIONALLY #*#***x*
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SECTION L: INSTRUCTIONS, CONDITIONS AND NOTICES TO OFFERORS

L1

L.11

L.1.2

L.2

L.2.1

L.2.2

L.2.3

L.24

L.25

L.2.6

L.2.7

CONTRACT AWARD
Most Advantageous to the District

The Court intends to award single contract resulting from this solicitation to the responsible
offeror whose offer conforming to the solicitation will be most advantageous to the Court, cost
or price, technical and other factors, specified elsewhere in this solicitation considered.

SELECTION OF NEGOTIATION PROCESS

In accordance with evaluation of the proposals using only the criteria stated in the IFB and in
accordance with weightings provided in the IFB, the Contracting Officer may elect to proceed
with any method of negotiations, discussions or award of the contract without negotiations,
which is set forth in subsections. If the CO elects to proceed with negotiations, the CO may
limit, for purposes of efficiency, the number of proposals in the competitive range to the greatest
number that will permit an efficient competition among the most highly rated proposals.

Proposal Submission and Identification

The District of Columbia Courts will not accept an email or facsimile copy of a proposal as an
original. Unless specifically authorized in the solicitation, the District of Columbia Courts shall
not accept telegraphic offers.

Proposals shall be submitted in a sealed proposal package. The Offeror shall conspicuously
mark on the outside of the proposal package the name and address of the Offeror and the
following:

Solicitation Number: DCSC-25-1FB-093
Caption: “H. Carl Moultrie Courthouse Mechanical Room 1000 Heating Upgrades”
Proposal Due Date & Time: DATE: August 26, 2025; NO LATER THAN 3:00 P.M.

Confidentiality of Submitted Information:

Offerors who include in their proposals data that they do not want disclosed to the public or
used by the District of Columbia Courts except for use in the procurement process shall mark
the title page of the proposal document with the following legend:

"This proposal includes data that shall not be disclosed outside the District of Columbia Courts
and shall not be duplicated, used or disclosed in whole or in part for any purpose except for use
in the procurement process.”

The specific information within the proposal which the offeror is making subject to this
restriction announced on the title page must be noted on the individual pages which contain it.
The offeror shall mare each page containing confidential information or data it wishes to restrict
with the following text:

"Use or disclosure of data contained on this page is subject to the restriction on the title page of
this proposal™.
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Note that the District of Columbia Courts shall have the right to duplicate, use, or disclose the
data to the extent consistent with the Court’s internal needs in the procurement process. The
Courts may, without permission of the offeror, use, without restriction, information contained in
this proposal package if it is obtained from another source.

Offerors may submit Proposals either by hand delivery/courier services.

Offerors submitting their proposals by hand delivery/courier services must hand deliver
their proposals to the following address:

District of Columbia Courts

Administrative Services Division

Procurement and Contracts Branch

Attn: Kenneth L. Evans, Senior Contract Specialist
510 4", N.W., Suite 300

Washington, D.C. 20001

Each Offeror shall submit one (1) completed copy with original signatures and one (1)
completed copy of the IFB on USB. four (4) separately bound copies of the Technical
Proposal, and four (4) separately bound copies of the Price Proposal. Each proposal shall
be properly indexed and include all information requested in the IFB.

Late Proposals

The Court will not accept late proposals or modifications to proposals after the closing date and
time for receipt of proposals.

Late Modifications

A late modification of a successful proposal, which makes its terms more favorable to the Court,
shall be considered at any time it is received and may be accepted.

Proposal Information and Format:

At a minimum, each proposal submitted in response to this IFB shall include sections, as set
forth below, which address the approach for the work described in Section "C" -
Description/Specifications/Statement of Work. The proposal shall include the requisite legal
representations, resources which will directly be employed in the project, client references, and
a description of similar services provided by the offeror and its key personnel. Failure to
address adequately any of these areas may result in the proposal being eliminated from
consideration for award.

Proposals shall be prepared simply and economically, providing a straightforward, concise
delineation of offeror’s capabilities to satisfy the requirements of this IFB. Fancy bindings and
colored displays or promotional material are not desired or preferred, but pages must be
numbered. The proposal shall be prepared in two volumes. These shall be submitted in loose-
leaf, three-ring notebooks for each copy of Volume | — Technical Proposal, and for each copy of
Volume II - Price Proposal. See also, clause L.3 — Price Proposal. Each bidder shall also
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include one (1) electronic copy (USB) that should include a copy of both the technical volume
and a copy the pricing volume together.

An offeror may modify or withdraw its proposal at any time before the closing date and time for
receipt of proposals.

EXPLANATION TO PROSPECTIVE OFFERORS

If a prospective offeror has any questions relating to this solicitation, the prospective offeror
shall submit the question electronically via email Kenneth.Evans@dccsystem.gov. The
prospective offeror should submit questions no later than August 13, 2025 @ 3:00 PM.
licitation. The Court will furnish responses via an amendment process. An amendment to the
solicitation will be issued if the CO decides that information is necessary in submitting offers, or
if the lack of it would be prejudicial to any prospective offeror. Oral explanations or
instructions given by Court officials before the award of the contract will not be binding.

PRE-PROPOSAL SITE WALK

A pre-proposal and site walk will be held at 10:00am on Tuesday, August 05, 2025.
Prospective offerors will be given an opportunity to ask questions regarding this solicitation at
the site walk. Attending offerors must complete the pre-proposal site walk Attendance Roster at
the conference so that their attendance can be properly recorded.

Impromptu questions will be permitted and spontaneous answers will be provided at the Court’s
discretion. Verbal answers given at the pre-proposal conference are only intended for general
discussion and do not represent the Court’s final position. All oral questions must be submitted
in writing following the close of the pre-proposal conference after the pre-proposal site walk in
order to generate an official answer. The Court will furnish responses via an amendment to the
solicitation. Amendments will be issued if the CO decides that information is necessary in
submitting proposals, or if the lack of it would be prejudicial to any prospective offeror. Oral
explanations or instructions given by Court officials before the award of the contract will not be
binding.

Volume I - Technical Proposal shall comprise the following tabs and

information:
Tab A General Information, Certifications, Affidavits,
& Other Submissions
Tab B
Past Performance
Tab C
Team Organization and Key Personnel
Tab D
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Schedule
Tab E
Management Plan
Tab F Solicitation Understanding
Tab G Scope Clarifications and Exclusions
TabH Disclosure

Volume Il — Price Proposal shall comprise the following tab:

PRICE
Tab A
Price Information -detailed price breakdown of all pricing sheets
Section K,

Attachment K1,

Each Offeror must provide the following information in this section:
General Information: TAB A:

If the offeror is a partnership or joint venture, names of general partners or joint ventures,
and copies of any joint venture or teaming agreements;

Courtships structure;

Courtship by foreign corporation with an interest exceeding five (5) percent;

Avrticles of incorporation, partnership or joint venture agreement; and

Documentary evidence that the offeror is located and is authorized to conduct business in
the District. Document should include copy of any current license, permit, registration
or certification to transact business in the District of Columbia, if required by law to

obtain such license, permit, registration or certification;

Offerors shall complete and return with their proposal the Representations and
Certifications (Attachment J.2 - Anti-Collusion Statement, J.3 - Ethics in Public
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Contracting, Attachment J.4 - Non-Discrimination, J.5 - Certification of Eligibility, J.6 -
Tax Certification Affidavit, J.7 - Certification of a Drug-Free Workplace).

Past Performance TAB B:

Provide at least three (3) references from previous clients within the last five (5) years.
Offeror shall complete the Past Performance Questionnaire for the Contractor.
References shall respond to all pages of the Past Performance Questionnaire; see
Attachment J.21 Contractor Past Performance Questionnaire

Demostrate that the Contractor has successfully completed a Chilled Water upgrade
project. Provide atleast two (2) examples.

Team Organization and Key Personnel TAB C:

Proposed Project Staff: Provide information pertaining to proposed Project Managers,
Superintendents, and Quality Control Manager. Provide at a minimum, resumes,
references, number of years with company, certifications, education, relevant
experience, participation of proposed team members on example projects, and history
with company (if any), etc. If information is missing for team members, point(s) will
be deducted.

Schedule TAB D:

Provide a legible Critical Path Method (CPM) schedule showing a well-developed
critical path (with logic indicated) for the completion of the project. The project
schedule(s) must include all activities to perform the work specifically those shown in
section L.10.6.3 below. Construction activities shall not exceed 20 work days. The
schedule must indicate the date of all phase milestones listed in section B.6 above,
including, but not limited to Contract Substantial Completion, and Contract Final
Completion.

Provide an example of a past schedule of a project of similar scope and contract value.

The schedule shall include and will be evaluate based on the following:
Phasing Plan & Written Narrative

Past Schedule Example

Contract Milestones

Anticipated NTP

Realistic Durations & Completion Date

Submittals & Procurement Activities

Demo and Abatement

Construction Activities (less than 20 working days)

Logic (predecessors, successors, use of lag and constraints)
Format, Organization, Other (e.g. P6, Projects, WBS, aesthetics)

Management Plan TAB E:

Offeror shall submit an example of the following from a similar project:
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L.10.5
L.105.1

L.10.5.2

L.10.5.3

L.10.6

L.10.6.1

L.10.7

L.10.7.1

L.10.7.2

L.10.7.3

L.10.7.4

L.10.7.5

L.10.7.6

L.11

L.111

L.11.2
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e Construction Management Plan
e Quality Management Plan
e Safety Plan

Solicitation Understanding TAB F:
Restate the utility upgrade effort in your own words to include at a minimum, the scope
of work, interaction with other contractors, staging and security considerations.

Identify at least two (2) potential risks or issues regarding the success of executing the
project while adjacent spaces are completely occupied.

Provide an explanation of the issues and a plan to mitigate the resulting risk from each.
In addition, provide an explanation of your company’s plan to deal with: coordination
with other contractors, public and political interaction, security, ongoing Courts
operations, occasional contractor work hour adjustments, etc.

Scope Clarifications and Exclusions TAB G:

Provide a list of any Offer or scope clarifications and exclusions that are a part of your
offer. (A duplicate copy will be required in Volume 2 — Tab B.)

Disclosure TAB H:

Disclosure details of any legal action or litigation past or pending against the Offeror;
A statement that the Offeror knows of no conflict between its interests and those of the
DCC; and further that the Offeror knows of no facts or circumstances that might create
the appearance of a conflict between its interests and those of the Courts;
Documentary evidence (e.g. certificates) that the Offeror is authorized to conduct
business in the District of Columbia, and the Offeror is current in its tax obligation to the
District of Columbia.

Has the offer ever been barred or suspended from bidding, found non-responsible as a
low bidder, had a contract terminated or been denied the award of a contract for any
reason by any Federal, State or Municipal entity in any jurisdiction or agreed with any
governmental entity not to bid for its contracts for a given period of time?

Has the offer ever failed to complete the construction work under any contract awarded
to it either as a prime contractor or subcontractor?

If yes to any of the above in Section L10.7 please include a detailed explanation.
Volume Il Price Proposal
TAB A: Completed and Signed copy of Section K of this IFB.

TAB B: Page 2 with pricing and the supporting “Price proposal” must be submitted
using the format provided Attachment K.1 of this IFB.
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L.11.3

L.12

L.121

L.13

L.13.1

L.14

L.14.1

L.15

L.15.1

L.16

L.16.1

L.17

L.17.1
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The price furnished by the offeror shall be itemized for the services set forth in Section
C. The offeror's price proposal shall become a part of the awarded contract. The
offeror’s price proposal shall include all costs for the required services. This pricing
information will also be used for reasonability evaluation purposes.

Changes to the IFB:

The terms and conditions of this IFB may only be modified by written addenda issued by
the Contracting Officer, any oral representations to the contrary notwithstanding.

Cancellation of Award

The District of Columbia Courts reserve the right, without liability to the Court, to
cancel the award of any contract at any time prior to the approval of a formal written
contract signed by the Executive Officer and Administrative Officer of the District of
Columbia Courts.

Official Offer

Offers signed by an agent shall be accompanied by evidence of that agent’s authority
unless that evidence has been previously furnished to the Contracting Officer.

Certifications, Affidavits and Other Submissions

Offerors shall complete and return with their proposal the Representations and
Certifications (Attachment J.2 - Anti-Collusion Statement, J.3 - Ethics in Public
Contracting, Attachment J.4 - Non-Discrimination, J.5 - Certification of Eligibility, J.6 -
Tax Certification Affidavit, J.7 - Certification of a Drug-Free Workplace J- 10).

Retention of Proposals

All proposal documents shall be the property of the District of Columbia Courts and
retained by the Courts, and therefore will not be returned to the offerors. One (1) copy
of each proposal shall be retained for official files and will become a public record after
the award and open to public inspection. It is understood that the proposal will become a
part of the official file on this matter without obligation on the part of the Courts except
as to the disclosure restrictions contained in Section L.1.3.

Public Disclosure under FOIA:

Trade secrets or proprietary information submitted by an offeror in connection with
procurement shall not be subject to public disclosure under the District of Columbia
Freedom of Information Act (FOIA). This Act is not applicable to the Court. However,
the offeror must invoke the protection of this section prior to or upon submission of the
data or other materials; must identify the specific area or scope of data or other materials
to be protected; and state the reasons why protection is necessary. A blanket
proscription that the offeror's entire proposal is proprietary will have no effect
whatsoever.
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L.18

L.18.1

L.19

L.19.1

L.20

L.20.1

L.21

L.21.1

L.22

L.221

L.22.2

L.23

L.23.1

L.24

L.241
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Examination of Solicitation:

Offerors are expected to examine the Statement of Work and all instructions and
attachments in this solicitation. Failure to do so will be at the offeror's risk.

Acknowledgment of Amendments:

Offerors shall acknowledge receipt of any amendment to this solicitation by (a) signing
and returning the amendment; (b) identifying the amendment number and date in the
proposal; or (c) letter. The District of Columbia Courts must receive the
acknowledgment by the date and time specified for receipt of offers. Offeror's failure to
acknowledge an amendment may result in rejection of the offer.

Right to Reject Proposals:

The Courts reserves the right to reject, in whole or in part, any and all proposals received
as the result of this IFB.

Proposal Preparation Costs

Each offeror shall bear all costs it incurs in providing responses to this IFB and for
providing any additional information required by the Courts to facilitate the evaluation
process. The successful offeror shall also bear all costs incurred in conjunction with
contract development and negotiation.

Prime Contractor’s Responsibilities

Each offeror may propose services that are provided by others, but any service(s)
proposed must meet all the requirements of this IFB.

If the offeror's proposal includes services provided by others, the offeror will be required
to act as the prime Contractor for all such items and must assume full responsibility for
the procurement, delivery and quality of such services. The Contractor will be
considered the sole point of contact with regard to all stipulations, including payment of
all charges and the meeting of all requirements of this IFB.

Contract Type:

This is a firm-fixed price(FFP) contract.

Failure to Respond to Solicitation:

In the event that a prospective offeror does not submit an offer in response to the
solicitation, the prospective offeror should advise the Contracting Officer by letter or
postcard whether the prospective offeror wants any future solicitations for similar
requirements. If the prospective offeror does not submit an offer for three successive

offer openings and does not notify the Contracting Officer that future solicitations are
desired, the prospective offeror’s name may be removed from applicable mailing list.
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L.25 Signing Offers and Certifications:

L.25.1 Each offeror must provide a full business address and telephone number of the offeror
and BE SIGNED BY THE PERSON OR PERSONS LEGALLY AUTHORIZED
TO SIGN CONTRACTS. All correspondence concerning the offer or resulting
contract will be mailed to the address shown above on the offer in the absence of written
instructions from the offeror or contractor to the contrary. Any offer submitted by a
partnership must be signed with the partnership name by a general partner with authority
to bind the partnership. Any offer submitted by a corporation, followed by the signature
and title of the person having authority to sign for the corporation. Upon request, an
offeror shall provide to the Courts satisfactory evidence of authority of the person
signing on behalf of the corporation. If an agent signs an offer, the offeror shall submit
to the Contracting Officer, the agent’s authority to bind the offeror. Offeror shall
complete and sign all Representations and Acknowledgments, as appropriate. Failure to
do so may result in the offer being rejected.

L.26 Errors in Offers:

L.26.1 Offerors shall fully inform themselves as to all information and requirements contained
in the solicitation. Failure to do so will be at the offeror’s risk. In the event of a
discrepancy between the unit price and the extended price, the unit price shall govern.

L.27 Authorized Negotiators

L.27.1 The offeror shall include in its proposal a statement indicating those persons authorized
to negotiate on the offeror's behalf with the District of Columbia Courts in connection
with this Request for Proposals: (list names, titles, and telephone numbers of the
authorized negotiators). Offerors are expected to examine the Statement of Work and all
instructions and attachments in this solicitation. Failure to do so will be at the offeror's

risk.
L.28 Acceptance Period
L.28.1 The Offeror agrees to keep its offer open for ninety (90) days from the date specified in

this solicitation for the submission of proposals.

L.28.2 If discussions are held with Offerors, all Offerors within the competitive range will be
notified regarding the holding of discussions and will be provided an opportunity to submit
written Final Proposal Revisions (FPR) at the designated date and time. Offerors agree to
keep their FPRs open for ninety (90) days from the date specified for the submission of
FPRs.
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EVALUATION FACTORS

M.1  EVALUATION FOR AWARD

The award will be based upon the lowest price technically acceptable response.
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