
Activity ID Activity Name Start Finish Original
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Notice To ProceedNotice To ProceedNotice To ProceedNotice To ProceedNotice To ProceedNotice To Proceed

AdministrativeAdministrativeAdministrativeAdministrativeAdministrativeAdministrative

1010 NOTICE TO PROCEED 01-Jul-19 0 0

Project MilestoneProject MilestoneProject MilestoneProject MilestoneProject MilestoneProject Milestone

AdministrativeAdministrativeAdministrativeAdministrativeAdministrativeAdministrative

1100 SUBCONTRACTOR AWARD START 01-Jul-19 0 0

Mobilization/Site InvestigationMobilization/Site InvestigationMobilization/Site InvestigationMobilization/Site InvestigationMobilization/Site InvestigationMobilization/Site Investigation

6869 CONSTRUCTION MOBILIZATION 01-Jul-19 0 5

Exist bldg Selective Demo/Hazmat AbatementExist bldg Selective Demo/Hazmat AbatementExist bldg Selective Demo/Hazmat AbatementExist bldg Selective Demo/Hazmat AbatementExist bldg Selective Demo/Hazmat AbatementExist bldg Selective Demo/Hazmat Abatement

6708 START OF INTERIOR DEMO / ABATEMENT 31-Jul-19 0 2

6795 FINISH OF INTERIOR DEMO / ABATEMENT 08-Nov-19 0 74

6712 REMOVE BUILDING SKIN 10-Dec-19 0 5

Foundation WorkFoundation WorkFoundation WorkFoundation WorkFoundation WorkFoundation Work

6858 START OF FOUNDATION WORK 25-Mar-20 0 0

6888 FINISH OF FOUNDATION WORK 05-May-20 0 0

Building StructureBuilding StructureBuilding StructureBuilding StructureBuilding StructureBuilding Structure

6892 START OF STEEL 06-May-20 0 0

7009 START OF CAST-IN-PLACE CONCRETE 13-Jul-20 0 0

7008 FINISH OF STEEL 17-Jul-20 0 1

7052 FINISH OF CAST-IN-PLACE CONCRETE 31-Aug-20 0 23

Building Exterior SkinBuilding Exterior SkinBuilding Exterior SkinBuilding Exterior SkinBuilding Exterior SkinBuilding Exterior Skin

6205 START OF CURTAINWALL 17-Jul-20 0 40

7058 START OF PRECAST 23-Jul-20 0 28

7115 FINISH OF PRECAST 04-Nov-20 0 0

7353 FINISH CURTAINWALL 15-Dec-20 0 5

7243 FINISH ROOFING MEMBRANE 02-Feb-21 0 41

C Street LevelC Street LevelC Street LevelC Street LevelC Street LevelC Street Level

7677 C LEVEL READY FOR OWNER VENDOR WORK 24-Mar-21 0 0

9110 2B.1  EAST PLAZA READY FOR OCCUPANCY 09-Apr-21 0 31

7679 C LEVEL READY FOR OWNER OCCUPANCY 28-Apr-21 0 22

John Marshall LevelJohn Marshall LevelJohn Marshall LevelJohn Marshall LevelJohn Marshall LevelJohn Marshall Level

8064 JM LEVEL READY FOR OWNER VENDOR WORK 05-May-21 0 0

9130 JM LEVEL SECURE CORRIDOR READY FOR OWNER OCCUPANCY 28-May-21 0 0

9120 JM LEVEL READY FOR OWNER OCCUPANCY 28-May-21 0 0

Prisoners Corridor JM/INPrisoners Corridor JM/INPrisoners Corridor JM/INPrisoners Corridor JM/INPrisoners Corridor JM/INPrisoners Corridor JM/IN

Jun Jul A S Oct N D Jan F Mar Apr May Jun Jul Aug S Oct N D Jan F Mar Apr May Jun

2019 2020 2021

C Street - 2B Baseline Schedule J.23 - General Contractor Baseline Schedule 20-Mar-20

Page 1 of 32



Activity ID Activity Name Start Finish Original
Duration

Total Float

8373 JM/IN PRISONERS CORRIDOR READY FOR OWNER OCCUPANCY 28-May-21 0 0

Indiana LevelIndiana LevelIndiana LevelIndiana LevelIndiana LevelIndiana Level

8647 INDIANA LEVEL READY FOR OWNER VENDOR WORK 22-Feb-21 0 56

9150 INDIANA LEVEL SECURE CORRIDOR READY FOR OWNER OCCUPANCY 27-May-21 0 1

9140 INDIANA LEVEL READY FOR OWNER OCCUPANCY 27-May-21 0 1

Court Room (Indiana)Court Room (Indiana)Court Room (Indiana)Court Room (Indiana)Court Room (Indiana)Court Room (Indiana)

4097 INDIANA LEVEL COURT ROOMS / HOLDING AREAS READY FOR OWNER VENDOR WORK05-May-21 0 1

Second FloorSecond FloorSecond FloorSecond FloorSecond FloorSecond Floor

9170 2ND FLOOR SECURE CORRIDOR READY FOR OWNER OCCUPANCY 10-May-21 0 14

9022 2ND FLOOR READY FOR OWNER VENDOR WORK 18-May-21 0 1

9024 2ND FLOOR READY FOR OWNER OCCUPANCY 27-May-21 0 1

Prisoners Corridor 2nd/3rdPrisoners Corridor 2nd/3rdPrisoners Corridor 2nd/3rdPrisoners Corridor 2nd/3rdPrisoners Corridor 2nd/3rdPrisoners Corridor 2nd/3rd

1173 2ND/3RD FLOOR PRISONERS CORRIDOR READY FOR OWNER OCCUPANCY 14-May-21 0 10

Court Room (2nd Floor)Court Room (2nd Floor)Court Room (2nd Floor)Court Room (2nd Floor)Court Room (2nd Floor)Court Room (2nd Floor)

6024 2ND FLOOR COURT ROOMS / HOLDING AREAS READY FOR OWNER VENDOR WORK 04-May-21 0 4

Third FloorThird FloorThird FloorThird FloorThird FloorThird Floor

9178 3RD FLOOR READY FOR OWNER VENDOR WORK 30-Mar-21 0 1

9180 3RD FLOOR READY FOR OWNER OCCUPANCY 04-May-21 0 18

9185 3RD FLOOR SECURE CORRIDOR READY FOR OWNER OCCUPANCY 26-May-21 0 2

Fourth FloorFourth FloorFourth FloorFourth FloorFourth FloorFourth Floor

9188 4TH FLOOR READY FOR OWNER VENDOR WORK 04-May-21 0 1

9190 4TH FLOOR READY FOR OWNER OCCUPANCY 28-May-21 0 1

Phase 2B Project completionPhase 2B Project completionPhase 2B Project completionPhase 2B Project completionPhase 2B Project completionPhase 2B Project completion

2470 FINAL OWNER ACCEPTANCE / CERTIFICATE OF OCCUPANCY (2B) 31-May-21 0 0

MS-1000 PROJECT SUBSTANIAL COMPLETION 31-May-21 0 0

General ConditionsGeneral ConditionsGeneral ConditionsGeneral ConditionsGeneral ConditionsGeneral Conditions

AdministrativeAdministrativeAdministrativeAdministrativeAdministrativeAdministrative

01302 July  2019  General Conditions 01-Jul-19 30-Jul-19 30 14

01346 GC Bond Cost 01-Jul-19 01-Jul-19 1 30

01350 GC Insurance Cost 01-Jul-19 01-Jul-19 1 30

01352 Subcontractor Bond Cost 01-Jul-19 22-Jul-19 15 120

01362 Builders Risk Insurance 01-Jul-19 05-Jul-19 5 14

01372 Window Manufacturer Delta 30-Jul-19 06-Aug-19 5 21

01304 August 2019 General Conditions 31-Jul-19 29-Aug-19 30 14

01306 September 2019 General Conditions 30-Aug-19 28-Sep-19 30 14
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2019 2020 2021

C Street - 2B Baseline Schedule J.23 - General Contractor Baseline Schedule 20-Mar-20

Page 2 of 32



Activity ID Activity Name Start Finish Original
Duration

Total Float

01308 October 2019 General Conditions 29-Sep-19 28-Oct-19 30 14

01310 November 2019 General Conditions 29-Oct-19 27-Nov-19 30 14

01312 December 2019 General Conditions 28-Nov-19 27-Dec-19 30 14

01314 January 2020 General Conditions 28-Dec-19 26-Jan-20 30 14

01316 February 2020 General Conditions 27-Jan-20 24-Feb-20 29 14

01318 March 2020 General Conditions 25-Feb-20 25-Mar-20 30 14

01320 April 2020 General Conditions 26-Mar-20 24-Apr-20 30 14

01322 May 2020 General Conditions 25-Apr-20 24-May-20 30 14

01324 June 2020 General Conditions 25-May-20 23-Jun-20 30 14

01326 July 2020 General Conditions 24-Jun-20 23-Jul-20 30 14

01328 August 2020 General Conditions 24-Jul-20 22-Aug-20 30 14

01330 September 2020 General Conditions 23-Aug-20 21-Sep-20 30 14

01332 October 2020 General Conditions 22-Sep-20 21-Oct-20 30 14

01334 November 2020 General Conditions 22-Oct-20 20-Nov-20 30 14

01336 December 2020 General Conditions 21-Nov-20 20-Dec-20 30 14

01338 January 2021 General Conditions 21-Dec-20 19-Jan-21 30 14

01340 February 2021 General Conditions 20-Jan-21 16-Feb-21 28 14

01342 March 2021 General Conditions 17-Feb-21 18-Mar-21 30 14

01344 April 2021 General Conditions 19-Mar-21 17-Apr-21 30 14

01345 May 2021 General Conditions 18-Apr-21 17-May-21 30 14

Subcontract AwardSubcontract AwardSubcontract AwardSubcontract AwardSubcontract AwardSubcontract Award

AdministrativeAdministrativeAdministrativeAdministrativeAdministrativeAdministrative

1235 Award Flooring Package 01-Jul-19 15-Jul-19 10 85

1230 Award Terrazzo Package 01-Jul-19 08-Jul-19 5 80

1225 Award Drywall/Acoustical Ceiling 01-Jul-19 11-Jul-19 8 24

1110 Award Structural Concrete Package 01-Jul-19 30-Jul-19 21 26

1105 Award Mechanical/Plumbing Package 01-Jul-19 15-Jul-19 10 37

1102 Award Electrical  Package 01-Jul-19 15-Jul-19 10 24

1150 Award Structural Steel Package 01-Jul-19 15-Jul-19 10 0

1145 Award Survey & Layout Package 01-Jul-19 08-Jul-19 5 5

1135 Award /Augercast Pile  Package 01-Jul-19 15-Jul-19 10 136

1130 Award Sheeting/Shoring 01-Jul-19 15-Jul-19 10 2

1115 Award Site Fencing 03-Jul-19 17-Jul-19 10 158
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1220 Award Courtroom Lift Package 16-Jul-19 29-Jul-19 10 22

1140 Award Detention Equipment Package 16-Jul-19 29-Jul-19 10 27

1240 Award Stone  Package 16-Jul-19 22-Jul-19 5 70

1160 Award Demo & Asbestos Removal Package 16-Jul-19 29-Jul-19 10 2

1215 Award Precast Pacakage 16-Jul-19 29-Jul-19 10 22

1165 Award Site Utilitiy Package 16-Jul-19 13-Aug-19 21 26

1170 Award Fire Protection Package 30-Jul-19 12-Aug-19 10 27

1180 Award Door Frame/Door/Hardware/Overhead Door Package 31-Jul-19 11-Sep-19 30 136

1175 Award Masonry Package 31-Jul-19 18-Sep-19 35 49

1185 Award Roofing/Waterproofing Package 31-Jul-19 20-Aug-19 15 49

1195 Award Metal Panel Package 06-Aug-19 20-Aug-19 10 21

1190 Award Prisoner Elevator Package 06-Aug-19 20-Aug-19 10 142

1205 Award Misc Metal Pacakge 06-Aug-19 20-Aug-19 10 21

1200 Award Curtainwall/Window Package 06-Aug-19 20-Aug-19 10 21

1210 Award Raised Flooring Package 20-Aug-19 27-Aug-19 5 21

1245 Award Painting Package 27-Aug-19 11-Sep-19 10 44

Submittal /EngineeringSubmittal /EngineeringSubmittal /EngineeringSubmittal /EngineeringSubmittal /EngineeringSubmittal /Engineering

AdministrativeAdministrativeAdministrativeAdministrativeAdministrativeAdministrative

1405 Prepare Submission of PE Shoring System Submittal for Record (DCRA) 30-Jul-19 05-Aug-19 5 66

5055 FCC Review of PE Shoring System Submittal for Record 06-Aug-19 06-Aug-19 1 66

5065 FCC Review of Sheeting and Shoring Submittal 06-Aug-19 12-Aug-19 5 136

1980 CM & A/E Review PE Shoring System Submittal for Record 07-Aug-19 07-Aug-19 1 66

Foundation WorkFoundation WorkFoundation WorkFoundation WorkFoundation WorkFoundation Work

1260 Prepare Augercast Pile Shop Drawings 16-Jul-19 13-Aug-19 21 136

1371 Prepare Sheeting and Shoring Submittal 16-Jul-19 05-Aug-19 15 136

1250 Prepare Structural Concrete Mix Design Submittal 31-Jul-19 20-Aug-19 15 28

1360 CM & A/E Review Sheeting & Shoring Submittals 13-Aug-19 26-Aug-19 10 136

1280 Prepare Structural Concrete Rebar Shop Drawings 21-Aug-19 11-Sep-19 15 47

1270 FCC Review Structural Concrete Mix Design 21-Aug-19 27-Aug-19 5 91

1370 DCRA Review and Approve Sheeting & Shoring Submittal 27-Aug-19 25-Sep-19 21 136

1290 CM & A/E Review Structural Concrete Mix Design 28-Aug-19 11-Sep-19 10 91

Building StructureBuilding StructureBuilding StructureBuilding StructureBuilding StructureBuilding Structure

1380 Prepare Structural Steel Shop Drawings 30-Jul-19 27-Aug-19 21 33

1400 Prepare Metal Deck Submittal 28-Aug-19 04-Sep-19 5 49
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1390 FCC Review Stuctural Steel Drawings 28-Aug-19 11-Sep-19 10 44

1410 CM & A/E Review Structural Steel Drawings 12-Sep-19 25-Sep-19 10 44

1420 FCC Review Metal Deck Drawings 26-Sep-19 27-Sep-19 2 44

1430 CM & A/E Review Metal Deck Drawings 30-Sep-19 11-Oct-19 10 44

Building Exterior SkinBuilding Exterior SkinBuilding Exterior SkinBuilding Exterior SkinBuilding Exterior SkinBuilding Exterior Skin

1440 Prepare Punch Window System Submittals 20-Aug-19 19-Sep-19 21 40

1460 Prepare Stone Shop Drawings 21-Aug-19 02-Oct-19 30 28

1450 Prepare Precast Shop Drawings 21-Aug-19 02-Oct-19 30 29

1500 FCC Review Stone Shop Drawings 03-Oct-19 09-Oct-19 5 68

1490 FCC Review Precast Submittals 03-Oct-19 09-Oct-19 5 132

1470 FCC Review Punch Window Systems Submittals 03-Oct-19 17-Oct-19 10 40

1530 CM & A/E Review Stone Shop Drawings 10-Oct-19 30-Oct-19 15 68

1540 CM & A/E Review Precast Submittals 10-Oct-19 30-Oct-19 15 132

1480 CM & A/E Review Punch Window Systems Submittals 17-Oct-19 15-Nov-19 21 40

1510 Prepare Curtainwall System Submittals 15-Nov-19 31-Dec-19 30 90

1525 Fab/Delivery of Mock-Up Material 15-Nov-19 26-Feb-20 70 40

1550 FCC Review Curtainwall System Submittals 31-Dec-19 08-Jan-20 5 90

1560 CM & A/E Review Curtainwall System Submittals 08-Jan-20 29-Jan-20 15 90

1520 Build Exterior Skin Mock Up 26-Feb-20 08-Apr-20 30 40

1570 Exterior Skin Mock Up Test 08-Apr-20 15-Apr-20 5 40

Interior Build outInterior Build outInterior Build outInterior Build outInterior Build outInterior Build out

2452 Prepare Metal Stud/Drywall Submittal 12-Jul-19 18-Jul-19 5 24

3020 Prepare Exhaust Fan Submittal 16-Jul-19 29-Jul-19 10 211

2030 Prepare ATC Submittal 16-Jul-19 03-Sep-19 35 165

1860 Prepare Diffuser/Register Submittals 16-Jul-19 17-Sep-19 45 120

1800 Prepare VAV Submittal 16-Jul-19 12-Aug-19 20 217

1810 Prepare Ductwork Shop Drawings 16-Jul-19 12-Aug-19 20 81

1690 Prepare HVAC Pipe Data Submittal 16-Jul-19 05-Aug-19 15 52

3050 Prepare Plumbing Fixture Submittal 16-Jul-19 10-Sep-19 40 293

3064 Prepare Plumbing Material Submittal 16-Jul-19 26-Aug-19 30 148

2457 FCC Review Metal Stud/Drywall Submittal 19-Jul-19 25-Jul-19 5 24

2472 Prepare Acoustical Ceiling System Submittal 19-Jul-19 27-Sep-19 50 210

2501 Prepare Exterior Sheeting Shop Drawings 19-Jul-19 15-Aug-19 20 243

2462 CM & A/E Review/Approve Metal Stud/Drywall 26-Jul-19 08-Aug-19 10 24
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1700 Prepare Courtroom Lift Shop Drawings 30-Jul-19 17-Jan-20 120 22

3030 FCC Review Exhaust Fan Submittal 30-Jul-19 31-Jul-19 2 211

1730 Prepare Panel Board/Breaker Submittal 06-Aug-19 04-Sep-19 21 52

1720 Prepare Light Fixtures Submittal 06-Aug-19 15-Oct-19 50 52

1710 FCC Review HVAC Pipe Submittal 06-Aug-19 12-Aug-19 5 177

1820 FCC Review VAV Submittals 13-Aug-19 14-Aug-19 2 217

1850 FCC Ductwork Submittals 13-Aug-19 14-Aug-19 2 81

1740 CM & A/E Review HVAC Pipe Submittal 13-Aug-19 26-Aug-19 10 177

1870 CM & A/E Review Ductwork Submittal 15-Aug-19 28-Aug-19 10 81

2506 FCC Review Exterior Sheeting Submittal 16-Aug-19 22-Aug-19 5 243

1580 Prepare Fire Protection Shop Submittal 20-Aug-19 18-Sep-19 20 42

2511 CM & A/E Review/Approve Exterior Sheeting Submittal 23-Aug-19 06-Sep-19 10 243

3074 FCC Review Plumbing Material Submittal 27-Aug-19 03-Sep-19 5 148

1680 Prepare Raised Floor Shop Drawings 27-Aug-19 06-Jan-20 90 21

2060 FCC Review ATC Submittals 04-Sep-19 05-Sep-19 2 165

3076 CM & A/E Review/Approve Plumbing Fixture Material 04-Sep-19 17-Sep-19 10 148

1760 FCC Review Panel Board/Breaker  Submittal 05-Sep-19 06-Sep-19 2 52

1770 CM & A/E ReviewPanel Board/Breaker  Submittal 09-Sep-19 20-Sep-19 10 52

3052 FCC Review Plumbing Fixture Submittal 11-Sep-19 17-Sep-19 5 293

1780 Prepare Misc Metal Embed  Shop Drawings 12-Sep-19 10-Oct-19 21 47

2519 Prepare Door Frame Submittal 12-Sep-19 03-Feb-20 100 136

1950 FCC Review Diffuser/Register Submittals 18-Sep-19 19-Sep-19 2 120

3054 CM & A/E Review/Approve Plumbing  Fixtures 18-Sep-19 01-Oct-19 10 293

1590 Prepare Detention Equipment Shop Drawings 18-Sep-19 12-Dec-19 60 42

1600 FCC Review Fire Protection Submittal 18-Sep-19 25-Sep-19 5 42

1830 CM & A/E Review VAV Submittal 23-Sep-19 04-Oct-19 10 191

1620 DCRA Review and Approve Fire Protection Submittal 25-Sep-19 23-Oct-19 20 127

1610 CM & A/E Review Fire Protection Submittals 25-Sep-19 23-Oct-19 20 42

2477 FCC Review Acoustical System Submittal 30-Sep-19 04-Oct-19 5 210

3000 Prepare Millwork Submittal Package (Int.) 03-Oct-19 12-Dec-19 50 29

2482 CM & A/E Review/Approve Acoustical Ceiling System Submittal 07-Oct-19 18-Oct-19 10 210

1840 FCC Review Misc Metal Embed Drawings 11-Oct-19 17-Oct-19 5 47

1930 Prepare Transformer Submittal 16-Oct-19 29-Oct-19 10 58
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1920 FCC Review Light Fixture Submittal 16-Oct-19 17-Oct-19 2 63

1890 CM & A/E Review Embed Drawings 18-Oct-19 31-Oct-19 10 47

1910 MEP Coordination Drawing Process Period - Garage & C 23-Oct-19 13-Nov-19 15 42

1990 FCC Review Transformer  Submittal 30-Oct-19 31-Oct-19 2 58

2082 Prepare Solar Panel Shop Drawings 30-Oct-19 11-Dec-19 30 147

2106 Prepare Panelboard/Cable/Wire Submittal 30-Oct-19 27-Nov-19 21 83

2020 CM & A/E Review Transformer  Submittal 01-Nov-19 14-Nov-19 10 58

1960 CM & A/E Review Light Fixture  Submittal 01-Nov-19 14-Nov-19 10 53

1940 Prepare Misc Metal Stairs/Railing Shop Drawings 01-Nov-19 14-Nov-19 10 48

1911 MEP Coordination Drawing Process Period - JM & IND 13-Nov-19 05-Dec-19 15 42

2010 Prepare Fire Alarm System Submittal 15-Nov-19 06-Dec-19 15 98

2000 FCC Review Stairs/Railing Drawings 15-Nov-19 29-Nov-19 10 48

2040 CM & A/E Review Stairs/Railings Drawings 22-Nov-19 13-Dec-19 15 48

2116 FCC Review Panelboard/Cable/Wire Submittal 29-Nov-19 05-Dec-19 5 133

2156 Prepare Cable Tray Submittal 29-Nov-19 24-Feb-20 60 83

1912 MEP Coordination Drawing Process Period - 2nd & 3rd 05-Dec-19 27-Dec-19 15 42

2126 CM & A/E Review Panelboard/Cable/Wire Submittal 06-Dec-19 19-Dec-19 10 133

2050 FCC Review Fire Alarm Submittal 09-Dec-19 10-Dec-19 2 98

2080 DCRA Review Fire Alarm Submittal 11-Dec-19 10-Jan-20 21 98

2070 CM & A/E Review Fire Alarm Submittal 11-Dec-19 24-Dec-19 10 98

2084 FCC Review Solar Panel Submittal 12-Dec-19 18-Dec-19 5 292

2092 Prepare Lightning Protection Submittal 12-Dec-19 01-Jun-20 120 147

1630 Prepare Prisoner Elevator Submittal 12-Dec-19 10-Feb-20 40 62

1640 FCC Review Detention Equip Submittal 12-Dec-19 24-Feb-20 50 42

4030 Prepare Glass Partition Shop Drawings 13-Dec-19 06-Jan-20 15 140

4020 Prepare Overhead door Shop Drawings 13-Dec-19 14-Jan-20 21 144

3070 Prepare Flooring Submittal (Secure Corr.) 13-Dec-19 20-Jan-20 25 29

3060 Prepare Millwork Submittal (Secure Corr.) 13-Dec-19 10-Feb-20 40 29

3005 FCC Review Millwork (Int.) 13-Dec-19 19-Dec-19 5 130

3024 Prepare Okasolar (Court room) Clerestory Glass Submittal 13-Dec-19 23-Mar-20 70 60

2090 CM & A/E Review ATC Submittals 16-Dec-19 30-Dec-19 10 95

2086 CM & A/E Review/Approve Solar Panel 19-Dec-19 03-Jan-20 10 292

3010 CM & A/E Review Millwork Package (Int.) 20-Dec-19 20-Jan-20 20 130
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1913 MEP Coordination Drawing Process Period - 4th & Roof 27-Dec-19 20-Jan-20 15 42

1750 FCC Review  Raised Floor Submittal 06-Jan-20 13-Jan-20 5 21

2489 Prepare Paint/Wallcovering Submittal 06-Jan-20 03-Feb-20 20 127

4040 FCC review glass partition submittal 07-Jan-20 08-Jan-20 2 140

4050 CM & A/E review/Approve Glass partition Submittal 09-Jan-20 22-Jan-20 10 140

1790 CM & A/E Review Raised Floor Submittal 13-Jan-20 27-Jan-20 10 21

4060 FCC Review Overhead door submittal 15-Jan-20 16-Jan-20 2 144

1880 FCC Review Courtroom Lift Submittal 20-Jan-20 24-Jan-20 5 22

1900 CM & A/E Review & Approve Lift Submittal 27-Jan-20 10-Feb-20 10 21

2494 FCC Review Paint/Wallcovering Submittal 03-Feb-20 10-Feb-20 5 142

2509 Prepare Ceramic Tile Shop Drawings 03-Feb-20 16-Mar-20 30 127

3090 FCC Review Flooring Submittal (Secure Corr.) 04-Feb-20 05-Feb-20 2 29

3015 Millwork Mock up/Factory Visit (Int.) 04-Feb-20 05-Feb-20 2 130

2523 FCC Review Door Frame Submittal 04-Feb-20 10-Feb-20 5 136

2535 Prepare Door Submittal 04-Feb-20 30-Mar-20 40 138

2557 Prepare Door Hardware Submittal 04-Feb-20 30-Mar-20 40 138

1970 CM & A/E Review Diffuser/Register Submittals 10-Feb-20 24-Feb-20 10 21

2499 CM & A/E Review/Approve Paint/Wallcovering Submittal 10-Feb-20 24-Feb-20 10 142

4010 CM & A/E Review Flooring Submittal (Secure Corr,) 11-Feb-20 24-Feb-20 10 29

2527 CM & A/E Review/Approve Door Frame Submittal 11-Feb-20 24-Feb-20 10 136

1650 CM & A/E Review & Approve Detention Equip 24-Feb-20 09-Mar-20 10 42

3080 FCC Review Millwork Submittal (Secure Corr.) 25-Feb-20 02-Mar-20 5 92

2166 FCC Review Cable Tray Submittal 25-Feb-20 02-Mar-20 5 83

2176 CM & A/E Review/Approve Cable Tray 03-Mar-20 16-Mar-20 10 83

1660 FCC Review Elevator Submittal 09-Mar-20 16-Mar-20 5 42

4000 CM & A/E Review Millwork Submittal (Secure Corr,) 10-Mar-20 30-Mar-20 15 92

1670 CM & A/E Review/Approve Prisoners Elevator 16-Mar-20 30-Mar-20 10 42

2529 FCC Review Ceramic Tile Submittal 16-Mar-20 23-Mar-20 5 127

2549 CM & A/E Review/Approve Ceramic Tile Submittal 23-Mar-20 06-Apr-20 10 127

3028 FCC Review Okasolar Clerestory Glass Submittal 24-Mar-20 30-Mar-20 5 60

3040 CM & A/E Review Exhaust Fan Submittal 30-Mar-20 13-Apr-20 10 42

4070 CM & A/E review/Approve Overhead door submittal 31-Mar-20 13-Apr-20 10 92

2539 FCC Review Door Submittal 31-Mar-20 06-Apr-20 5 138
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2561 FCC Review Hardware Submittal 31-Mar-20 06-Apr-20 5 138

3032 CM & A/E Review/Approve Okasolar Clerestory Glass Submittal 31-Mar-20 13-Apr-20 10 60

2543 CM & A/E Review/Approve Door Submittal 07-Apr-20 20-Apr-20 10 138

2565 CM & A/E Review/Approve Hardware Submittal 07-Apr-20 20-Apr-20 10 138

2094 FCC Review Lightning Protection Submittal 02-Jun-20 08-Jun-20 5 147

2096 CM & A/E Review and Approve Lightning Protection Submittal 09-Jun-20 22-Jun-20 10 147

C Street LevelC Street LevelC Street LevelC Street LevelC Street LevelC Street Level

5060 Prepare Site  Concrete Submittal (2B.1) 05-Sep-19 11-Sep-19 5 33

5085 FCC Review site Concrete (2B.1) 26-Sep-19 26-Sep-19 1 33

5095 CM & A/EReview Site Concrete (2B.1) 27-Sep-19 10-Oct-19 10 33

6025 Prepare Stone Submittal (2B.1) 03-Oct-19 20-Nov-19 35 28

6005 Prepare Site Utilities Submittal (2B.1) 16-Oct-19 22-Oct-19 5 167

6030 FCC Review Site Utilities Submittal (2B.1) 06-Nov-19 07-Nov-19 2 167

6080 FCC Review Stone Submittal (2B.1) 06-Dec-19 12-Dec-19 5 28

6090 CM & A/E Review Stone (2B.1) 13-Dec-19 27-Dec-19 10 28

Site WorkSite WorkSite WorkSite WorkSite WorkSite Work

4080 Prepare Sanitary/Storm Submittal 14-Aug-19 25-Sep-19 30 156

5050 Prepare Pipe bollard submittal 28-Aug-19 04-Sep-19 5 33

5070 FCC Review pipe bollards submittal 12-Sep-19 13-Sep-19 2 345

5080 CM & A/E Review Pipe bollard submittal 16-Sep-19 27-Sep-19 10 345

4090 Prepare Manhole Structures Shop Drawings 26-Sep-19 27-Sep-19 2 194

5000 FCC Review Sanitary System Submittal 26-Sep-19 27-Sep-19 2 156

5035 FCC Review Manhole  Submittal 30-Sep-19 01-Oct-19 2 194

5030 CM & A/E Review  & Approve Sanitary/Storm Submittal 30-Sep-19 11-Oct-19 10 156

5045 CM & A/E Review  & Approve Manhole Submittal 02-Oct-19 15-Oct-19 10 194

6015 Prepare Light pole Submittal 16-Oct-19 22-Oct-19 5 226

6040 FCC Review Light Pole 06-Nov-19 06-Nov-19 1 226

6050 CM & A/E Review Light Pole 07-Nov-19 20-Nov-19 10 226

6058 Prepare Guard booth submittal 15-Jan-20 18-Feb-20 25 173

6072 FCC ReviewGuard booth submittal 04-Mar-20 04-Mar-20 1 173

6076 CM & A/E Review Guard booth submittal 05-Mar-20 18-Mar-20 10 173

ProcurementProcurementProcurementProcurementProcurementProcurement

AdministrativeAdministrativeAdministrativeAdministrativeAdministrativeAdministrative

6350 Fab/Deliver Prisoner Elevator Rails, Platform, and Equipment 30-Mar-20 23-Jun-20 60 200
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Activity ID Activity Name Start Finish Original
Duration

Total Float

6461 Delivery of Wood to Millworker (Secure Corr.) 17-Dec-20 08-Jan-21 15 30

Foundation WorkFoundation WorkFoundation WorkFoundation WorkFoundation WorkFoundation Work

6110 Fab/Deliver Augercast Pile Material 14-Aug-19 11-Sep-19 20 136

6100 Fab/Deliver Rebar 12-Sep-19 13-Nov-19 45 91

6120 Fab/Deliver Concrete 11-Oct-19 23-Jan-20 72 33

6130 Fab/Deliver Augercast Pile Material/ Accessories 24-Jan-20 06-Feb-20 10 33

6160 Fab/Deliver Structural Concrete Rebar 08-Apr-20 28-Apr-20 15 36

6170 Fab/Deliver Structural Concrete Formwork 08-Apr-20 28-Apr-20 15 36

6140 Fab/Deliver Concrete Accessories 08-Apr-20 28-Apr-20 15 36

6150 Fab/Deliver Structural Concrete Material 08-Apr-20 28-Apr-20 15 36

Building StructureBuilding StructureBuilding StructureBuilding StructureBuilding StructureBuilding Structure

6182 Delivery of Raw Structural Steel to Fabricator 16-Jul-19 05-Aug-19 15 69

6702 Fab/Deliver structural steel needed for 2nd/ Indiana struct demo work 21-Aug-19 10-Sep-19 14 58

6180 Fab/Deliver Structural Steel/Metal Decking 14-Oct-19 05-Feb-20 80 64

6190 Fab/Deliver Embeds for Precast Panels 01-Nov-19 20-Dec-19 35 47

Building Exterior SkinBuilding Exterior SkinBuilding Exterior SkinBuilding Exterior SkinBuilding Exterior SkinBuilding Exterior Skin

5364 Fab/Deliver Roof Pavers 21-Aug-19 02-Oct-19 30 381

5366 Fab/Deliver Roofing for Waterproofing 21-Aug-19 11-Sep-19 15 376

6230 Fab/Deliver Pipe Bollards 30-Sep-19 09-Dec-19 50 345

6270 Fab/Deliver Punch Window System - C Level 15-Nov-19 22-Apr-20 110 90

6271 Fab/Deliver Punch Window System - JM Level 15-Nov-19 22-Apr-20 110 152

6272 Fab/Deliver Punch Window System - 3rd Level 15-Nov-19 22-Apr-20 110 159

6273 Fab/Deliver Punch Window System - 4th Level 15-Nov-19 22-Apr-20 110 214

6220 Fab/Deliver Precast Material/ Accessories 23-Dec-19 04-Feb-20 30 47

6260 Fab/Deliver Stone to Site (Exterior Stone) 30-Dec-19 02-Mar-20 45 28

6250 Fab/Deliver Stone Panels to Precast Supplier 30-Dec-19 24-Feb-20 40 33

6265 Fab/Deliver Stone to Site (Interior Lobby Stone) 30-Dec-19 02-Mar-20 45 216

6280 Delivery of Stone Panels to Precast Plant 03-Mar-20 30-Mar-20 20 28

6210 Fab/Deliver Precast/Stone 31-Mar-20 22-Jul-20 80 28

6200 Fab/Deliver Curtain wall / Glass / Accessories 15-Apr-20 17-Jul-20 65 40

Interior Build outInterior Build outInterior Build outInterior Build outInterior Build outInterior Build out

2467 Fab/Deliver Metal Stud/Drywall 09-Aug-19 22-Aug-19 10 24

6310 Fab/Deliver HVAC pipes 27-Aug-19 24-Oct-19 42 177

2515 Fab/Deliver Exterior sheeting material 09-Sep-19 08-Nov-19 45 243
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3078 Fab/Deliver Plumbing Pipes 18-Sep-19 15-Oct-19 20 148

6320 Fab/deliver Breakers 23-Sep-19 22-Nov-19 45 52

3056 Fab/Deliver plumbing fixtures 02-Oct-19 11-Dec-19 50 293

3082 Fab/Deliver Floor/Roof Drains 16-Oct-19 26-Dec-19 50 148

2487 Fab/Deliver Acoust ceilind syst material 21-Oct-19 26-Feb-20 90 210

6480 Fab/Deliver Fire Protection Pipe /Equipment 23-Oct-19 27-Dec-19 45 190

6360 Fab/Deliver Embeds for Concrete 01-Nov-19 14-Nov-19 10 47

6510 Fab/Deliiver Light Fixtures (All Fixtures Except Court rooms & Secure corridor) 15-Nov-19 11-Feb-20 60 166

6380 Fab/Deliiver Light Fixtures (Courtrooms) - 1st Level 15-Nov-19 05-May-20 120 166

6381 Fab/Deliiver Light Fixtures (Courtrooms) - 2nd Level 15-Nov-19 05-May-20 120 166

6400 Fab/Deliver Transformers 25-Nov-19 22-Jan-20 40 52

6530 Fab/Deliver Stairs/Railings 16-Dec-19 28-Jan-20 30 48

6430 Delivery of Glass to Railing Fabricator 16-Dec-19 10-Mar-20 60 113

6450 Fab/Deliver Stainless/Glass Rail 16-Dec-19 05-May-20 100 208

2136 Fab/Deliver Panel board 20-Dec-19 17-Feb-20 40 172

2146 Fab/Deliver cable/wire 20-Dec-19 16-Mar-20 60 133

6801 Delivery of Wood to Millworker (Int.) 20-Dec-19 27-Jan-20 25 135

3084 Fab/Deliver Toilet Carriers 27-Dec-19 20-Mar-20 60 148

2088 Fab/Deliver Solar Panels 06-Jan-20 28-Feb-20 40 292

6435 Fab/Deliver Fire Alarm Equip/Devices 13-Jan-20 24-Apr-20 75 209

6540 Fab/Deliver Duct 20-Jan-20 27-Apr-20 70 42

6820 Fab/Deliver glass partition 23-Jan-20 25-Mar-20 45 288

6330 Fab/Deliver Raised floor 27-Jan-20 18-May-20 80 33

6800 Fab/Deliver Millwork (Int.) 06-Feb-20 29-Apr-20 60 192

6370 Fab/Deliver courtroom lift - 1st Level 10-Feb-20 24-Sep-20 160 145

6371 Fab/Deliver courtroom lift - 2nd Level 10-Feb-20 24-Sep-20 160 146

6810 Fab/Deliiver Light Fixtures ( Secure / Prisoners Corridor) 12-Feb-20 05-May-20 60 166

6390 Fab/Deliver Diffuser/Register 24-Feb-20 13-Apr-20 35 21

2504 Fab/Deliver paint/wallcovering 24-Feb-20 18-May-20 60 142

6455 Fab/Deliver Flooring Material (Secure Corr,) 25-Feb-20 26-May-20 65 218

6580 Fab/Deliver Carpet Flooring Material 25-Feb-20 24-Sep-20 150 29

2531 Fab/Deliver door frame 25-Feb-20 04-May-20 50 136

6585 Fab/Deliver Linoleum Flooring Material 25-Feb-20 24-Sep-20 150 84
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6290 Fab/Deliver Detention equipment 09-Mar-20 26-Aug-20 120 165

6410 Fab/Deliver Guard rails/Stair railings 11-Mar-20 30-Jul-20 100 113

6411 Fab/Deliver Glass for Guardrails 11-Mar-20 30-Jul-20 100 113

2186 Fab/Deliver Cable Tray 17-Mar-20 26-May-20 50 83

6300 Fab/Deliver prisoners elevator Cab 30-Mar-20 01-Oct-20 130 130

2559 Fab/Deliver Ceramic Tile 06-Apr-20 09-Jun-20 45 127

6420 Fab/Deliver ATC Equipment/Devices 13-Apr-20 12-May-20 21 21

6830 Fab/Deliver Overhead door 14-Apr-20 01-Oct-20 120 126

3036 Fab/Deliver Okasolar (Court room) glass - 1st Floor 14-Apr-20 01-Oct-20 120 60

3037 Fab/Deliver Okasolar (Court room) glass - 2nd Floor 14-Apr-20 01-Oct-20 120 116

2553 Fab/Deliver wood doors 21-Apr-20 22-Jul-20 65 138

2569 Fab/Deliver hardware 21-Apr-20 22-Jul-20 65 138

2554 Fab/Deliver metal doors 21-Apr-20 23-Jun-20 45 158

6440 Fab/Deliver Exhaust Fan 12-May-20 23-Jul-20 50 21

6500 Fab/Deliver VAV Boxes for Option #5 18-May-20 22-Jul-20 45 58

6490 Fab/Deliver VAV Boxes 18-May-20 22-Jul-20 45 58

6340 Fab/Deliver VAV's (All Components) 18-May-20 26-Aug-20 70 33

2098 Fab/Deliver Lighting protection Material 23-Jun-20 23-Sep-20 65 147

6460 Fab/Deliver Millwork (Secure Corr.) 11-Jan-21 26-Feb-21 35 30

Site WorkSite WorkSite WorkSite WorkSite WorkSite Work

6850 Fab/Deliver Sanitary & Storm Systems Material 14-Oct-19 09-Dec-19 40 156

6520 Fab/Deliver Light Pole 21-Nov-19 20-Jan-20 40 226

6840 Fab/Deliver Storm/Sanitary & Water System Material 22-Nov-19 07-Jan-20 30 167

6860 Fab/Deliver Manhole Structures 10-Dec-19 22-Jan-20 30 156

6087 Fab/Deliver Guard Booth Steel and Finishes to Manufacturer 19-Mar-20 29-Apr-20 30 173

6086 Fab/Deliver Guard Booth 30-Apr-20 02-Jul-20 45 173

ConstructionConstructionConstructionConstructionConstructionConstruction

Mobilization/Site InvestigationMobilization/Site InvestigationMobilization/Site InvestigationMobilization/Site InvestigationMobilization/Site InvestigationMobilization/Site Investigation

6870 Mobilization/ Set-up Field Office 01-Jul-19 08-Jul-19 5 5

6900 Life safety (egress Path modification) 16-Jul-19 29-Jul-19 10 42

6890 Site Invest/Select demo/temp measures 16-Jul-19 29-Jul-19 10 0

6880 DDOE Preconstruction Meeting 18-Jul-19 18-Jul-19 1 158

6910 Installation of E & S Devices 19-Jul-19 25-Jul-19 5 158

6920 Survey/As-built of existing bldg. 23-Jul-19 29-Jul-19 5 33
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6930 DDOE Approval of E & S 26-Jul-19 26-Jul-19 1 158

7190 Cut, Cap, Make Safe 30-Jul-19 19-Aug-19 15 0

6950 Install temp/permanent partitions on 4th floor 04-Sep-19 10-Sep-19 5 17

6980 Install temp/permanent partitions on 3rd Floor 16-Sep-19 20-Sep-19 5 17

6970 Install temp/permanent partitions on 2nd Floor 26-Sep-19 02-Oct-19 5 18

6990 Install temp/permanent partitions on 1st Floor 14-Oct-19 18-Oct-19 5 11

7000 Install temp/permanent partitions on JM Level 28-Oct-19 01-Nov-19 5 6

7010 Install temp/permanent partitions on C Level 11-Nov-19 15-Nov-19 5 3

6960 Erect Scaffold/shoring  for Facade & structural demo 11-Nov-19 22-Nov-19 10 0

6940 Install temp protective walkway from C level entrance to street 25-Nov-19 02-Dec-19 5 10

Exist bldg Selective Demo/Hazmat AbatementExist bldg Selective Demo/Hazmat AbatementExist bldg Selective Demo/Hazmat AbatementExist bldg Selective Demo/Hazmat AbatementExist bldg Selective Demo/Hazmat AbatementExist bldg Selective Demo/Hazmat Abatement

6698 2nd/indiana level struct demo coordi mtg with steel/demo/shoring sub 30-Jul-19 30-Jul-19 1 2

6710 Hazmat abate/IH clear roof/5th 31-Jul-19 15-Aug-19 12 2

6700 Subm/engineer New girder/beam/col for struct slab demo on 2nd/indiana 31-Jul-19 20-Aug-19 15 58

6714 GPR/Scan slab for demolition work 5th floor 16-Aug-19 19-Aug-19 2 73

6720 Hazmat Abate/IH Clear 4th floor 20-Aug-19 03-Sep-19 10 0

6740 Hazmat Abate/IH Clear  3rd floor 04-Sep-19 13-Sep-19 8 0

6730 Interior demo on 4th floor 11-Sep-19 20-Sep-19 8 17

6750 Hazmat Abate/IH Clear 2nd floor 16-Sep-19 25-Sep-19 8 0

6770 Interior demo on 3rd floor 23-Sep-19 03-Oct-19 9 17

6722 GPR/Scan slab for demolition work 4th floor 23-Sep-19 27-Sep-19 5 60

6760 Hazmat Abate/IH clear Indiana level 26-Sep-19 11-Oct-19 12 0

6805 Interior demo on 2nd floor 04-Oct-19 10-Oct-19 5 17

6742 GPR/Scan slab for demolition work 3rd floor 04-Oct-19 08-Oct-19 3 60

6752 GPR/Scan floor for demolition work 11-Oct-19 15-Oct-19 3 62

6780 Hazmat Abate/IH clear  JM level 14-Oct-19 25-Oct-19 10 0

6815 Interior demo Indiana level 21-Oct-19 25-Oct-19 5 11

6790 Hazmat Abate/ IH Clear C street level 28-Oct-19 08-Nov-19 10 0

6762 GPR/Scan floor for demolition work Indiana 28-Oct-19 30-Oct-19 3 66

6825 Interior demo JM level 04-Nov-19 12-Nov-19 7 6

6782 GPR/Scan slab for demolition work J/M 13-Nov-19 14-Nov-19 2 70

6835 Interior demo C street level 18-Nov-19 26-Nov-19 7 3

6707 Hazmat Abatement at existing exterior windows 25-Nov-19 16-Dec-19 15 0
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6705 Select demo/Inst new girder/beam/col for 2nd/ Indiana struct demo 25-Nov-19 09-Dec-19 10 5

6715 Structural demo on 5th/Roof level 27-Nov-19 18-Dec-19 15 3

6792 GPR/Scan slab for demolition work level C 27-Nov-19 04-Dec-19 5 62

6711 Demo exist facade Lime stone 4th & 3rd 17-Dec-19 23-Dec-19 5 0

7030 Demo exist facade Lime stone 2nd & 1st 24-Dec-19 31-Dec-19 5 9

6731 Structural demo on 4th floor 24-Dec-19 03-Jan-20 7 0

7020 Demo exist facade Lime stone JM & C 02-Jan-20 08-Jan-20 5 34

6771 Structural demo on 3rd floor 06-Jan-20 14-Jan-20 7 0

6806 Structural demo on 2nd floor 15-Jan-20 04-Feb-20 15 0

6816 Structural demo Indiana level 05-Feb-20 25-Feb-20 15 0

6826 Structural demo JM level 26-Feb-20 03-Mar-20 5 0

6836 Structural demo C street level 04-Mar-20 10-Mar-20 5 0

6845 Install temp partions/demo temp enclosure at new curtain wall system 24-Aug-20 04-Sep-20 10 5

Foundation WorkFoundation WorkFoundation WorkFoundation WorkFoundation WorkFoundation Work

6855 Selective site demo at East  Ramp 11-Mar-20 24-Mar-20 10 0

6865 New Auger cast Pile 25-Mar-20 07-Apr-20 10 0

6875 Excavation/Sheeting/Shoring at East ramp 08-Apr-20 21-Apr-20 10 0

6885 Grade Beam/Retaining wall 22-Apr-20 05-May-20 10 0

Building StructureBuilding StructureBuilding StructureBuilding StructureBuilding StructureBuilding Structure

6895 Erect column/Beam C-JM 06-May-20 13-May-20 6 0

6905 Erect Columns/Beam JM to Indiana level 14-May-20 21-May-20 6 0

6925 Inst Metal deck/studs @ JM level 22-May-20 29-May-20 5 9

6915 Erect Columns/Beam Indiana to 2nd Floor 22-May-20 01-Jun-20 6 0

6935 Erect Columns/Beam 2nd to 3rd floor 02-Jun-20 09-Jun-20 6 0

6955 Install metal deck/studs Indiana level 10-Jun-20 16-Jun-20 5 2

6945 Erect Columns/Beam 3rd to 4th Floor 10-Jun-20 17-Jun-20 6 0

6957 Inst Metal deck/studs 2nd floor 18-Jun-20 24-Jun-20 5 1

6965 Erect Colums/Beam 4th floor to Roof 18-Jun-20 25-Jun-20 6 0

6975 Inst Metal Deck/studs 3rd floor 26-Jun-20 02-Jul-20 5 0

7005 Inst Metal Deck/Studs 4th floor 06-Jul-20 10-Jul-20 5 0

7007 Inst Metal deck/Studs 5th floor/Roof 13-Jul-20 17-Jul-20 5 1

6985 Concrete on Metal deck on JM Level 13-Jul-20 20-Jul-20 6 0

7015 Concrete on Metal Deck Indiana 21-Jul-20 28-Jul-20 6 0

7025 Concrete on Metal Deck L2 29-Jul-20 05-Aug-20 6 0
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7035 Concrete on Metal deck L3 06-Aug-20 13-Aug-20 6 0

7040 Concrete on Metal Deck L4 14-Aug-20 21-Aug-20 6 0

7050 Concrete on Deck L5/Roof 24-Aug-20 31-Aug-20 6 0

Building Exterior SkinBuilding Exterior SkinBuilding Exterior SkinBuilding Exterior SkinBuilding Exterior SkinBuilding Exterior Skin

7060 Install Precast spandrels/column C  to JM 01-Sep-20 15-Sep-20 10 0

7200 Install  Curtainwall system mullions at south elavation 08-Sep-20 05-Oct-20 20 5

7070 Install Precast Spandrels/Columns JM- Indiana 16-Sep-20 29-Sep-20 10 0

7080 Install precast Spandrels/Columns Indiana -2nd floor 30-Sep-20 02-Oct-20 3 0

7090 Inst precast spandrels/Columns 2nd-3rd floor 05-Oct-20 07-Oct-20 3 0

7320 Prep south curtainwall system for glazing 06-Oct-20 02-Nov-20 20 5

7100 Install precast Spandresl/Columns 3rd- 4th floor 08-Oct-20 21-Oct-20 10 0

5120 Ext wall framing/Insul/inspect C street level 22-Oct-20 28-Oct-20 5 1

7110 Install precast Spandrels/Column 4th - 5th floor roof 22-Oct-20 04-Nov-20 10 0

7120 Exterior wall framing /insulation/inspect   JM level 29-Oct-20 18-Nov-20 15 1

7330 Install glass @ south elevation curtainwall system 03-Nov-20 01-Dec-20 20 5

5150 Install Punched Window  C street level 05-Nov-20 18-Nov-20 10 0

7130 Back weld precast/punchlist 05-Nov-20 18-Nov-20 10 0

5152 Install  Punched Window  JM level 19-Nov-20 03-Dec-20 10 5

5124 Ext wall framing /Insul/Inspect Indiana level 19-Nov-20 23-Nov-20 3 1

7140 Exterior wall framing /Insulat/inspect 2nd floor 24-Nov-20 27-Nov-20 3 1

7150 Perim wall framing inspections Inst Drywall 30-Nov-20 18-Dec-20 15 1

5178 Install  Air barrier/Metal Panel - C to 1st 30-Nov-20 11-Dec-20 10 48

5128 Exterior wall framing /Insulat/inspect 3rd floor 30-Nov-20 04-Dec-20 5 1

7350 Caulk south curtainwall system 02-Dec-20 15-Dec-20 10 5

7210 Install Punched Window  3rd floor 07-Dec-20 22-Dec-20 12 1

7170 Exterior wall framing /Insulat/inspect 4th floor 21-Dec-20 05-Jan-21 10 1

7220 Install  Punched Window 4th floor 23-Dec-20 11-Jan-21 12 44

5351 Install New Roof 06-Jan-21 02-Feb-21 20 41

7180 Limestone cladding @ lobby walls in PH 2A 06-Jan-21 19-Jan-21 10 1

5179 Install  Air barrier/Metal Panel - 2nd to 4th 06-Jan-21 19-Jan-21 10 66

7240 Install Plants on green roof 03-Feb-21 02-Mar-21 20 56

5361 New Install roof pavers 03-Feb-21 23-Feb-21 15 41

7230 Install Solar Panels at Roof 24-Feb-21 23-Mar-21 20 41
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Total Float

5363 Install lightning protection 24-Feb-21 23-Mar-21 20 41

C Street LevelC Street LevelC Street LevelC Street LevelC Street LevelC Street Level

7250 Duct riser/branch line C Street Interior (C St. Level) 25-Jun-20 16-Jul-20 15 1

7280 Hot water supply/ return (C St. Level) 17-Jul-20 06-Aug-20 15 47

7270 Plumbing riser/ branch lines (C St. Level) 17-Jul-20 06-Aug-20 15 47

7260 Above ceiling elect/F/A /Security rough-in (C St. Level) 17-Jul-20 06-Aug-20 15 47

7290 Sprinkler main/branch line (C St. Level) 21-Jul-20 10-Aug-20 15 47

7300 Install VAV'S (C St. Level) 26-Aug-20 28-Aug-20 2 33

7310 Interior metal stud framing (C St. Level) 28-Aug-20 14-Sep-20 10 33

7325 Wall elect/F/A/Sec/Data/phone Rough-in (C St. Level) 01-Sep-20 16-Sep-20 10 33

7315 In- wall plumbing rough- (C St. Level) 01-Sep-20 16-Sep-20 10 33

7335 Install door frames (C St. Level) 10-Sep-20 14-Sep-20 2 46

7355 JCSS rough-in/Cabling (C St. Level) 16-Sep-20 30-Sep-20 10 33

7324 Insulate/ test /in wall plumb pipe inspection (C St. Level) 16-Sep-20 23-Sep-20 5 38

7345 ATC- In wall rough (C St. Level) 16-Sep-20 30-Sep-20 10 33

7360 Elect/F/A/phone/Data Security wall close-in (C St. Level) 30-Sep-20 01-Oct-20 1 33

7372 Install terrazzo floor @ C street level (C St. Level) 19-Nov-20 17-Dec-20 20 10

7370 Hang Drywall (C St. Level) 19-Nov-20 25-Nov-20 5 0

7380 Tape/Block/Skim/Sand Drywall (C St. Level) 24-Nov-20 08-Dec-20 10 0

7390 Prime Walls (C St. Level) 09-Dec-20 22-Dec-20 10 0

7383 Install ceramic wall tile @ level C public corridor 09-Dec-20 22-Dec-20 10 0

7392 Grind/Polish terrazzo/base at C street level (C St. Level) 18-Dec-20 24-Dec-20 5 10

7400 Install Ceiling Grid (C St. Level) 23-Dec-20 07-Jan-21 10 0

7342 Install sprinkler heads (C St. Level) 31-Dec-20 07-Jan-21 5 0

7340 Install Diffusers (C St. Level) 31-Dec-20 07-Jan-21 5 0

7425 Install Light Fixtures (C St. Level) 31-Dec-20 07-Jan-21 5 0

7445 Install Ceiling tiles (C St. Level) 12-Jan-21 18-Jan-21 5 0

7455 Final paint/Wallcovering (C St. Level) 19-Jan-21 25-Jan-21 5 0

7475 Flooring (C St. Level) 26-Jan-21 01-Feb-21 5 0

7485 Install Breakroom millwork (C St. Level) 02-Feb-21 04-Feb-21 3 0

7495 Install plumbing fixtures (C St. Level) 05-Feb-21 05-Feb-21 1 0

7497 Install door/Hardware (C St. Level) 08-Feb-21 19-Feb-21 10 0

7515 TAB (C St. Level) 22-Feb-21 24-Feb-21 3 15
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7540 Final Clean (C St. Level) 15-Mar-21 17-Mar-21 3 0

7525 Telecom/Cabling Contractor (C St. Level) 25-Mar-21 07-Apr-21 10 0

7555 Furniture Vendor  System Furniture (C St. Level) 08-Apr-21 14-Apr-21 5 0

7665 Power to System Furniture by GC (C St. Level) 13-Apr-21 26-Apr-21 10 0

7655 DC Courts IT/Other vendors (C St. Level) 13-Apr-21 26-Apr-21 10 0

7645 Telecom/Cabling Contractor (C St. Level) Furniture Connection 13-Apr-21 26-Apr-21 10 0

7615 JCSS (Install/test/Security equipment) (C St. Level) 13-Apr-21 26-Apr-21 10 0

John Marshall LevelJohn Marshall LevelJohn Marshall LevelJohn Marshall LevelJohn Marshall LevelJohn Marshall Level

8128 Abate/Demo South corridor wall (Secure Corr. JM) 21-Aug-19 11-Sep-19 15 284

8142 Construct South corridor wall (Secure Corr. JM) 21-Aug-19 11-Sep-19 15 284

7750 Duct riser/branch line (JM Level) 17-Jul-20 06-Aug-20 15 1

7780 Hot water supply/ return (JM Level) 07-Aug-20 27-Aug-20 15 37

7770 Plumbing riser/ branch lines (JM Level) 07-Aug-20 27-Aug-20 15 37

7760 Above ceiling elect/F/A /Security rough-in (JM Level) 07-Aug-20 27-Aug-20 15 37

7790 Sprinkler main/branch line (JM Level) 18-Aug-20 31-Aug-20 10 37

7800 Install VAV'S (JM Level) 26-Aug-20 27-Aug-20 2 39

7810 Interior metal stud framing (JM Level) 01-Sep-20 15-Sep-20 10 37

7830 Wall elect/F/A/Sec/Data/phone Rough-in (JM Level) 03-Sep-20 17-Sep-20 10 37

7820 In- wall plumbing rough- (JM Level) 03-Sep-20 17-Sep-20 10 37

7840 Install door frames (JM Level) 14-Sep-20 15-Sep-20 2 39

7870 JCSS rough-in/Cabling (JM Level) 18-Sep-20 15-Oct-20 20 37

7860 Insulate/ test /in wall plumb pipe inspection (JM Level) 18-Sep-20 24-Sep-20 5 52

7850 ATC- In wall rough (JM Level) 18-Sep-20 01-Oct-20 10 37

7880 Elect/F/A/phone/Data Security wall close-in (JM Level) 16-Oct-20 16-Oct-20 1 37

7900 Hang Drywall (JM Level) 04-Dec-20 10-Dec-20 5 5

7910 Tape/Block/Skim/Sand Drywall (JM Level) 09-Dec-20 22-Dec-20 10 19

8140 Demo ceiling/ floor/p.lam chair rail /p. lam (Secure Corr. JM) 11-Dec-20 24-Dec-20 10 5

8130 Investigation/Selective MEP  Demo (Secure Corr. JM) 11-Dec-20 16-Dec-20 4 5

7904 Install terrazzo floor/ @ JM level (JM Level) 18-Dec-20 11-Jan-21 15 59

7920 Prime Walls (JM Level) 23-Dec-20 30-Dec-20 5 19

8150 Misc. Framing work (Secure Corr. JM) 28-Dec-20 11-Jan-21 10 5

7930 Install Ceiling Grid (JM Level) 31-Dec-20 07-Jan-21 5 19

7932 Install sprinkler heads (JM Level) 06-Jan-21 12-Jan-21 5 19
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7942 Install Diffussers (JM Level) 06-Jan-21 12-Jan-21 5 19

7940 Install Light Fixtures (JM Level) 06-Jan-21 12-Jan-21 5 19

8160 Walls/Ceiling MEP Rough-in (Secure Corr. JM) 12-Jan-21 25-Jan-21 10 5

7955 Grind/Polish terrazzo/base at JM level (JM Level) 12-Jan-21 18-Jan-21 5 59

7960 Install Ceiling tiles (JM Level) 15-Jan-21 21-Jan-21 5 19

7970 Final paint/Wallcovering (JM Level) 22-Jan-21 28-Jan-21 5 19

8180 Misc. Drywall work (Secure Corr. JM) 28-Jan-21 10-Feb-21 10 5

7980 Flooring (JM Level) 29-Jan-21 11-Feb-21 10 19

8190 Prime walls/bulkheads (Secure Corr. JM) 11-Feb-21 24-Feb-21 10 5

8002 Install Overhead door (JM Level) 12-Feb-21 15-Feb-21 2 34

7990 Install Breakroom millwork (JM Level) 12-Feb-21 18-Feb-21 5 19

8000 Install plumbing fixtures (JM Level) 19-Feb-21 22-Feb-21 2 19

8004 Install door/hardware (JM Level) 23-Feb-21 08-Mar-21 10 19

8215 Inst Ceiling grid (Secure Corr. JM) 25-Feb-21 03-Mar-21 5 5

8225 MEP Drops (Secure Corr. JM) 04-Mar-21 17-Mar-21 10 5

8015 TAB (JM Level) 09-Mar-21 10-Mar-21 2 22

8020 Telecom/Cabling Contractor (JM Level) 16-Mar-21 30-Mar-21 11 26

8245 Install ceiling tiles (Secure Corr. JM) 22-Mar-21 26-Mar-21 5 5

8255 Flooring (Secure Corr. JM) 29-Mar-21 02-Apr-21 5 5

8040 Final Clean (JM Level) 30-Mar-21 01-Apr-21 3 19

8265 Wainscot/Chair rail/Base (Secure Corr. JM) 05-Apr-21 23-Apr-21 15 5

8275 Final paint (Secure Corr. JM) 26-Apr-21 30-Apr-21 5 5

8070 Furniture Vendor System Furniture (JM Level) 06-May-21 12-May-21 5 0

8285 Telecom/Cabling Contractor (Secure Corr. JM) 10-May-21 21-May-21 10 5

8100 Power to System Furniture by GC (JM Level) 11-May-21 12-May-21 2 0

8090 DC Courts IT/Other vendors (JM Level) 11-May-21 17-May-21 5 7

8080 Telecom/Cabling Contractor (JM Level) Furniture Connection 11-May-21 24-May-21 10 2

8110 JCSS (Install/test/Security equipment) (JM Level) 13-May-21 26-May-21 10 0

8292 JM Secure Corridor Final Clean 17-May-21 17-May-21 1 9

Prisoners Corridor JM/INPrisoners Corridor JM/INPrisoners Corridor JM/INPrisoners Corridor JM/INPrisoners Corridor JM/INPrisoners Corridor JM/IN

8310 Investigation/Selective MEP  Demo (Prisoners Corr. JM/IN) 17-Dec-20 18-Dec-20 2 14

8313 Selective demo (Prisoners Corr. JM/IN) 21-Dec-20 28-Dec-20 5 14

8317 Struct steel framing/metal deck (Prisoners Corr. JM/IN) 29-Dec-20 12-Jan-21 10 14
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8319 Inspect steel framing (Prisoners Corr. JM/IN) 13-Jan-21 13-Jan-21 1 14

8321 Concrete on metal deck/rough-in (Prisoners Corr. JM/IN) 14-Jan-21 20-Jan-21 5 14

8323 Build CMU walls/ceiling & wall  rough-in (Prisoners Corr. JM/IN) 21-Jan-21 03-Feb-21 10 14

8324 Install terrazzo floor/polish/base (Prisoners Corr. JM/IN) 04-Feb-21 17-Feb-21 10 14

8327 Install metal pan stairs/railings (Prisoners Corr. JM/IN) 18-Feb-21 03-Mar-21 10 14

8329 Prime walls/bulkheads (Prisoners Corr. JM/IN) 04-Mar-21 17-Mar-21 10 14

8344 Install detention equipment (Prisoners Corr. JM/IN) 18-Mar-21 14-Apr-21 20 24

8346 Install prisoners elevator rail/bracket/platform (Prisoners Corr. JM/IN) 18-Mar-21 31-Mar-21 10 14

8333 Pull wire/nst lights/security/devicess (Prisoners Corr. JM/IN) 18-Mar-21 31-Mar-21 10 34

8343 Install sprinkler heads (Prisoners Corr. JM/IN) 18-Mar-21 24-Mar-21 5 39

8348 Install elevator can/equipment/test (Prisoners Corr. JM/IN) 01-Apr-21 28-Apr-21 20 14

8351 FCC Correct Punch list (Prisoners Corr. JM/IN) 30-Apr-21 06-May-21 5 14

8363 Substantial completion (Prisoners Corr. JM/IN) 10-May-21 10-May-21 1 14

Indiana LevelIndiana LevelIndiana LevelIndiana LevelIndiana LevelIndiana Level

9903 Abate/Demo south corridor wall (Secure Corr. Indiana) 12-Sep-19 02-Oct-19 15 284

9904 Construct new south corridor wall (Secure Corr. Indiana) 12-Sep-19 02-Oct-19 15 284

8300 Duct riser/branch line (Indiana Level) 07-Aug-20 20-Aug-20 10 1

8325 Hot water supply/ return (Indiana Level) 14-Aug-20 27-Aug-20 10 5

8315 Plumbing riser/ branch lines (Indiana Level) 14-Aug-20 27-Aug-20 10 5

8305 Above ceiling elect/F/A /Security rough-in (Indiana Level) 14-Aug-20 27-Aug-20 10 5

8335 Sprinkler main/branch line (Indiana Level) 18-Aug-20 31-Aug-20 10 5

8345 Install VAV'S (Indiana Level) 26-Aug-20 27-Aug-20 2 7

8355 Interior metal stud framing (Indiana Level) 01-Sep-20 15-Sep-20 10 5

8375 Wall elect/F/A/Sec/Data/phone Rough-in (Indiana Level) 03-Sep-20 17-Sep-20 10 5

8365 In- wall plumbing rough- (Indiana Level) 03-Sep-20 17-Sep-20 10 5

8380 Install door frames (Indiana Level) 14-Sep-20 15-Sep-20 2 18

8390 Insulate/ test /in wall plumb pipe inspection (Indiana Level) 18-Sep-20 24-Sep-20 5 10

8385 ATC- In wall rough (Indiana Level) 18-Sep-20 01-Oct-20 10 5

8400 JCSS rough-in/Cabling (Indiana Level) 02-Oct-20 29-Oct-20 20 45

8395 Elect/F/A/phone/Data Security wall close-in (Indiana Level) 02-Oct-20 02-Oct-20 1 5

8410 Hang Drywall (Indiana Level) 06-Oct-20 19-Oct-20 10 5

8415 Tape/Block/Skim/Sand Drywall (Indiana Level) 09-Oct-20 22-Oct-20 10 5

9910 Demo ceiling/ floor/p.lam chair rail /p. lam (Secure Corr. Indiana) 20-Oct-20 02-Nov-20 10 61
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9905 Investigation/Selective MEP  Demo (Secure Corr. Indiana) 20-Oct-20 23-Oct-20 4 61

8413 Install terrazzo floor/ Indiana level (Indiana Level) 20-Oct-20 09-Nov-20 15 97

8420 Prime Walls (Indiana Level) 23-Oct-20 29-Oct-20 5 5

8424 Install Ceramic wall  tile @ Indiana public corridor 23-Oct-20 19-Nov-20 20 5

8425 Install Ceiling Grid (Indiana Level) 30-Oct-20 12-Nov-20 10 5

9915 Misc. Framing work (Secure Corr. Indiana) 03-Nov-20 16-Nov-20 10 61

8432 Install sprinkler heads (Indiana Level) 04-Nov-20 17-Nov-20 10 5

8435 Install Diffussers (Indiana Level) 04-Nov-20 17-Nov-20 10 5

8430 Install Light Fixtures (Indiana Level) 04-Nov-20 17-Nov-20 10 5

8417 Grind/Polish Terrazzo/base Indiana level (Indiana Level) 10-Nov-20 01-Dec-20 15 97

9920 Walls/Ceiling MEP Rough-in (Secure Corr. Indiana) 17-Nov-20 01-Dec-20 10 61

8455 Install Ceiling tiles (Indiana Level) 20-Nov-20 27-Nov-20 5 5

8457 Install ceramic floor tile Indiana bathrooms 20-Nov-20 04-Dec-20 10 43

8460 Final paint/Wallcovering (Indiana Level) 30-Nov-20 28-Dec-20 20 5

8482 Install Glass Partition (Indiana Level) 02-Dec-20 08-Dec-20 5 113

9930 Misc. Drywall work (Secure Corr. Indiana) 03-Dec-20 16-Dec-20 10 61

9935 Prime walls/bulkheads (Secure Corr. Indiana) 17-Dec-20 23-Dec-20 5 61

9940 Inst Ceiling grid (Secure Corr. Indiana) 24-Dec-20 31-Dec-20 5 61

8475 Flooring (Indiana Level) 29-Dec-20 19-Jan-21 15 5

9945 MEP Drops (Secure Corr. Indiana) 04-Jan-21 14-Jan-21 9 61

8465 Install Atrium Stair B Indiana/2nd Floor (post and railing//uard rail/Stair rail (Indiana Level)11-Jan-21 05-Feb-21 20 1

9955 Install ceiling tiles (Secure Corr. Indiana) 18-Jan-21 22-Jan-21 5 61

8600 Install plumbing fixtures (Indiana Level) 20-Jan-21 21-Jan-21 2 13

8603 Install door/hardware (Indiana Level) 20-Jan-21 02-Feb-21 10 5

9960 Flooring (Secure Corr. Indiana) 25-Jan-21 29-Jan-21 5 61

9965 Wainscot/Chair rail/Base (Secure Corr. Indiana) 01-Feb-21 12-Feb-21 10 61

8615 TAB (Indiana Level) 03-Feb-21 04-Feb-21 2 15

8468 Install glass/trim work @ Attrium stair B Indian-2nd floor (Indiana Level) 08-Feb-21 26-Feb-21 15 1

8620 Telecom/Cabling Contractor (Indiana Level) 10-Feb-21 16-Feb-21 5 60

9970 Final paint (Secure Corr. Indiana) 15-Feb-21 19-Feb-21 5 61

8635 Final Clean (Indiana Level) 17-Feb-21 18-Feb-21 2 5

9978 Install plumbing fixtures (Secure Corr. Indiana) 22-Feb-21 23-Feb-21 2 61

9980 Telecom/Cabling Contractor (Secure Corr. Indiana) 23-Feb-21 01-Mar-21 5 64
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8650 Furniture Vendor System Furniture (Indiana Level) 23-Feb-21 08-Mar-21 10 56

8665 DC Courts IT/Other vendors (Indiana Level) 26-Feb-21 04-Mar-21 5 59

8660 Telecom/Cabling Contractor (Indiana Level) Furniture Connection 26-Feb-21 11-Mar-21 10 56

8655 JCSS (Install/test/Security equipment) (Indiana Level) 26-Feb-21 11-Mar-21 10 56

8670 Power to System Furniture by GC (Indiana Level) 02-Mar-21 08-Mar-21 5 56

9992 IND Secure Corridor Final Clean 03-Mar-21 03-Mar-21 1 61

Court Room (Indiana)Court Room (Indiana)Court Room (Indiana)Court Room (Indiana)Court Room (Indiana)Court Room (Indiana)

4012 Duct riser/branch line (Court Room - indiana) 07-Aug-20 21-Aug-20 11 1

4022 Sprinkler main/branch line (Court Room - indiana) 17-Aug-20 28-Aug-20 10 1

4018 Hot water supply/ return (Court Room - indiana) 17-Aug-20 28-Aug-20 10 1

4016 Plumbing riser/ branch lines (Court Room - indiana) 17-Aug-20 28-Aug-20 10 1

4014 Above ceiling elect/F/A /Security rough-in (Court Room - indiana) 17-Aug-20 28-Aug-20 10 1

4024 Install VAV'S (Court Room - indiana) 27-Aug-20 28-Aug-20 2 1

4026 Interior metal stud framing (Court Room - indiana) 31-Aug-20 14-Sep-20 10 1

4032 Wall elect/F/A/Sec/Data/phone Rough-in (Court Room - indiana) 02-Sep-20 16-Sep-20 10 1

4028 In- wall plumbing rough- (Court Room - indiana) 02-Sep-20 16-Sep-20 10 1

4034 Install door frames (Court Room - indiana) 11-Sep-20 14-Sep-20 2 14

4038 Insulate/ test /in wall plumb pipe inspection (Court Room - indiana) 17-Sep-20 23-Sep-20 5 6

4036 ATC- In wall rough (Court Room - indiana) 17-Sep-20 30-Sep-20 10 1

4044 JCSS rough-in/Cabling (Court Room - indiana) 01-Oct-20 28-Oct-20 20 51

4042 Elect/F/A/phone/Data Security wall close-in (Court Room - indiana) 01-Oct-20 01-Oct-20 1 1

4048 Hang Drywall (Court Room - indiana) 05-Oct-20 16-Oct-20 10 1

4052 Tape/Block/Skim/Sand Drywall (Court Room - indiana) 07-Oct-20 20-Oct-20 10 1

4056 Install Ceiling Grid (Court Room - indiana) 12-Oct-20 19-Oct-20 6 2

4054 Frame acoustical plastered ceiling (Court Room - indiana) 12-Oct-20 23-Oct-20 10 1

4058 Install Light Fixtures @ grid ceiling (Court Room - indiana) 16-Oct-20 22-Oct-20 5 2

4064 Inst acoustical plastered ceiling (Court Room - indiana) 26-Oct-20 20-Nov-20 20 1

4066 Install light/diffuser/sprinkler heads  @ plaster clg (Court Room - indiana) 09-Nov-20 07-Dec-20 20 1

4068 Install Ceiling tiles (Court Room - indiana) 08-Dec-20 10-Dec-20 3 1

4072 Final paint/Wallcovering (Court Room - indiana) 11-Dec-20 04-Jan-21 15 1

4074 Install Okasolar court room glass (Court Room - indiana) 11-Dec-20 24-Dec-20 10 11

4076 Install Raised floor (Court Room - indiana) 05-Jan-21 18-Jan-21 10 1

4078 Flooring (Court Room - indiana) 05-Jan-21 25-Jan-21 15 6
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4081 Install Court room  Millwork wall panels (Court Room - indiana) 19-Jan-21 08-Feb-21 15 1

4085 Inst Lifts (Court Room - indiana) 26-Jan-21 01-Feb-21 5 61

4079 Install court room doors/surround/Hardware (Court Room - indiana) 26-Jan-21 08-Feb-21 10 56

4082 Install Judges desk/Clerk Desk & Witness stand (Court Room - indiana) 09-Feb-21 08-Mar-21 20 1

4083 Install Jury box (Court Room - indiana) 09-Mar-21 05-Apr-21 20 1

4084 Install wood cap/base and moulding (Court Room - indiana) 06-Apr-21 26-Apr-21 15 1

4088 Telecom/Cabling Contractor (Court Room - indiana) 06-May-21 12-May-21 5 1

4098 Furniture Vendor  System Furniture (Court Room - indiana) 13-May-21 19-May-21 5 1

5008 Power to System Furniture by GC (Court Room - indiana) 17-May-21 21-May-21 5 1

5006 DC Courts IT/Other vendors (Court Room - indiana) 18-May-21 24-May-21 5 1

5004 Telecom/Cabling Contractor (Court Room - indiana) Furniture Connection 18-May-21 24-May-21 5 2

5002 JCSS (Install/test/Security equipment) (Court Room - indiana) 18-May-21 24-May-21 5 2

5007 TAB (Court Room - indiana) 18-May-21 19-May-21 2 2

5009 Final Clean (Court Room - indiana) 20-May-21 21-May-21 2 2

Second FloorSecond FloorSecond FloorSecond FloorSecond FloorSecond Floor

1004 Construct south corridor wall (Secure Corr. 2nd Fl.) 03-Oct-19 23-Oct-19 15 284

1003 Abate/Demo south corridor wall (Secure Corr. 2nd Fl.) 24-Oct-19 13-Nov-19 15 284

1005 Demo ceiling/ floor/p.lam chair rail /p. lam (Secure Corr. 2nd Fl.) 14-Nov-19 27-Nov-19 10 284

8700 Duct riser/branch line  (2nd fl.) 21-Aug-20 03-Sep-20 10 4

8730 Hot water supply/ return (2nd fl.) 28-Aug-20 11-Sep-20 10 36

8720 Plumbing riser/ branch lines (2nd fl.) 28-Aug-20 11-Sep-20 10 36

8710 Above ceiling elect/F/A /Security rough-in (2nd fl.) 28-Aug-20 11-Sep-20 10 36

8740 Sprinkler main/branch line (2nd fl.) 01-Sep-20 15-Sep-20 10 36

8750 Install VAV'S (2nd fl.) 10-Sep-20 11-Sep-20 2 38

8760 Interior metal stud framing (2nd fl.) 16-Sep-20 29-Sep-20 10 36

8770 Install door frames (2nd fl.) 23-Sep-20 29-Sep-20 5 58

8764 Wall elect/F/A/Sec/Data/phone Rough-in (2nd fl.) 23-Sep-20 13-Oct-20 15 36

8762 In- wall plumbing rough- (2nd fl.) 23-Sep-20 13-Oct-20 15 36

8766 Insulate/ test /in wall plumb pipe inspection (2nd fl.) 14-Oct-20 20-Oct-20 5 41

8780 ATC- In wall rough (2nd fl.) 14-Oct-20 27-Oct-20 10 36

8790 JCSS Rough-in/Cabling (2nd fl.) 28-Oct-20 17-Nov-20 15 66

8792 Elect/F/A/phone/Data Security wall close-in (2nd fl.) 28-Oct-20 29-Oct-20 2 36

8810 Hang Drywall (2nd fl.) 16-Dec-20 30-Dec-20 10 5
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8820 Tape/Block/Skim/Sand Drywall (2nd fl.) 21-Dec-20 05-Jan-21 10 5

1015 Investigation/Selective MEP  Demo (Secure Corr. 2nd Fl.) 31-Dec-20 06-Jan-21 4 11

8815 Install terrazzo @ 2nd floor (2nd fl.) 31-Dec-20 14-Jan-21 10 67

8830 Prime Walls (2nd fl.) 06-Jan-21 12-Jan-21 5 29

8835 Install Ceramic wall tile 2nd floor public corridor 06-Jan-21 02-Feb-21 20 5

1020 Misc. Framing work (Secure Corr. 2nd Fl.) 07-Jan-21 13-Jan-21 5 11

8840 Install Ceiling Grid (2nd fl.) 13-Jan-21 26-Jan-21 10 29

1025 Walls/Ceiling MEP Rough-in (Secure Corr. 2nd Fl.) 14-Jan-21 20-Jan-21 5 11

8895 Grind terrazzo/polish/base at 2nd floor (2nd fl.) 15-Jan-21 21-Jan-21 5 67

8870 Install sprinkler heads (2nd fl.) 18-Jan-21 29-Jan-21 10 29

8850 Install Light Fixtures (2nd fl.) 18-Jan-21 29-Jan-21 10 29

1035 Misc. Drywall work (Secure Corr. 2nd Fl.) 22-Jan-21 04-Feb-21 10 11

8860 Install Diffussers (2nd fl.) 25-Jan-21 29-Jan-21 5 29

8890 Install Ceiling tiles (2nd fl.) 03-Feb-21 09-Feb-21 5 29

8933 Install Ceramic floor tile 2nd floor bath 03-Feb-21 16-Feb-21 10 5

1040 Prime walls/bulkheads (Secure Corr. 2nd Fl.) 05-Feb-21 11-Feb-21 5 11

8900 Final paint (2nd fl.) 10-Feb-21 02-Mar-21 15 29

1045 Inst Ceiling grid (Secure Corr. 2nd Fl.) 12-Feb-21 18-Feb-21 5 11

1050 MEP Drops (Secure Corr. 2nd Fl.) 19-Feb-21 04-Mar-21 10 11

8910 Instl stair A post/ guard rail/stair rail on 2nd Floor (2nd fl.) 01-Mar-21 26-Mar-21 20 1

1065 Install ceiling tiles (Secure Corr. 2nd Fl.) 08-Mar-21 12-Mar-21 5 11

1070 Flooring (Secure Corr. 2nd Fl.) 15-Mar-21 26-Mar-21 10 11

1075 Wainscot/Chair rail/Base (Secure Corr. 2nd Fl.) 29-Mar-21 09-Apr-21 10 11

8915 Install Stair A glass and trim work (2nd fl.) 29-Mar-21 09-Apr-21 10 1

1080 Final paint (Secure Corr. 2nd Fl.) 12-Apr-21 15-Apr-21 4 11

8930 Flooring (2nd fl.) 12-Apr-21 23-Apr-21 10 1

8970 Install plumbing fixtures (2nd fl.) 26-Apr-21 27-Apr-21 2 2

8973 Install door/hardware (2nd fl.) 26-Apr-21 05-May-21 8 1

8985 TAB (2nd fl.) 29-Apr-21 30-Apr-21 2 11

8990 Telecom/Cabling Contractor (2nd fl.) 06-May-21 19-May-21 10 5

1092 2nd Floor Secure Corridor Final Clean 07-May-21 07-May-21 1 12

9060 Power to System Furniture by GC (2nd fl.) 11-May-21 17-May-21 5 9

9050 DC Courts IT/Other vendors (2nd fl.) 11-May-21 17-May-21 5 7
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9030 Furniture Vendor System Furniture (2nd fl.) 11-May-21 17-May-21 5 7

9005 Final Clean (2nd fl.) 13-May-21 14-May-21 2 1

9040 Telecom/Cabling Contractor (2nd fl.)  Furniture Connection 19-May-21 25-May-21 5 1

9070 JCSS (Install/test/Security equipment) (2nd fl.) 19-May-21 25-May-21 5 3

Prisoners Corridor 2nd/3rdPrisoners Corridor 2nd/3rdPrisoners Corridor 2nd/3rdPrisoners Corridor 2nd/3rdPrisoners Corridor 2nd/3rdPrisoners Corridor 2nd/3rd

1127 Investigation/Selective MEP  Demo (Prisoners Corr. 2nd/3rd) 08-Jan-21 11-Jan-21 2 2

1129 Selective demo (Prisoners Corr. 2nd/3rd) 12-Jan-21 18-Jan-21 5 2

1131 Struct steel framing/metal deck (Prisoners Corr. 2nd/3rd) 19-Jan-21 01-Feb-21 10 2

1133 Inspect steel framing (Prisoners Corr. 2nd/3rd) 02-Feb-21 02-Feb-21 1 2

1137 Concrete on metal deck/rough-in (Prisoners Corr. 2nd/3rd) 03-Feb-21 09-Feb-21 5 2

1139 Build CMU walls/ceiling & wall  rough-in (Prisoners Corr. 2nd/3rd) 10-Feb-21 23-Feb-21 10 2

1141 Install terrazzo floor/polish/base (Prisoners Corr. 2nd/3rd) 24-Feb-21 09-Mar-21 10 2

1143 Install metal pan stairs/railings (Prisoners Corr. 2nd/3rd) 10-Mar-21 16-Mar-21 5 2

1147 Prime walls/bulkheads (Prisoners Corr. 2nd/3rd) 17-Mar-21 30-Mar-21 10 2

1155 Install detention equipment (Prisoners Corr. 2nd/3rd) 31-Mar-21 20-Apr-21 15 12

1148 Install prisoners elevator rail/bracket/platform (Prisoners Corr. 2nd/3rd) 31-Mar-21 13-Apr-21 10 2

1151 Pull wire/nst lights/security/devicess (Prisoners Corr. 2nd/3rd) 31-Mar-21 06-Apr-21 5 22

1153 Install sprinkler heads (Prisoners Corr. 2nd/3rd) 31-Mar-21 06-Apr-21 5 22

1149 Install elevator cab/equip/test (Prisoners Corr. 2nd/3rd) 14-Apr-21 04-May-21 15 2

1159 FCC Correct Punch list (Prisoners Corr. 2nd/3rd) 06-May-21 12-May-21 5 2

1171 Prisoners Corridor 2nd/3rd Final Clean 13-May-21 13-May-21 1 2

1163 Sustantial completion (Prisoners Corr. 2nd/3rd) 14-May-21 14-May-21 1 2

Court Room (2nd Floor)Court Room (2nd Floor)Court Room (2nd Floor)Court Room (2nd Floor)Court Room (2nd Floor)Court Room (2nd Floor)

5020 Duct riser/branch line (Court Room - 2nd fl.) 21-Aug-20 03-Sep-20 10 4

5026 Hot water supply/ return (Court Room - 2nd fl.) 28-Aug-20 11-Sep-20 10 4

5024 Plumbing riser/ branch lines (Court Room - 2nd fl.) 28-Aug-20 11-Sep-20 10 4

5022 Above ceiling elect/F/A /Security rough-in (Court Room - 2nd fl.) 28-Aug-20 11-Sep-20 10 4

5028 Sprinkler main/branch line (Court Room - 2nd fl.) 01-Sep-20 15-Sep-20 10 4

5032 Install VAV'S (Court Room - 2nd fl.) 10-Sep-20 11-Sep-20 2 6

5034 Interior metal stud framing (Court Room - 2nd fl.) 16-Sep-20 29-Sep-20 10 4

5038 Wall elect/F/A/Sec/Data/phone Rough-in (Court Room - 2nd fl.) 18-Sep-20 01-Oct-20 10 4

5036 In- wall plumbing rough- (Court Room - 2nd fl.) 18-Sep-20 01-Oct-20 10 4

5040 Install door frames (Court Room - 2nd fl.) 28-Sep-20 29-Sep-20 2 17

5044 Insulate/ test /in wall plumb pipe inspection (Court Room - 2nd fl.) 02-Oct-20 08-Oct-20 5 9
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5042 ATC- In wall rough (Court Room - 2nd fl.) 02-Oct-20 15-Oct-20 10 4

5048 JCSS rough-in/Cabling (Court Room - 2nd fl.) 16-Oct-20 12-Nov-20 20 96

5046 Elect/F/A/phone/Data Security wall close-in (Court Room - 2nd fl.) 16-Oct-20 16-Oct-20 1 4

5054 Hang Drywall (Court Room - 2nd fl.) 20-Oct-20 02-Nov-20 10 4

5056 Tape/Block/Skim/Sand Drywall (Court Room - 2nd fl.) 23-Oct-20 05-Nov-20 10 4

5062 Install Ceiling Grid (Court Room - 2nd fl.) 30-Oct-20 05-Nov-20 5 6

5058 Frame acoustical plastered ceiling (Court Room - 2nd fl.) 30-Oct-20 12-Nov-20 10 4

5064 Install Light Fixtures @ grid ceiling (Court Room - 2nd fl.) 04-Nov-20 10-Nov-20 5 6

5068 Inst acoustical plastered ceiling (Court Room - 2nd fl.) 13-Nov-20 11-Dec-20 20 4

5072 Install light/diffuser/sprinkler heads  @ plaster clg (Court Room - 2nd fl.) 30-Nov-20 28-Dec-20 20 4

5074 Install Ceiling tiles (Court Room - 2nd fl.) 29-Dec-20 30-Dec-20 2 4

5076 Final paint/Wallcovering (Court Room - 2nd fl.) 31-Dec-20 28-Jan-21 20 4

5086 Install Court room/ Millwork (Court Room - 2nd fl.) 08-Jan-21 04-Feb-21 20 4

5082 Install Raised floor (Court Room - 2nd fl.) 29-Jan-21 11-Feb-21 10 49

5083 Install court room doors/surround & Hardware (Court Room - 2nd fl.) 29-Jan-21 11-Feb-21 10 54

5104 Install Okasolar court room glass (Court Room - 2nd) 29-Jan-21 11-Feb-21 10 34

5087 Judges desk/Clerl Desk & Witness Stand (Court Room - 2nd fl.) 05-Feb-21 04-Mar-21 20 4

5084 Flooring (Court Room - 2nd fl.) 12-Feb-21 04-Mar-21 15 34

5091 Inst Lifts (Court Room - 2nd fl.) 05-Mar-21 11-Mar-21 5 34

5088 Install Jury box (Court Room - 2nd fl.) 05-Mar-21 01-Apr-21 20 4

5089 Install Cap/Base & Moulding (Court Room - 2nd fl.) 02-Apr-21 22-Apr-21 15 4

5097 2nd Floor Courtroom Final Clean 03-May-21 04-May-21 2 4

5093 Telecom/Cabling Contractor (Court Room - 2nd fl.) 05-May-21 11-May-21 5 4

5094 2nd Floor Courtroom TAB 12-May-21 12-May-21 1 9

6006 Furniture Vendor  System Furniture (Court Room - 2nd fl.) 12-May-21 18-May-21 5 4

6014 Power to System Furniture by GC (Court Room - 2nd fl.) 14-May-21 19-May-21 4 5

6012 DC Courts IT/Other vendors (Court Room - 2nd fl.) 14-May-21 20-May-21 5 4

6010 Telecom/Cabling Contractor (Court Room - 2nd fl.) Furniture Connection 14-May-21 20-May-21 5 4

6008 JCSS (Install/test/Security equipment) (Court Room - 2nd fl.) 14-May-21 20-May-21 5 4

Third FloorThird FloorThird FloorThird FloorThird FloorThird Floor

2003 Abate/Demo south corridor wall (3rd fl. secure Corr.) 14-Nov-19 05-Dec-19 15 296

2004 Construct new south corridor wall (3rd fl. secure Corr.) 14-Nov-19 05-Dec-19 15 296

9300 Duct riser/branch line (3rd fl.) 04-Sep-20 25-Sep-20 15 36
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9330 Hot water supply/ return (3rd fl.) 14-Sep-20 02-Oct-20 15 36

9320 Plumbing riser/ branch lines (3rd fl.) 14-Sep-20 02-Oct-20 15 36

9310 Above ceiling elect/F/A /Security rough-in (3rd fl.) 14-Sep-20 02-Oct-20 15 36

9340 Sprinkler main/branch line (3rd fl.) 23-Sep-20 06-Oct-20 10 36

9350 Install VAV'S (3rd fl.) 01-Oct-20 02-Oct-20 2 38

9360 Interior metal stud framing (3rd fl.) 07-Oct-20 20-Oct-20 10 36

9380 Wall elect/F/A/Sec/Data/phone Rough-in (3rd fl.) 14-Oct-20 20-Oct-20 5 38

9370 In-wall plumbing rough- (3rd fl.) 16-Oct-20 22-Oct-20 5 36

9390 Install door frames (3rd fl.) 19-Oct-20 20-Oct-20 2 44

9410 JCSS Rough-in/Cabling (3rd fl.) 21-Oct-20 17-Nov-20 20 93

9400 ATC- In wall rough (3rd fl.) 21-Oct-20 27-Oct-20 5 38

9420 Insulate/ test /in wall plumb pipe inspection (3rd fl.) 23-Oct-20 29-Oct-20 5 36

9430 Elect/F/A/phone/Data Security wall close-in (3rd fl.) 30-Oct-20 30-Oct-20 1 36

9450 Hang Drywall (3rd fl.) 23-Dec-20 30-Dec-20 5 1

9460 Tape/Block/Skim/Sand Drywall (3rd fl.) 29-Dec-20 13-Jan-21 11 1

2015 Demo ceiling/ floor/p.lam chair rail /p. lam (3rd fl. secure Corr.) 31-Dec-20 14-Jan-21 10 14

2005 Investigation/Selective MEP  Demo (Secure Corr. 3rd Fl.) 31-Dec-20 07-Jan-21 5 2

9470 Prime Walls (3rd fl.) 14-Jan-21 20-Jan-21 5 1

2025 Misc. Framing work (3rd fl. secure Corr.) 15-Jan-21 28-Jan-21 10 14

9480 Install Ceiling Grid (3rd fl.) 21-Jan-21 27-Jan-21 5 1

9484 Install sprinkler heads (3rd fl.) 26-Jan-21 01-Feb-21 5 1

9482 Install Diffussers (3rd fl.) 26-Jan-21 01-Feb-21 5 1

9490 Install Light Fixtures (3rd fl.) 26-Jan-21 01-Feb-21 5 1

2035 Walls/Ceiling MEP Rough-in (3rd fl. secure Corr.) 29-Jan-21 11-Feb-21 10 14

9510 Install Ceiling tiles (3rd fl.) 04-Feb-21 10-Feb-21 5 1

9520 Final paint/Wallcovering (3rd fl.) 11-Feb-21 17-Feb-21 5 1

2055 Misc. Drywall work (3rd fl. secure Corr.) 16-Feb-21 01-Mar-21 10 14

9473 Install Ceramic tile 3rd floor bathroom 17-Feb-21 02-Mar-21 10 5

9530 Flooring (3rd fl.) 18-Feb-21 24-Feb-21 5 1

9540 Install Breakroom millwork (3rd fl.) 25-Feb-21 03-Mar-21 5 4

9553 Install door/hardware (3rd fl.) 25-Feb-21 10-Mar-21 10 1

2065 Prime walls/bulkheads (3rd fl. secure Corr.) 02-Mar-21 08-Mar-21 5 14

9550 Install plumbing fixtures (3rd fl.) 04-Mar-21 05-Mar-21 2 4
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2075 Inst Ceiling grid (3rd fl. secure Corr.) 09-Mar-21 15-Mar-21 5 14

9565 TAB (3rd fl.) 11-Mar-21 12-Mar-21 2 6

2085 MEP Drops (3rd fl. secure Corr.) 16-Mar-21 22-Mar-21 5 14

9575 Final Clean (3rd fl.) 22-Mar-21 23-Mar-21 2 1

2100 Install ceiling tiles (3rd fl. secure Corr.) 24-Mar-21 30-Mar-21 5 14

2110 Flooring (3rd fl. secure Corr.) 31-Mar-21 06-Apr-21 5 14

9600 Telecom/Cabling Contractor (3rd fl.) 31-Mar-21 13-Apr-21 10 1

2120 Wainscot/Chair rail/Base (3rd fl. secure Corr.) 07-Apr-21 20-Apr-21 10 14

9610 Furniture Vendor  System Furniture (3rd fl.) 14-Apr-21 20-Apr-21 5 1

9624 Power to System Furniture by GC (3rd fl.) 19-Apr-21 23-Apr-21 5 1

9622 Telecom/Cabling Contractor (3rd fl.) Furniture Connection 19-Apr-21 30-Apr-21 10 1

9620 JCSS (Install/test/Security equipment) (3rd fl.) 19-Apr-21 30-Apr-21 10 1

2130 Final paint (3rd fl. secure Corr.) 21-Apr-21 27-Apr-21 5 14

9630 DC Courts IT/Other vendors (3rd fl.) 26-Apr-21 30-Apr-21 5 1

2155 3rd Floor Secure Corridor Final Clean 24-May-21 24-May-21 1 2

Fourth FloorFourth FloorFourth FloorFourth FloorFourth FloorFourth Floor

9700 Duct riser/branch line Option 5 (4th Floor) (4th fl.) 28-Sep-20 16-Oct-20 15 36

9720 Hot water supply/ return (4th fl.) 05-Oct-20 23-Oct-20 15 36

9715 Plumbing riser/ branch lines (4th fl.) 05-Oct-20 23-Oct-20 15 36

9710 Above ceiling elect/F/A /Security rough-in (4th fl.) 05-Oct-20 23-Oct-20 15 36

9725 Sprinkler main/branch line (4th fl.) 14-Oct-20 27-Oct-20 10 36

9730 Install VAV'S (4th fl.) 22-Oct-20 23-Oct-20 2 38

9735 Interior metal stud framing (4th fl.) 28-Oct-20 03-Nov-20 5 36

9745 Wall elect/F/A/Sec/Data/phone Rough-in (4th fl.) 30-Oct-20 05-Nov-20 5 36

9740 In- wall plumbing rough- (4th fl.) 30-Oct-20 05-Nov-20 5 36

9750 Install door frames (4th fl.) 02-Nov-20 03-Nov-20 2 49

9760 Insulate/ test /in wall plumb pipe inspection (4th fl.) 06-Nov-20 12-Nov-20 5 41

9755 ATC- In wall rough (4th fl.) 06-Nov-20 12-Nov-20 5 36

7872 JCSS rough-in/Cabling (4th fl.) 13-Nov-20 19-Nov-20 5 36

9765 Elect/F/A/phone/Data Security wall close-in (4th fl.) 20-Nov-20 20-Nov-20 1 36

9775 Hang Drywall (4th fl.) 24-Nov-20 08-Dec-20 10 36

9780 Tape/Block/Skim/Sand Drywall (4th fl.) 30-Nov-20 11-Dec-20 10 36

9785 Prime Walls (4th fl.) 14-Dec-20 18-Dec-20 5 36
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9790 Install Ceiling Grid (4th fl.) 21-Dec-20 28-Dec-20 5 36

9797 Install sprinkler heads (4th fl.) 24-Dec-20 31-Dec-20 5 36

9792 Install Diffussers (4th fl.) 24-Dec-20 31-Dec-20 5 36

9795 Install Light Fixtures (4th fl.) 24-Dec-20 31-Dec-20 5 36

9805 Install Ceiling tiles (4th fl.) 06-Jan-21 12-Jan-21 5 36

9810 Final paint/Wallcovering (4th fl.) 13-Jan-21 26-Jan-21 10 36

9815 Flooring (4th fl.) 27-Jan-21 09-Feb-21 10 36

9820 Install Break room millwork (4th fl.) 10-Feb-21 16-Feb-21 5 39

9829 Install door/hardware (4th fl.) 10-Feb-21 23-Feb-21 10 36

9825 Install plumbing fixtures (4th fl.) 17-Feb-21 18-Feb-21 2 39

9831 TAB (4th fl.) 24-Feb-21 25-Feb-21 2 49

9837 Final Clean (4th fl.) 10-Mar-21 11-Mar-21 2 39

9835 Telecom/Cabling Contractor (4th fl.) 05-May-21 18-May-21 10 1

9850 Furniture Vendor  System Furniture (4th fl.) 19-May-21 25-May-21 5 1

9855 Power to System Furniture by GC (4th fl.) 24-May-21 28-May-21 5 1

9870 DC Courts IT/Other vendors (4th fl.) 24-May-21 28-May-21 5 1

9865 Telecom/Cabling Contractor (4th fl.) Furniture Connection 24-May-21 28-May-21 5 1

9860 JCSS (Install/test/Security equipment) (4th fl.) 24-May-21 28-May-21 5 1

Site WorkSite WorkSite WorkSite WorkSite WorkSite Work

2170 Storm water management Precon with DDOE (Site Work) 20-Jul-20 20-Jul-20 1 31

2180 Form/rebar pour storm water vault (Site Work) 21-Jul-20 17-Aug-20 20 31

2190 DDOE test/Cert Storm water vault (Site Work) 18-Aug-20 19-Aug-20 2 31

2200 Sanitary Sewer piping MH /Grider pump work (Site Work) 20-Aug-20 10-Sep-20 15 31

2210 Storm water piping From MH A6-A1 (Site Work) 11-Sep-20 08-Oct-20 20 31

2220 Install new Catch basins @ ext structures (Site Work) 09-Oct-20 22-Oct-20 10 31

2250 New light pole electrical  work/base (Site Work) 23-Oct-20 12-Nov-20 15 31

2230 Install new tree planter boxes/ 6" underdrain pipe (2B.1) 23-Oct-20 19-Nov-20 20 77

2260 East ramp concrete retaining wall/ steps (Site Work) 13-Nov-20 11-Dec-20 20 31

2240 Insta softscape area drain (2B.1) 20-Nov-20 18-Dec-20 20 77

2272 Install Pipe Bollards (Site Work) 20-Nov-20 18-Dec-20 20 102

2290 Curb/Gutter/exist street restoration work (Site Work) 14-Dec-20 05-Jan-21 15 67

2265 Vehicle Ramp Barrier / Guardbooth Conduit rough-in @ east ramp (Site Work) 14-Dec-20 28-Dec-20 10 31

2354 Install Bollards stainless steel sleeves (Site Work) 21-Dec-20 28-Dec-20 5 102
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2267 Conduit rough-in Inspection @ east ramp (Site Work) 29-Dec-20 29-Dec-20 1 31

2280 East ramp concrete pavement (Site Work) 30-Dec-20 13-Jan-21 10 31

2270 New Guard booth foundation work (Site Work) 30-Dec-20 06-Jan-21 5 34

2300 Landscape site (2B.1) 06-Jan-21 02-Feb-21 20 67

2330 East plaza  paving/planter wall cladding (2B.1) 14-Jan-21 10-Feb-21 20 31

2310 Install Guard booth (Site Work) 21-Jan-21 22-Jan-21 2 34

2320 Guard booth stone work (Site Work) 25-Jan-21 29-Jan-21 5 34

2340 Planter wall stone cladding/coping (Site Work) 01-Feb-21 19-Feb-21 15 34

2335 East plaza stairs/walls stone cladding (Site Work) 11-Feb-21 03-Mar-21 15 31

2332 Side walk paving (2B.1) 11-Feb-21 10-Mar-21 20 36

2344 Remove concrete knock out pnl /new conc @west ramp veh barrier (Site Work) 25-Feb-21 03-Mar-21 5 31

2350 Install Veh Barrier/other Security equip/ test (Site Work) 04-Mar-21 17-Mar-21 10 31

2370 Phase 2B.1 Site work Punchlist 25-Mar-21 07-Apr-21 10 31

InspectionsInspectionsInspectionsInspectionsInspectionsInspections

C Street LevelC Street LevelC Street LevelC Street LevelC Street LevelC Street Level

7365 Building wall close-in Inspection  (C St. Level) 01-Oct-20 02-Oct-20 1 33

7435 Above ceiling inspections (C St. Level) 08-Jan-21 11-Jan-21 2 0

7695 Final Inspection ( C Street) 27-Apr-21 28-Apr-21 2 0

John Marshall LevelJohn Marshall LevelJohn Marshall LevelJohn Marshall LevelJohn Marshall LevelJohn Marshall Level

7890 Building wall close-in Inspection  (JM Level) 19-Oct-20 19-Oct-20 1 37

7950 Above ceiling inspections (JM Level) 13-Jan-21 14-Jan-21 2 19

8170 Inspections (Secure Corr. JM) 26-Jan-21 27-Jan-21 2 5

8235 Ceiling close in inspection (Secure Corr. JM) 18-Mar-21 19-Mar-21 2 5

8120 Final Inspection  (JM Level) 27-May-21 28-May-21 2 0

Indiana LevelIndiana LevelIndiana LevelIndiana LevelIndiana LevelIndiana Level

8405 Building wall close-in Inspection (Indiana Level) 05-Oct-20 05-Oct-20 1 5

8440 Above ceiling inspections (Indiana Level) 18-Nov-20 19-Nov-20 2 5

9925 Inspections (Secure Corr. Indiana) 02-Dec-20 02-Dec-20 1 61

9950 Ceiling close in inspection (Secure Corr. Indiana) 15-Jan-21 15-Jan-21 1 61

8675 Final Inspections (Indiana Level) 26-May-21 27-May-21 2 1

Court Room (Indiana)Court Room (Indiana)Court Room (Indiana)Court Room (Indiana)Court Room (Indiana)Court Room (Indiana)

4046 Building wall close-in (Court Room - indiana) 02-Oct-20 02-Oct-20 1 1

4062 Above ceiling rough/Inspectn @ plastered ceiling (Court Room - indiana) 19-Oct-20 30-Oct-20 10 1

5010 Final Inspections (Court Room - indiana) 25-May-21 25-May-21 1 1
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Second FloorSecond FloorSecond FloorSecond FloorSecond FloorSecond Floor

8800 Building wall close-in Inspection (2nd fl.) 30-Oct-20 30-Oct-20 1 36

1030 Inspections (Secure Corr. 2nd Fl.) 21-Jan-21 21-Jan-21 1 11

8880 Above ceiling inspections (2nd fl.) 01-Feb-21 02-Feb-21 2 29

1060 Ceiling close in inspection (Secure Corr. 2nd Fl.) 05-Mar-21 05-Mar-21 1 11

9080 Final Inspection  ( 2nd Floor ) 26-May-21 27-May-21 2 1

Court Room (2nd Floor)Court Room (2nd Floor)Court Room (2nd Floor)Court Room (2nd Floor)Court Room (2nd Floor)Court Room (2nd Floor)

5052 Building wall close-in (Court Room - 2nd fl.) 19-Oct-20 19-Oct-20 1 4

5066 Above ceiling rough/Inspectn @ plastered ceiling (Court Room - 2nd fl.) 06-Nov-20 19-Nov-20 10 4

6016 Final Inspection (Court Room - 2nd fl.) 20-May-21 20-May-21 1 4

Third FloorThird FloorThird FloorThird FloorThird FloorThird Floor

9440 Building wall close-in Inspection  (3rd fl.) 02-Nov-20 02-Nov-20 1 36

9500 Above ceiling inspections (3rd fl.) 02-Feb-21 03-Feb-21 2 1

2045 Inspections (3rd fl. secure Corr.) 12-Feb-21 15-Feb-21 2 14

2095 Ceiling close in inspection (3rd fl. secure Corr.) 23-Mar-21 23-Mar-21 1 14

9640 Final Inspection (3rd fl.) 03-May-21 04-May-21 2 1

Fourth FloorFourth FloorFourth FloorFourth FloorFourth FloorFourth Floor

9770 Building wall close-in Inspection (4th fl.) 23-Nov-20 23-Nov-20 1 36

9800 Above ceiling inspections (4th fl.) 04-Jan-21 05-Jan-21 2 36

9875 Final Inspection (4th fl.) 27-May-21 28-May-21 2 1

PunchlistPunchlistPunchlistPunchlistPunchlistPunchlist

C Street LevelC Street LevelC Street LevelC Street LevelC Street LevelC Street Level

6070 Punchlist (C Level) 08-Nov-19 21-Nov-19 10 167

7505 Pre Final Inspection (C St. Level) 22-Feb-21 26-Feb-21 5 0

7535 Punchlist/Correction (C St. Level) 01-Mar-21 12-Mar-21 10 0

7545 Owner Final Inspection (C St. Level) 18-Mar-21 24-Mar-21 5 0

John Marshall LevelJohn Marshall LevelJohn Marshall LevelJohn Marshall LevelJohn Marshall LevelJohn Marshall Level

8010 Pre Final Inspection (JM Level) 09-Mar-21 15-Mar-21 5 19

8030 Punchlist/Correction (JM Level) 16-Mar-21 29-Mar-21 10 19

8050 Owner Final Inspection (JM Level) 29-Apr-21 05-May-21 5 0

8280 Pre Final Inspection (Secure Corr. JM) 03-May-21 07-May-21 5 5

8290 Punchlist/Correction (Secure Corr. JM) 10-May-21 14-May-21 5 9

8295 Owner Final Inspection (Secure Corr. JM) 21-May-21 21-May-21 1 5

Prisoners Corridor JM/INPrisoners Corridor JM/INPrisoners Corridor JM/INPrisoners Corridor JM/INPrisoners Corridor JM/INPrisoners Corridor JM/IN
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8349 Owner/A/E  generate Punchlist (Prisoners Corr. JM/IN) 29-Apr-21 29-Apr-21 1 14

8353 Owner final inspection (Prisoners Corr. JM/IN) 07-May-21 07-May-21 1 14

Indiana LevelIndiana LevelIndiana LevelIndiana LevelIndiana LevelIndiana Level

8610 Pre Final Inspection (Indiana Level) 03-Feb-21 09-Feb-21 5 5

8630 Punchlist/Correction (Indiana Level) 10-Feb-21 16-Feb-21 5 5

8640 Owner Final Inspection (Indiana Level) 19-Feb-21 22-Feb-21 2 5

9975 Pre Final Inspection (Secure Corr. Indiana) 22-Feb-21 22-Feb-21 1 62

9985 Punchlist (Secure Corr. Indiana) 24-Feb-21 02-Mar-21 5 61

9990 Owner Final Inspection of Indiana level Secure corridor 04-Mar-21 04-Mar-21 1 61

Court Room (Indiana)Court Room (Indiana)Court Room (Indiana)Court Room (Indiana)Court Room (Indiana)Court Room (Indiana)

4086 Pre Final Inspection (Court Room - indiana) 27-Apr-21 27-Apr-21 1 1

4092 Punchlist/Correction (Court Room - indiana) 28-Apr-21 04-May-21 5 1

4094 Owner Final Inspection (Court Room - indiana) 05-May-21 05-May-21 1 1

Second FloorSecond FloorSecond FloorSecond FloorSecond FloorSecond Floor

1085 Pre Final Inspection (Secure Corr. 2nd Fl.) 16-Apr-21 22-Apr-21 5 11

1090 Punchlist (Secure Corr. 2nd Fl.) 23-Apr-21 06-May-21 10 11

8980 Pre Final Inspection (2nd fl.) 29-Apr-21 05-May-21 5 1

9000 Punchlist/correction (2nd fl.) 06-May-21 12-May-21 5 1

1095 Owner Final Inspection of 2nd Floor Secure corridor (Secure Corr. 2nd Fl.) 07-May-21 10-May-21 2 11

9010 Owner Final Inspection (2nd fl.) 17-May-21 18-May-21 2 1

Prisoners Corridor 2nd/3rdPrisoners Corridor 2nd/3rdPrisoners Corridor 2nd/3rdPrisoners Corridor 2nd/3rdPrisoners Corridor 2nd/3rdPrisoners Corridor 2nd/3rd

1157 Owner/A/E  generate Punchlist (Prisoners Corr. 2nd/3rd) 05-May-21 05-May-21 1 2

1161 Owner final inspection (Prisoners Corr. 2nd/3rd) 13-May-21 13-May-21 1 2

Court Room (2nd Floor)Court Room (2nd Floor)Court Room (2nd Floor)Court Room (2nd Floor)Court Room (2nd Floor)Court Room (2nd Floor)

5092 Pre Final Inspection (Court Room - 2nd fl.) 23-Apr-21 23-Apr-21 1 4

5096 Punchlist/ Correction (Court Room - 2nd fl.) 26-Apr-21 30-Apr-21 5 4

6002 Owner Final Inspection (Court Room - 2nd fl.) 04-May-21 04-May-21 1 4

Third FloorThird FloorThird FloorThird FloorThird FloorThird Floor

9560 Pre Final Inspection (3rd fl.) 11-Mar-21 12-Mar-21 2 1

9570 Punchlist/correction (3rd fl.) 15-Mar-21 19-Mar-21 5 1

9580 Owner Final Inspection (3rd fl.) 24-Mar-21 30-Mar-21 5 1

2140 Pre Final Inspection (3rd fl. secure Corr.) 14-May-21 14-May-21 1 2

2150 Punchlist (3rd fl. secure Corr.) 17-May-21 21-May-21 5 2

2160 Owner Final Inspection of 3rd floor secure corridor. 25-May-21 26-May-21 2 2
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Fourth FloorFourth FloorFourth FloorFourth FloorFourth FloorFourth Floor

9830 Pre Final Inspection (4th fl.) 24-Feb-21 02-Mar-21 5 36

9832 Punchlist/correction (4th fl.) 03-Mar-21 09-Mar-21 5 36

9840 Owner Final Inspection (4th fl.) 10-Mar-21 16-Mar-21 5 36

Site WorkSite WorkSite WorkSite WorkSite WorkSite Work

2360 Owner Pre Inspection of Phase 2B.1 Sitework 18-Mar-21 24-Mar-21 5 31

2380 Owner Final Inspect 2B.1 East Plaza Site work 08-Apr-21 09-Apr-21 2 31

Project Close OutProject Close OutProject Close OutProject Close OutProject Close OutProject Close Out

Site WorkSite WorkSite WorkSite WorkSite WorkSite Work

2390 O & M Manual for 2B.1 Landscape/ Site 12-Apr-21 14-Apr-21 3 31

2400 Final Completion/ Owner Acceptance (2B.1) 15-Apr-21 16-Apr-21 2 31

Phase 2B Project completionPhase 2B Project completionPhase 2B Project completionPhase 2B Project completionPhase 2B Project completionPhase 2B Project completion

2450 Startup of Emergency Power System (2B) 02-Feb-21 03-Feb-21 2 77

2455 Startup of Lighting Controls (2B) 02-Feb-21 03-Feb-21 2 77

2440 Commissioning of Emergency Power System (2B) 04-Feb-21 10-Feb-21 5 77

2444 Commissioning of Lighting Controls (2B) 04-Feb-21 10-Feb-21 5 77

2425 Prepare O&M Manuals & Closeout Documents (2B) 19-Feb-21 13-May-21 60 5

2453 Startup of HVAC System (2B) 23-Mar-21 24-Mar-21 2 42

2456 Startup of HVAC Controls (2B) 23-Mar-21 24-Mar-21 2 42

2454 Startup of PV Panels (2B) 24-Mar-21 25-Mar-21 2 41

2458 Startup of Grounding System (2B) 24-Mar-21 25-Mar-21 2 41

2442 Commissioning of HVAC System (2B) 25-Mar-21 31-Mar-21 5 42

2446 Commissioning HVAC Controls (2B) 25-Mar-21 31-Mar-21 5 42

2443 Commissioning of PV Panels (2B) 26-Mar-21 01-Apr-21 5 41

2447 Commissioning of Grounding System (2B) 26-Mar-21 01-Apr-21 5 41

2451 Startup of Dometic Water (2B) 28-Apr-21 29-Apr-21 2 16

2441 Commissioning of Dometic Water (2B) 30-Apr-21 06-May-21 5 16

2420 Turnover of As-Builts (2B) 14-May-21 14-May-21 1 5

2445 Training (2B) 17-May-21 21-May-21 5 5

9200 Phase 2B Project Close Out 31-May-21 31-May-21 1 0
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