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CPFMD - Current + Upcoming ProjectsCPFMD - Current + Upcoming ProjectsCPFMD - Current + Upcoming ProjectsCPFMD - Current + Upcoming ProjectsCPFMD - Current + Upcoming ProjectsCPFMD - Current + Upcoming Projects

Renovations, Improvements & Expansions  (RIE)Renovations, Improvements & Expansions  (RIE)Renovations, Improvements & Expansions  (RIE)Renovations, Improvements & Expansions  (RIE)Renovations, Improvements & Expansions  (RIE)Renovations, Improvements & Expansions  (RIE)

Moultrie Courthouse AdditionMoultrie Courthouse AdditionMoultrie Courthouse AdditionMoultrie Courthouse AdditionMoultrie Courthouse AdditionMoultrie Courthouse Addition

HCMC Construct C St Addition - Phase 2BHCMC Construct C St Addition - Phase 2BHCMC Construct C St Addition - Phase 2BHCMC Construct C St Addition - Phase 2BHCMC Construct C St Addition - Phase 2BHCMC Construct C St Addition - Phase 2B

15-0603-CTG Construction 01-Jul-19 30-May-21 700 DAY

HCMC F19 Combined RenovationsHCMC F19 Combined RenovationsHCMC F19 Combined RenovationsHCMC F19 Combined RenovationsHCMC F19 Combined RenovationsHCMC F19 Combined Renovations

0003-01-000;100-3.70 Construction - 4475 Community Court 04-Jun-20 30-Nov-20 180 NIGHT

0003-01-000;100-3.80 Construction - 1195 Resource Center 04-Jun-20 29-Jan-21 240 NIGHT

0003-01-000;100-3.90 Construction - C185 Pre-Trial Svcs and Sup Vis 04-Jun-20 28-Feb-21 270 NIGHT

HCMC Fourth Flr East Juror’s Lounge RenovationHCMC Fourth Flr East Juror’s Lounge RenovationHCMC Fourth Flr East Juror’s Lounge RenovationHCMC Fourth Flr East Juror’s Lounge RenovationHCMC Fourth Flr East Juror’s Lounge RenovationHCMC Fourth Flr East Juror’s Lounge Renovation

0010-01-350-3.55 Construction 06-Jan-21 05-Jan-22 365 NIGHT

HCMC C Lvl NW Facilities Support RenovationHCMC C Lvl NW Facilities Support RenovationHCMC C Lvl NW Facilities Support RenovationHCMC C Lvl NW Facilities Support RenovationHCMC C Lvl NW Facilities Support RenovationHCMC C Lvl NW Facilities Support Renovation

0011-01-101-3.50 Construction - Phase 1 04-Sep-20 01-Jan-21 120 NIGHT

HCMC 3rd Flr - Renovate Third Floor Courtroom Sets & CorridorsHCMC 3rd Flr - Renovate Third Floor Courtroom Sets & CorridorsHCMC 3rd Flr - Renovate Third Floor Courtroom Sets & CorridorsHCMC 3rd Flr - Renovate Third Floor Courtroom Sets & CorridorsHCMC 3rd Flr - Renovate Third Floor Courtroom Sets & CorridorsHCMC 3rd Flr - Renovate Third Floor Courtroom Sets & Corridors

DCSC-19-RFP-188-CTG Construction - Phase 1 (West Courtroom) 16-Mar-20 31-Dec-20 291 DAY

DCSC-19-RFP-188-CTG- Construction - Phase 2 (East Courtroom, Public 
Corridor)

11-Jan-21 28-Oct-21 291 DAY

HCMC C600 - Renovate C Street Level USMS East OfficeHCMC C600 - Renovate C Street Level USMS East OfficeHCMC C600 - Renovate C Street Level USMS East OfficeHCMC C600 - Renovate C Street Level USMS East OfficeHCMC C600 - Renovate C Street Level USMS East OfficeHCMC C600 - Renovate C Street Level USMS East Office

DCSC-19-RFP-19-CTG Construction 05-Feb-20 30-Nov-20 300 NIGHT

Courtroom & Judge's ChambersCourtroom & Judge's ChambersCourtroom & Judge's ChambersCourtroom & Judge's ChambersCourtroom & Judge's ChambersCourtroom & Judge's Chambers

HCMC CR115 Traffic Court RenovationHCMC CR115 Traffic Court RenovationHCMC CR115 Traffic Court RenovationHCMC CR115 Traffic Court RenovationHCMC CR115 Traffic Court RenovationHCMC CR115 Traffic Court Renovation

0013-01-200-3.55 Construction 31-Jan-21 30-Jan-22 365 NIGHT

OperatingOperatingOperatingOperatingOperatingOperating

Domestic Violence Division (DVD)Domestic Violence Division (DVD)Domestic Violence Division (DVD)Domestic Violence Division (DVD)Domestic Violence Division (DVD)Domestic Violence Division (DVD)

DVIC 2041 MLK Jr. Ave SE RenovationDVIC 2041 MLK Jr. Ave SE RenovationDVIC 2041 MLK Jr. Ave SE RenovationDVIC 2041 MLK Jr. Ave SE RenovationDVIC 2041 MLK Jr. Ave SE RenovationDVIC 2041 MLK Jr. Ave SE Renovation

0035-07-000-3.200 Construction 05-Feb-20 30-Nov-20 300 DAY
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