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g8 CPFMD - Current + Upcoming Projects ‘ :
5, Renovations, Improvements & Expansions (RIE)
g Moultrie Courthouse Addition A
== HCMC Construct C St Addition - Phase 2B
= 15-0603-CTG Construction 01-Jul-19 30-May-21 700 DAY |————— — N
== HCMC F19 Combined Renovations
= 0003-01-000:100-3.70 Construction - 4475 Community Court 04-Jun-20  30-Nov-20 180 NIGHT| = = = e
| @ 0003-01-000;100-3.80 Construction - 1195 Resource Center 04-Jun-20  29-Jan-21 240  NIGHT = ; '
\ & 0003-01-000:100-3.90 Construction - C185 Pre-Trial Svcs and Sup Vis 04-Jun-20  28-Feb-21 270 NIGHT| ———— — A
= HCMC Fourth Fir East Juror's Lounge Renovation
= 0010-01-350-3.55 Construction 06-Jan-21  05-Jan-22 35 NGHT| = == ——— T
== HCMC C LvI NW Facilities Support Renovation ‘
= 0011-01-101-3.50 Construction - Phase 1 04-Sep20  01-Jan-21 120 NIGHT| | | e/
s HCMC 3rd Fir - Renovate Third Floor Courtroom Sets & Corridors ‘ ‘
= DCSC-19-RFP-188-CTG  Construction - Phase 1 (West Courtroom) 16-Mar-20  31-Dec-20 291 DAY | 20200020 T—— ———— I
& DCSC-19-RFP-188-CTG- | Construction - Phase 2 (East Courtroom, Public 11-Jan-21 28-Oct-21 291 DAY ' '
Corridor) |
= HCMC C600 - Renovate C Street Level USMS East Ofice A e
= DCSC-19-RFP-19-CTG  Construction 05-Feb-20  30-Nov-20 300 NIGHT ' ; '

F- Courtroom & Judge's Chambers

= HCMC CR115 Traffic Court Renovation

= 0013-01-200-3.55 Construction

r'._Operating

By Domestic Violence Division (DVD)

i DVIC 2041 MLK Jr. Ave SE Renovation

&= 0035-07-000-3.200 Construction

31-Jan-21

05-Feb-20

30-Jan-22

30-Nov-20

365

300

NIGHT

DAY
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